
ANNUAL
FISCAL YEAR REPORT

OCTOBER 2004
 TO SEPTEMBER 2005

Moldova
Local Government Reform Project

USAID's Moldova Local Government Reform Project

EEU-I-00-99-00015-00, Task Order No. 806 (06901-007)

THE URBAN INSTITUTE



 

 

MOLDOVA 
LOCAL GOVERNMENT 

REFORM PROJECT (LGRP) 
 

ANNUAL  
FISCAL YEAR REPORT 

 
OCTOBER 2004 TO 
SEPTEMBER 2005 

   

Prepared for 

 
 
 
 
 
 
Moldova Local Government Reform Project 
United States Agency for International Development 
Contract No. EEU-I-00-99-00015-00, Task Order No.806 

 Prepared by 
 

The Urban Institute 

   

 
 
THE URBAN INSTITUTE 
2100 M Street, NW 
Washington, DC 20037 
(202) 833-7200 
www.urban.org 

 

 October 2006  
UI Project 06901-007 



 

 
TABLE OF CONTENTS 

 
 
 
I. INTRODUCTION AND SUMMARY OF PROJECT ACCOMPLISHMENTS................................................ 1
 
II. MAJOR ACTIVITIES.................................................................................................................................. 3
 
III. LIST OF DOCUMENTS BY PROGRAM COMPONENT......................................................................... 18 
 
 
 
 
ANNEXES 

Annex A–Fiscal Decentralization 
 
Annex B–Democracy and Governance 
 
Annex C–Municipal Services/Demonstration Projects 
 



 

MOLDOVA LOCAL GOVERNMENT REFORM PROJECT 
 

ANNUAL FISCAL YEAR REPORT 
 

OCTOBER 2004 TO SEPTEMBER 2005 
 
 
I. INTRODUCTION AND SUMMARY OF PROJECT ACCOMPLISHMENTS 
 
This report covers 12 months⎯October 1, 2004 to September 30, 2005 or Fiscal Year (FY) 2005 of the 
Moldova Local Government Reform Project (LGRP).  Part I provides the introduction to the report and 
describes its organization. Part II describes major activities undertaken during the period covered by this 
report. Part III lists the work products for FY2005, which can be found in the annexes to this report. There 
are three annexes to the FY2005 LGRP report: Fiscal Decentralization, Democracy and Governance, 
and Municipal Services/Demonstration Projects.  
 

Task Order No.: EEU-I-00-99-00015-00, TO No. 806 
 
Date of Issuance: February 1, 2000 

 
Task Order Description: 

The Moldova LGRP is implementing a technical assistance program over a five-year period to assist all 
levels of government in the Republic of Moldova in shaping and realizing its agenda for local government 
reform. The principal focus of LGRP is on “governments of the first level” (i.e., cities and towns) and to a 
lesser extent villages. This includes improving local government autonomy (including fiscal decentralization 
and improved management) and strengthening civil society organizations (CSOs) role in democratic local 
governance. Increased citizen participation in decision-making in the target cities will indicate that the cities 
have enough fiscal decentralization to make independent decisions about their budgets and strategic plans, 
elected officials are aware of the importance of citizen participation, and citizens believe that their 
participation is important, and have been mobilized to play a role in their local government. 

 
Amount obligated under Task Order: $ 9,099,793  
(As of 9/30/2004) 
 
Total potential Task Order amount:  $ 11,348,206   

 
Dollars expended to date, including accruals:  $ 6,477,022    
(As of 9/30/2005) 

 
Project results as of September 30, 2005 are shown in Table 1. 
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Table I-1 
Project Indicators1

Baseline Data Plan        Actual Fiscal Year 
2006 Performance Indicator Indicator Definition and Unit of 

Measurement Year Value 2005 2005 Target Actual  

Strategic Objective:  2.3:  Democratic institutions more effective, responsive and accountable 

1. Indicator:  Citizen 
participation in decision-
making in partner local 
governments in: 

Definition: Citizens' participation in decision-making can be demonstrated through public hearings 
on the local budget and public hearings on municipal service decisions or strategic planning. This 
indicator counts the number of partner local governments2 that can demonstrate citizen 
participation through: 
Unit:  Number (cumulative) 

a) Budget process a) A minimum of 1 public hearing on 
the local budget 2004 37 45 65 85  

b) Decisions about 
municipal services or 
strategic planning 

b) A minimum of 1 public hearing on 
municipal service decisions and/or 
strategic planning 

2004 82 85 111 137  

IR 2.3.1:  Local government autonomy strengthened 

2. Indicator: Community 
strategic plans officially 
adopted by action of the 
council after a formal 
public hearing 
 

Definition: Partner local governments 
that have officially adopted a strategic 
plan as confirmed by an officially 
registered decision of the legislative 
body 
Unit:  Number (cumulative) 

2004 57 72 80 98  

3.  Indicator:  Partner 
communities, in which 
financial management 
capacity is increased 
through office automation 

Definition:  Partner local governments 
that have increased financial 
management capacity by 
implementing office automation and 
receiving computer training 
Unit: Number (cumulative) 

2004 55 70 79 99  

4.  Indicator:  
Households receiving 
new or improved public 
services in partner local 
government communities 

Definition:  Households in partner local 
communities receiving higher quality 
and more reliable services through 
more transparent processes 
Unit:  Number per year 

2004 67,540 70,000 83,874 80,000  

5. Indicator: 
Demonstration projects 
competitively selected 
and implemented 

Definition:  Demonstration projects 
implemented that achieve an objective 
in a community strategic plan and 
result in improvement of strategically 
important services and/or facilities, and 
enhancement of the sustainability of 
community strategic planning in 
communities across Moldova 
Unit:  Number per year 

2004 0 40 42 75  

 
                                                      
1 LGRP results as of September 30, 2005. 
2 The total number of partner local governments is 110.  The total number of local governments in Moldova is 903. 



 
Annual Fiscal Year Report -  
October 2004 to September 2005 3 

 
 
 
II. MAJOR ACTIVITIES 
 
Task #1 – Assist in Establishing Legislation and Implementing Regulations towards Decentralization 
 
Since political conditions in Moldova were not conducive to deploying policy research aimed at advancing 
legislative reform towards decentralization, LGRP focused its attention and resources on preparing local 
governments to apply their capacity within the current restrictive legal framework. During the reporting 
period, LGRP monitored the political situation and conducted and/or supported actions and research 
related to improving the policy and legislative framework for local governance.  
 
In this context, a local (CCN) legal expert completed research aimed at analyzing the impact on local 
governments, in general, and their financial sustainability, in particular, of the proposed administrative 
regulations (the so-called “guillotine law”) to the current legislation related to small business operation. 
Report findings reveal that the domestic legislation that shapes the regulatory framework for local business 
is quite confusing and many legal provisions can be easily treated in different ways due to their unclear 
meaning. In addition, there is room for discretionary actions taken by local authorities in issuing permits, 
licenses, and other kinds of legal documents. The expert came to the conclusion that the intention to 
rationalize all by-laws related to small businesses will have a positive impact, as long as the reformers do 
not fall into a centralized “normative trap.” LGRP believes legal opinion can serve as a basis for promoting 
transparency and predictability. New laws and regulations should be consistent with the basic principles of 
a society based on citizen participation, government accountability, and rule of law. 
 
In FY2005, LGRP produced a monitoring report of recently passed governmental directives on strategic 
planning, which analyzed presidential decrees and governmental decisions regarding the National Program 
of Local Communities in Moldova of the Year 2005. The report outlines that international financial 
institutions (World Bank and International Monetary Fund) require that the National Strategy of Economic 
Growth and Poverty Alleviation should be complemented by a clear long-term action plan that specifies 
jurisdictional needs. Based on this report, the President passed a decree that encourages each community 
in Moldova to prepare a community strategic plan for the period 2005-2015. At the core of the presidential 
decree is a directive to all Moldovan communities calling for a centralized framework/approach to 
community planning. Tough time limits (two to three weeks) for completion of the community plans and a 
lack of transparency and citizen participation during the preparation process significantly undermined the 
quality of the community plans. However, many LGRP partner communities used working groups (with 
LGRP assistance) consisting of community members to draft projections for the period 2005 to 2015, which 
were eventually included in their community strategic plans.  



 
 Moldova 
4 Local Government Reform Project 
 
 
Task #2 – Build the Capacity of Municipal Officials to Implement Reforms and Improve Delivery of 
Services 
 
A. Component 1: Fiscal Decentralization 

 
1. Quarterly LGRP Financial Applications Users’ group Meetings  
 
An important pillar in strengthening the local governments’ own capacities for better financial management 
has become Quarterly Financial Applications Users’ group (FAUG) meetings, organized by LGRP’s Fiscal 
Improvements (FI) team. During FY05, three major features were added to these meetings:  

• Significant increase in the number of participants attending the quarterly FAUG meetings, as a 
result of the addition of 20 new LGRP partners, as well as 30 existing LGRP partners that had not 
previously benefited from the full range of LGRP services.  To ensure wider participation of the 
accounting staff from LGRP partner communities, LGRP invited both chief accountants and their 
colleagues (usually accountants) to the quarterly meetings.  

• Combined quarterly FAUG meeting with Moldovan League of Economists and Public Accountants 
(LEPA) meetings. The combined meeting attracted additional participants, received attention from 
accountants across Moldova, and triggered the interest of non-partner communities to apply for 
LGRP partnership. 

• Upon the completion of the pilot phase of implementation of Integrated Municipal Financial 
Software (IMFS) (late FY05), the quarterly FAUG meetings were changed to quarterly IMFS 
Users’ group meetings. IMFS topics will be discussed at all subsequent meetings to assure 
constant upgrading and updating of the software. 

 
These new developments were gradually integrated during the quarterly FAUG meetings in FY05, and fully 
achieved at the 13th IMFS User Group meeting and LEPA members meeting.  
 
Some highlights of the quarterly FAUG meetings are outlined below:  
 
10th FAUG meeting at the Academy of Public Administration was held on October 26-27, 2004 for 40 
participants, a record number of attendees compared to previous meetings. For the first time LEPA, with 
the support of the Fiscal Improvements team, conducted its Administrative Council meeting on October 27, 
2004. At this meeting, all LEPA members participated in the 10th FAUG meeting and 35 participants 
completed application forms to become members of LEPA.  The Fiscal Improvements team developed two 
questionnaires (one for mayors, and one for finance officers) in order to identify their training needs, 
computer and Internet connection requirements, and future needs for implementation of IMFS. 
 
11th FAUG meeting was held on December 16-17, 2004. A diverse training program was proposed to the 
accountants from the LGRP partner local governments, which included an update on government 
procurement practices that were to become effective in 2005; an overview of the most common errors in 
local government accounting; an overview of the legal framework governing municipal property; and an 
introduction to the “1C” accounting software, which will serve as the basis for IMFS.  
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12th FAUG meeting, combined with General Meeting of LEPA, was organized by the Fiscal Improvements 
team for March 10-11, 2005. This was the first event of its kind. Based on this experience, the LGRP Fiscal 
Team will support the gradual transfer of such activities to LEPA upon termination of the project. As a result 
of more than two and a half years of cooperation between LGRP and LEPA, with the support of the LGRP 
Fiscal Improvements team, the largest General Meeting of LEPA was conducted since it was established in 
2002. Most of the participants at the meeting were LGRP partners (since 2004). At the meeting, significant 
amendments to the old LEPA by-laws were voted on. LEPA also adopted a new two-year Work Plan and 
elected a new Board. The new Work Plan takes into account cooperation between LGRP and LEPA, as 
well as day-to-day coordination and logistics to integrate LGRP partners into LEPA.  
 
13th IMFS Users’ group and Second General Meeting of the League of Economists & Public Accountants 
were held on June 30, 2005. For the first time LEPA representatives were charged with organizing several 
professional trainings and Roundtables. Consequently, the Executive Director of LEPA employed two 
persons to provide trainings during the user group meeting to their members and LGRP finance officers. 
The training covered such subjects as “Remuneration of Public employees and Other Aspects of the Labor 
Code” and “Particularities of Local Government Budgeting for 2006.” During the user group meeting two 
workshops were organized both by the Fiscal Improvements team and LEPA. During the first workshop, 
finance officers worked in four groups on a SWOT (strengths, weaknesses, opportunities and threats) 
analysis to assess their training needs. During the second workshop, finance officers were again divided 
into four groups (1st group – fiscal code Title VII; 2nd group – protection of finance officers’ rights; 3rd group 
– relations between different levels of local authorities; 4th group – execution of local budgets) in order to 
revise and propose legislative amendments.  
 
2. Development of Integrated Municipal Financial Software 
 
After two years of careful research on similar products existing in other countries as well as a comparative 
analysis of options for the software platform, the Fiscal Improvements team decided to implement the 
Integrated Municipal Financial Software in Moldova based on the “1C Buhgalteria” software, which is widely 
available and has many experienced distributors in Moldova. With this aim, a tender was organized to 
select the most suitable local company for the development of the IMFS based on the “1C Buhgalteria” 
platform. In parallel, the Fiscal Improvements team drafted a letter and conducted negotiations with the IC 
software company in Moscow, Russia concerning a 50% discount on the upcoming procurement of a large 
set of 1C platforms.  Subsequently, a company was selected (DAAC Sistem) and a discount was obtained, 
effectively reducing the price of the budgeted software by three times from the initially estimated numbers. 
This allowed LGRP to come up with the initiative to use this opportunity to cover a larger number of 
partners with IMFS licenses and in addition to have a completely automated financial system of an 
administrative unit in Moldova based on Ialoveni rayon.  
 
While the selected company finalized the development of the IMFS, the Fiscal Improvements team 
organized an orientation meeting in Ialoveni for representatives of approximately 23 communities.  This 
meeting, held on May 10, 2005, introduced the concept of the pilot project for implementing the Integrated 
Municipal Financial Software to the mayors from Ialoveni rayon. It was the first meeting to launch the 
project. During the meeting the rayon chairman expressed his general support for the idea and recognized 
potential benefits for the participating communities. 
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The Fiscal Improvements team organized a demonstration of the preliminary version of the Integrated 
Municipal Financial Software for a LEPA working group on May 24-25, 2005. At the meeting, DAAC Sistem 
representatives had a detailed discussion of all the inputs and outputs of the software with eight 
representatives of LEPA, consisting of public accountants and economists. As a result, all the comments 
and suggestions were taken into consideration in order to finalize the IMFS. 
 
In September 2005, the Fiscal Improvements team finalized the installation of IMFS in 49 LGRP partner 
communities.  During this first step, the “1C buhgalteria” platform was installed on appropriate computers in 
local government accounting offices.  Future steps include reaching the ratio of one computer per two 
employees of local primaria accounting offices or tax collectors’ offices and the installation of a local area 
network (LAN) to link all the computers from accounting and tax collectors’ offices. Together with the three 
pilot communities, the total number of local governments in which IMFS has been installed is 52. 

 
A meeting was organized on September 28, 2005 to coordinate the issues of IMFS implementation with the 
mayors and accountants from the villages of Ialoveni rayon. A useful exchange of opinions took place and 
further steps were identified in order to fully automate accounting operations and implement IMFS in those 
communities. Outstanding issues have been identified such as unfinished training courses on 
microcomputers and problems with platform installations due to some technical or software troubleshooting. 
The Fiscal Improvements team presented the Integrated Municipal Financial Software implementation plan 
for the coming months. The same presentation was done at the mayors’ meeting in Cahul for all LGRP 
partners.  
 
The launch of training sessions is planned to enhance the implementation of IMFS.  Future plans also 
include the possibility to promote IMFS as the standard accounting software for Moldovan local 
governments.  This could be achieved through collaboration between the LEPA and LGRP in offering the 
software to non-partners during the course of the project, and by LEPA on its own after the project’s 
completion.  
 
3. Initial Training for New Partner Communities  
 
Based on the previous year’s experience with the training schedule for new partners, as well as the results 
of the assessment of training needs questionnaires carried out by the Fiscal Improvement team, it was 
decided to change the format of the initial training for new partners.  Previously, all training sessions were 
approximately one week long and included mostly training on the use of microcomputers (one or two days) 
and financial training (three days), which focused primarily on how to conduct a budget hearing.  This year, 
several important changes were made:   
 

• In order to increase the number of participants and to train all the accountants and tax collectors 
from primarias on microcomputers, the trainings were conducted in the respective communities 
rather than in Chisinau, where previously only a few accountants from each primaria could attend. 
Thus some positive results were achieved for a lower cost. 

 
• Based on the evaluation of the questionnaires and brainstorming during the quarterly Financial 

Applications Users’ group meetings, the training on financial issues was extended to two weeks 
instead of a maximum of three days as in previous years.  
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This training cycle on financial issues is conceptually different from previous cycles for the following 
reasons: 
 
First, it consists of two modules of one week each, the first of which takes place in August and the second 
in September. This is due to the fact that we decided to enlarge the scope and focus of the financial training 
and performance of the local governments based on the needs expressed by LGRP partners.  

 
Second, LGRP decided to include a wide range of topics on financial management, starting with theoretical 
ones and gradually moving into their practical applications. Our distinguished lecturers from the LEPA, 
Academy of Economic Studies, State University and others will present topics on principles of local 
autonomy, methodology of evaluating fiscal base and budget process, issues of accounting and grant 
management, taxes and fiscal decentralization. 

 
Third, for the first time our project, in cooperation with DAAC Sistem, we will introduce IMFS, which we 
believe will fully automate financial operations at LGRP partner municipalities. Use of IMFS will 
substantially increase productivity and improve job diversity at participating LGRP partner municipalities. 
  
The Fiscal Improvements team organized the first week of finance officers’ intensive professional training. 
The training took place during August 15-19, 2005 on the premises of the Academy of Public 
Administration. At the training local government finance officers were initiated in LGRP and especially in FI 
team activities, and were informed about the League of Economists and Public Accountants. Participants 
were provided with such trainings as grant management, local autonomy, fiscal policy, methodological 
issues of public accounting, budgetary system reform in Moldova, taxes and fiscal decentralization, and the 
organization of budgetary public hearings. Participants were also informed about the implementation of 
Integrated Municipal Financial Software in Moldova, presented by representatives of IMFS implementing 
company Daac Sistem. 
 
The second week of professional management training for finance officers’ representatives of LGRP 
partner communities was organized during the week of September 12-16, 2005 with the participation of 73 
communities, the total number of communities involved.  The second week of financial management 
training focused on the practical aspects of financial management in local government, including such 
issues as accounting and legal issues of local government finance. At the end of the course certificates 
were given to every participant.  CDs and handouts with all training materials were also distributed.  
 
4.  Technical Assistance to Partner Communities and Public Budget Hearings   
 
Technical assistance to partner communities, including assistance with public budget hearings, is an 
essential part of the collaboration between LGRP and partner communities, as it ensures the sound growth 
of local personnel skills and capacity building in the area of financial management.  On-site assistance has 
focused mainly on budget preparation and analysis, tax collections forecasting, the use of spreadsheet 
applications for accounting purposes, and preparations for public budget hearings.  New types of 
assistance were offered with the implementation of demonstration projects, as a result of which Fiscal 
Improvement team members performed a liaison function to help with the project preparation phase in 
addition to traditional technical assistance activities.  
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For most of FY 2005, technical assistance to partner communities continued as in the previous year but a 
new trend started to emerge as a result of the implementation of the Integrated Municipal Financial 
Software. Namely, technical assistance with spreadsheet financial applications continued but diminished as 
the IMFS emerged as an integrated solution versus the partial solutions that were offered by spreadsheet 
applications.  Further assistance will be focused mostly on IMFS implementation and related issues.  
Assistance for public budget hearings and budget preparation and analysis will continue as part of ongoing 
on-site assistance; however, it is anticipated this will take place mostly with new partners as more 
experienced partners become more independent and increasingly carry out these tasks with their own 
capabilities.  
 
In the area of public budget hearings, on-site assistance included the following: 
 

• FI team provided technical assistance by phone, fax, and e-mail, as well as during visits to the 12 
localities (Vatici, Floresti, Donduseni, Biruinta, Rosu, Balti, Sangerei, Briceni, Sangera, Straseni, 
Nisporeni, Antonesti), with the aim of organizing public budget hearings.  

 
• Prepared and assisted four public hearings on budget in the following localities: Balti, Briceni, 

Straseni and Singera. This included budget analysis (current and prospective) and technical 
support with presentations (PowerPoint slides, equipment, etc.). Provided technical assistance by 
phone, fax, and e-mail, as well as during visits to the aforementioned communities, with the view of 
organizing the public budget hearings.  

 
• Assisted mayor of Ialoveni to develop a budget analysis and built several Microsoft Excel charts 

representing the evolution of both joint and local budgets of Ialoveni town during 2002 (actual) – 
2005 (projected) aiming to show to interested parties (councilors, citizens, government officials, 
etc.) the process of distribution of funds collected in the territory of Ialoveni. 

 
Some examples of technical assistance with financial management issues: 
 

• Assisted Mayor Formuzal from Ceadir-Lunga to prepare a PowerPoint presentation with charts and 
pictures regarding management of fixed assets for the international conference “Cities to Cities: 
Sharing Successes in Municipal Management” in Yerevan, Armenia. 

 
• Assisted Mayor Formuzal from Ceadir-Lunga to prepare a PowerPoint presentation on economic 

and budgetary issues of Ceadir-Lunga for the international conference “Gagauz Eri – 10 years,” 
held in Ceadir Lunga. 

 
• Assisted mayor of Ialoveni to prepare a PowerPoint presentation with Microsoft Excel charts on 

budget execution for 2004 to be presented to councilors of Ialoveni and representatives of 
budgetary and private institutions. This report was presented at the annual meeting of the Ialoveni 
Council, at which a representative of the Fiscal Improvement team participated as well.  
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Some examples of technical assistance on financial applications spreadsheets: 
 

• Assistance to Briceni and Basarabeasca concerning the use of the accounting applications 
installed was provided by phone. 

 
• Following the request of the chief accountant from Calarasi mayor’s office, the FI team performed 

an on-site training in Calarasi. The accountants were trained how to introduce corrections in the 
spreadsheet and automate parents’ payment for kindergarten. 

 
• At the request of the chief accountant from Drochia, intensive on-site training on the automation of 

parents’ payment for kindergarten was initiated. In order to optimize the training program the 
accountant was provided with all necessary handouts (easy-to-understand training materials). 

 
• Based on the request from Cristesti and Ciurleasa (Nisporeni), the Fiscal Improvements team 

continued to provide training on the use of the water billing software. In particular, the accountants 
received additional training on how to introduce modifications into the database of consumers, on 
the page format of print documents, and on the obligatory requirements for keeping the registry of 
accounting documents. 

 
• The Fiscal Improvements team provided on-site technical assistance to Drochia. A local area 

network connection between two computers was set up in the finance department of the mayor’s 
office, thus allowing the accountants to work simultaneously with the same database (when using 
different software applications), to facilitate the exchange of information and to print documents. 
The accountant responsible for keeping the accounting of parents’ payments for kindergarten was 
additionally trained how to issue payment orders, and as a result three kindergartens were 
automated. 

 
In the area related to IMFS implementation the following on-site assistance was rendered: 
 
• Assessed additional technical needs (e.g., hardware, networks) of three selected local 

governments – Ialoveni, Cahul, and Floresti - where the pilot project with Integrated Municipal 
Financial Software will be carried out. 

 
• Purchased, delivered and installed two computers for accountants from Floresti primaria in order to 

prepare their equipment to the minimum standards required for the installation of the automated 
accounting software. This is a part of the pilot project implemented with three primarias: Ialoveni, 
Floresti and Cahul. 

 
Other types of on-site technical assistance offered by the Fiscal Improvements team included the 
following examples: 

 
• Fiscal Improvements specialist assisted Ocnita, Briceni, Viisoara, Gribova, Straseni, Cornesti, 

Falesti, Ungheni, Balti, Biruinta, Sangerei, and Rosu local governments to develop application 
forms in order to implement demonstration projects in their communities. This was done also as 
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part of liaison activities with the respective communities. As a result the communities Biruinta, 
Rosu, Donduseni, Ocnita, Briceni, Gribova, presented acceptable projects to the Municipal 
Services Team.   

 
• Performed a visit to Donduseni and Drochia as a strategic plan liaison in order to discuss with 

mayors and secretaries of local councils about their strategic plan implementation, and 
opportunities to apply for grants in order to implement activities stipulated in their work plans. Both 
communities received sample application forms and showed their commitment to submit project 
proposals.  

 
B. Component 2: Democracy and Governance 
 
The community strategic planning process is considered the foundation of promoting citizen participation in 
the decision making process aimed to enhance responsiveness, transparency, and accountability in 
municipal affairs. Thus far, this process has proved to be instrumental in encouraging interaction between 
local government officials and citizens. In LGRP Moldova, the community strategic planning process has 
evolved to be the key first step in working with a new LGRP local government partner. A truly participatory 
community strategic planning process is increasingly seen by LGRP as the foundation upon which all future 
cooperation, training/technical assistance and development is based.  
 
As the requests for strategic planning assistance are proliferating among local governments all across 
Moldova, LGRP has considered creating/developing a cost-effective approach that will ensure sustainability 
of the community strategic planning process in Moldova beyond the life of the LGRP Project. In this 
context, in 2003, the Association of Mayors and Local Communities in Moldova (AMLCM) was sub-
contracted on a “sole-source” basis to provide community strategic planning assistance. That previous 
effort was not publicly competed, as it was a part of an effort specifically targeted at institutional 
strengthening of the AMLCM. However, as more indigenous institutions/organizations manifest potential 
capacity to deliver community strategic planning, LGRP has initiated a broader, general “request for 
proposals” process.  
 
On 25 March 2005, LGRP issued a “Request for Proposals” (RFP) for provision of assistance in community 
strategic planning.  Eight organizations expressed interest and registered as potential bidders. Based on 
meticulous technical review, the Business Consulting Institute (BCI) was considered to be the most 
plausible offeror possessing sound corporate, management and technical capacity to properly provide 
services required by the RFP. Thus, BCI was subcontracted to do community strategic planning assistance 
and related services on behalf of LGRP for selected local government partners in Moldova.  
 
During this period, strategic planning assistance was provided in total to 41 LGRP local partners, of which 
19 were new partner communities developing new strategic plans and 22 were jurisdictions updating 
existing strategic plans. Among these communities, seven partner local communities (Comrat, Edinet, 
Geamana, Balti, Taraclia, Cantemir, and Molesti) developed/updated strategic plans partially or completely 
financed by local governments. During the reporting period, thirty-seven (37) LGRP partner communities 
officially adopted community strategic plans by action of the local council after a formal public hearing, i.e. 
twenty-one (21) new strategic plans and sixteen (16) updated community plans. The community strategic 
plan is an official document that guides community development for a long-term period.  



 
Annual Fiscal Year Report -  
October 2004 to September 2005 11 

 
 
 
In October 2004, LGRP provided technical assistance to the Moldova Apa Canal Association (MACA, 
Association of Water Utilities) in developing a draft organizational strategic plan for the next five years of its 
activity. This was the initial effort of MACA to develop a comprehensive, detailed and transparent 
organizational strategic plan. The planning team consisted of 15 persons who represented various water 
utility organizations (members of MACA). Andrew Popelka, the LGRP Short-Term Adviser in municipal 
services and the LGRP Chief of Party, Duane Beard attended the workshop as technical consultants. The 
initial draft of the MACA strategic plan was presented at the Second National Water Symposium. On 28 
December 2004, the Board of Directors of MACA officially approved the organizational strategic plan. This 
organizational strategic planning effort is part of a larger LGRP initiative for overall institutional 
strengthening with MACA.   
 
1. Citizen Participation/Transparency  
 
Citizen participation is a critical element in strengthening confidence in public trust and empowering local 
governments to achieve greater transparency, accountability and responsiveness. The ultimate result of 
this endeavor is a community that enjoys a broad consensus regarding its shared common vision and 
where grassroots democracy complements the operations of local governments units.  LGRP promotes 
citizen participation in local decision-making processes through various means, including roundtables, 
workshops, and public hearings.  
 
Over the reporting period and within the community strategic planning cycle, the above-mentioned forms of 
citizen participation were explored widely.  Public hearings, for instance, were a relatively new tool of citizen 
participation in local governance in Moldova and during the reporting period, a total of 55 public hearings 
were held.  Thirty-one of those hearings, at which 2066 people participated, were convened to draft new or 
to update existing community strategic plans. In total, 234 people testified at the public hearings on 
community plans. Their proposals and comments most often referred to different aspects of community 
development and were aimed at improving the quality of the draft strategic plans. Citizens drew the 
attention of the officials and audience to local economic development issues as being the most urgent and 
important aspect for the community’s well being. Additionally, proposals to take immediate decisive actions 
in regard to autonomous heating systems, sanitation/solid waste management, potable water and natural 
gas supplies and other municipal services were expressed very frequently. Speakers mentioned the need 
for changing old behaviors/attitudes and for building efficient public-private partnerships. 
 
Public budget hearings are part of the logical sequence in the cycle of events/activities contained in the 
budget calendar. In FY2005, there were 24 public hearings held on the draft annual budget at which 1681 
people participated. In total, 96 people testified at the public budget hearings. Among the speakers were 
council members, teachers, pensioners, managers of municipal enterprises, police officers and other 
citizens. Citizens expressed concern about weak financial management, lack of transparency in the budget 
cycle, and the instability of local government finances. Citizens made proposals that referred to various 
aspects of local fiscal policy, such as schools, kindergartens, and hospitals and to the taxation of small and 
medium enterprises. 
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2. Best Practices Competition 
 
The purpose of the best practices competition is to improve local government management in the Republic 
of Moldova through the dissemination and replication of indigenous, innovative, and effective models in 
selected areas of local government operations. In FY 2005, the second competition took place, covering 
the usual five categories: (i) citizen participation; (ii) economic development; (iii) innovative organization; 
(iv) municipal services; and (v) municipal finance.   
 
Similar to the previous year, the call for nominations was advertised in fall 2004 in the national newspaper 
Moldova Suverana, local/regional newspapers, and in the newsletter “Mayor,” which is distributed 
nationwide to all mayors. LGRP also encouraged mayors attending the Quarterly Mayors Meeting (QMM) 
held in October 2004 to submit a nomination. Twenty-seven communities submitted 34 proposals, 31 of 
which came from LGRP partner communities. The selection committee evaluated the nominations based 
on priority of function, cost effectiveness, transparency, verifiability, documentation, sustainability, demo 
potential, and suitability for the best practices guide.  
 
During the May 2005 QMM, LGRP held a Recognition Ceremony for the communities who participated in 
the Best Practices Competition. At the banquet participants were recognized for their efforts and awards 
were presented to three categories. Category I-Best Practice: Edinet (two nominations), Ialoveni, 
Carahasani, Biruinta, Chiscareni, Cantemir, Zberoaia and Ceadir-Lunga received a set of Professional 
Books and a plaque; Category II-Honorable Mention: Basarabeasca, Geamana (two nominations), 
Causeni, Ocnita, Pascani (two nominations), Selemet, Stefan-Voda, Razeni, Ciuciulea, Briceni, Ungheni 
(two nominations), Hrusova, Carahasani and Viisoara also received a set of Professional Books and a 
plaque; Category III-Certificate of Participation: Marinici, Vatici and Dubasarii-Vechi, received a framed 
Certificate of Participation.  At the award banquet, participants were recognized by the United States 
Ambassador to Moldova for their efforts. In her remarks at the presentation, Ambassador Hodges 
congratulated the leaders of the communities for their high performance in improving local government 
management in Moldova and their commitment to the process of reform in local government.  
 
3. Municipal Association Development - Quarterly Mayors Meetings 

  
Quarterly Mayors Meetings (QMM) are viewed by LGRP as an important opportunity for local elected 
officials to build an efficient inter-municipal cooperation and a means of sharing ‘home-made’ best practices 
and dissemination of information. From October 2004 to September 2005, LGRP organized four Quarterly 
Mayors Meetings.   

• The first QMM took place on October 21-22, 2004 in the LGRP partner community the City of 
Ungheni.  The QMM was integrated with the Second National Water Symposium, which focused 
thematically on the “Development and Efficient Operations of Water and Wastewater Systems.”  
Water is an important issue for the communities and local public authorities.  To facilitate sharing of 
experiences and lessons learned among professionals in the field, the symposium included a study 
tour to the city government and water utility of the nearby city of Iasi, Romania, a major regional 
center across the Prut River about 40 kilometers from Ungheni. The visit included a meeting with 
the Mayor of Iasi and with the management of Iasi Regional Water Utility. Symposium participants 
visited the Iasi wastewater treatment facility and were able to see firsthand a highly automated 
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facility and to observe new and efficient methods of modern wastewater treatment. Forty-six 
mayors attended the event. 

• The second QMM took place on January 20-21, 2005 at the premises of the Academy of Public 
Administration. The approved LGRP work program through July 2007 was outlined for the 
assembled mayors. Additionally, representatives of other USAID programs in Moldova gave 
presentations about their respective projects (e.g., Citizen Participation Project and Land 
Privatization Support Project). Representatives of the Association of Ukrainian Cities and the 
Association of Romanian Municipalities were invited to represent their organizations and 
specifically to speak about their respective Local Government Web pages. Sixty-three mayors from 
LGRP partner communities attended. Additionally, 11 Peace Corps Volunteers working in 
Economic Development with mayors in LGRP partner communities were also in attendance.   

• The third QMM took place on May 11-12, 2005 at the Academy of Public Administration and was 
attended by 83 mayors, the highest number in attendance thus far. Adapting to the ever-growing 
number of partner communities, LGRP offered concurrent sessions for the first time in addition to 
the plenary/panel discussions. The new format allowed maintaining manageable group sizes and 
gave partners the flexibility in choosing the topics most interesting to them. During the QMM the 
new cohort of twenty LGRP local government partners was introduced to their colleagues. The 
meeting also addressed such key issues in the operation of local governments operation as local 
revenues and legal aspects of private and public property.  On the first evening of the QMM, May 
11, a Recognition Ceremony for the communities who participated in the Best Practices 
Competition 2005 was conducted. 

• The fourth QMM too place on September 29-30, 2005 in the LGRP partner community the City of 
Cahul. The QMM was integrated with the Third National Water Symposium. The purpose of the 
event was to establish a forum for the discussion and presentation of water utility solutions by 
senior management and local elected officials. At the same time, the symposium aimed to promote 
principles of efficient water and wastewater system operations among these categories of public 
administrators. On the second day of the QMM, the participants had the opportunity, with the 
support of Romanian Water Association, to visit the newly reconstructed water and wastewater 
system in nearby Braila, Romania. Seventy-two mayors participated in the event. 

 
4. Community-Based Organizations   
 
During the reporting period, LGRP worked directly with community-based associations of consumers of 
municipal services, particularly water and dwellers’ associations, providing technical assistance and training 
in organizational development aimed at spurring active involvement in municipal services and/or community 
development projects.   
 
In September 2005, LGRP conducted a two-day training workshop for Water Consumer Associations. The 
event took place in the LGRP partner community, the village of Zberoaia, which has a completely new 
highly efficient running water system. On the first day of training, seven communities interested in how to 
start up a Water Consumers Association were trained. Three people, including the mayor, represented 
each community. These people are anticipated to become an ad hoc task force in creating future water 
consumers associations in their respective communities. On the second day, seven communities were 
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trained in strengthening/developing existing Water Consumers Associations, also represented by three 
people each: the mayor, the president of the Water Consumers Association and the accountant. The 
turnout of the attendees was outstanding and the interest was high and genuine. Coupled with the best 
attitude possible on behalf of trainers this generated a constructive atmosphere throughout the workshops. 
In total 19 trainees were trained on the first day and 22 on the second.  As a whole, both one-day training 
programs were well received and appreciated.  
 
During the same month, LGRP conducted a one-day training program in Ialoveni for community groups 
with an interest in creating dwellers’ associations. In total five communities interested in how to start up a 
dwellers’ association were trained, with three to four people representing each community.  The training 
program went well overall and the structure and presented topics were of interest to the participants, 
although it is recommended that similar trainings for beginners in dwellers’ associations in the future 
encompass a wider range of issues.    
 
5. Academy of Public Administration  

  
During the reporting period, LGRP conducted a variety of activities in collaboration with the Academy of 
Public Administration (APA), which implicitly strengthens the capacity of this institution. LGRP rented APA 
facilities (educational and/or lodging) for major activities such as QMM, IMFS user group meetings, and 
computer applications seminars. Periodic meetings of the League of Accountants from Public 
Administration were also held at the APA. LGRP provided the APA with an Internet subscription for the 
periods October 2004 - May 2005 and August 2005 - September 2005. As a result of the services procured 
by LGRP from the APA, an amount of US$ 11,840 was transferred, which is a significant stream of money 
for the budget of this institution.  
 
LGRP worked with the APA for the provision of different training events envisaged by the Work Program. 
The most distinguished faculty members of the Academy of Public Administration were involved directly by 
the LGRP as CCN sub-contractors in training design and the actual delivery of training events. Thus, Tudor 
Deliu and Tatiana Savca designed, prepared training materials and then conducted a series of one-day 
training sessions for Secretaries of local councils from LGRP partner communities. Council Secretaries are 
generally the highest-ranking public administration professionals in a city administration. Training events 
were clustered in six groups according to the geographic area and took place in six localities: Cimislia (for 
southern partners), Ceadir Lunga (for Russian-speaking partners), Balti (for northern partners), Orhei (for 
eastern partners) and Chisinau at the APA (for partners from the central part of Moldova). In total 72 
Secretaries attended these seminars and were familiarized with the legal framework of secretaries’ duties, 
peculiarities of the decision-making process in local public governance, and correspondence and other 
aspects of secretaries’ activities. Tatiana Saptefrati, another APA faculty member, was involved in the 
design and the actual training workshops for water and dwellers’ associations for LGRP local partners.   
 
C. Component 3: Municipal Services Improvements/Demonstration Projects  
 
1. Training on Efficient Water Supply Operations for Small Systems 
 
During FY2005, LGRP conducted trainings based on the Manual for Efficient Water Supply Operations - 
Small Systems (MEWSO-SS). MEWSO-SS, developed by LGRP, is designed with the objective of 
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providing necessary information and assistance to small water consumers’ associations aiming to make the 
technical, financial, and management aspects of their operations more efficient. Small community water 
consumers’ associations face many of the same financial, technical, and managerial issues as larger cities. 
However, they may encounter greater challenges in finding appropriate assistance. 

 
From March 2005 to September 2005, LGRP organized four training sessions for 67 participants (including 
mayors, chairpersons, accountants, and engineers) from 27 small water consumers’ 
associations/municipalities. 
 
The trainings encompassed topics such as preparation of the action plan for water consumers’ 
associations, introduction to management audits, the management audit plan, preparation of data and 
information requests, commercial activity description, human resources, training, public relations, 
emergency planning, performance benchmarking, conducting the technical audit, operation and 
maintenance, system statistics and parameters, pump operations, operation of distribution systems, 
metering devices, pump maintenance, development and use of indicators, tariff policy and tariffs, financial 
forecasts, and potential sources of finance. 
 
2. Water Utility Action Plans 
 
As a result of trainings delivered by LGRP, based on the Manual for Efficient Water Supply Operations - 
Small Systems and Manual for Efficient Water Supply Operations (MEWSO), six water utilities/small water 
consumers associations (Ungheni, Balauresti, Comrat, Rosietici, Floresti, Cristesti) developed water utility 
action plans. All Action Plans were officially approved by local councils of these communities. The objective 
of the Action Plans is to accurately assess the current situation at the water utility through an operations 
audit, identify the strategic issues, and determine the necessary steps to achieve the goal of improving 
operational efficiency while minimizing the operating costs and ensuring greater sustainability of operations. 
Based on the audit results, the Action Plan also provides a set of necessary improvements in technical, 
financial and management aspects of the operation. The Action Plan determines the anticipated required 
investments and proposes implementation schedules. The implementation of the Action Plans turns into a 
priority for communities that compete for demonstration project assistance in the area of water system 
improvements. For example, the Town of Comrat has renovated an important part of the water supply 
system, and in the case of Leova and Ungheni, pump stations were renovated. The Municipal Services 
team directly assisted LGRP partners with preparing and developing Action Plans for improvement of their 
water utilities operations. 
 
3. Cooperation with Partners 
 
The cooperation with the Swiss Agency for Development and Cooperation (SDC) continued during FY2005 
and consisted mainly of joining efforts for implementing and assuring sustainability of water supply projects 
in Moldova. 

 
In March 2005, the Local Government Reform Project, SDC, and the World Bank Moldova Water and 
Sanitation Project signed a three-way statement of cooperation for a joint effort to implement a pilot water 
supply project in the village of Corjevo. The main part of the funding will be provided on a grant basis as 
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part of the World Bank rural element of the water supply rehabilitation program (Wat/San Phase I) in 
Moldova.  

 
4. Demonstration Projects Annual Report  
 
During October 2004 - September 2005, activities related to demonstration projects were carried out in 
several areas: 
Demonstration Projects Program Design. Municipal Services team specialists designed an accelerated 
system of evaluating community project proposals; selecting the projects; assessing the need for design 
work; purchasing materials and services; and monitoring implementation, reporting, and environmental 
protection. Information on previous USAID programs and other donor experience on small project initiatives 
in Moldova has also been collected and analyzed. The information collected served as the basis for 
adapting the systematic approach required for selection and implementation processes. 
 
Training, Technical Assistance, and Implementation. Required documents for the application package 
and complete procedures were established and the information was disseminated through five training 
sessions on Project Design and Management. About 80 participants from 64 LGRP partner communities 
attended these events (January-February 2005). 
 
With respect to Demonstration Projects’ operations, LGRP provided resources for those projects that meet 
community needs established in their officially adopted community strategic plans. LGRP also provided 
technical assistance and on-site consultancies aimed at improving issues in such areas as potable water, 
heating, solid waste management and other areas considered critical by beneficiaries in the LGRP partner 
communities. 
 

During FY2005, 42 Demonstration Projects were carried out and successfully completed. The projects were 
implemented all across Moldova, with 29 projects in urban areas and 13 projects in rural areas.  The 
breakdown by project type is as follows: 
 
a) Water Supply Systems Rehabilitation Demo Projects: 11 
b) Heating Alternatives Demo Projects: 10 
c) Solid Waste Management Demo projects: 13 
d) Roads Rehabilitation Demo Projects: 5 
e) Other: 3 
 
Evaluation and Improvement of the Implementation Strategy. In October 2005, the Municipal Services 
team reviewed the results of the Demonstration Projects activity, extracted the lessons learned and refined 
the strategy for the selection and implementation of demonstration projects to avoid common problems and 
also to ensure fairness, sustainability, transparency, and project quality. The main area for improvement is 
to maximize the efficiency of resources, mainly transportation and travel time.  
 
It is worth mentioning that the Demonstration Projects benefited from the participation of representatives of 
USAID Moldova, the U.S. Embassy in Moldova, and other American, local and international officials that 
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attended the official project openings. Such events were also covered by the national mass media, 
promoting a positive image of LGRP/USAID in Moldova. 
 
Task # 3 – Strengthen the Capacity of Indigenous NGOs and Association(s)  
 
Municipal Finance Officers Association (LEPA) – IMFS Users’ group  
FY2005 marked a significant breakthrough with respect to LGRP cooperation with LEPA. LEPA began to 
introduce administrative and conceptual changes in its operations, with the assistance of the Fiscal 
Improvements team. Additionally, LEPA began reforming the organization and strengthening its ties to 
LGRP partner communities. 
  
On March 10-11, 2005, following more than two and a half years of cooperation between LGRP and LEPA, 
the largest General Meeting of LEPA since its establishment in 2002 was conducted with the support of the 
Fiscal Improvements team. Most of the participants at the meeting were LGRP partners who became 
members at the end of 2004. At the meeting significant amendments to the old LEPA by-laws were voted. 
Also, a new two-year Action Plan was adopted and a new Board elected. This event encompassed the 
work of the Fiscal Improvements team’s specialists with the LEPA managing board over several months 
during which new by-laws were drafted taking into account the experience of similar associations in the 
United States and Europe; a detailed work plan was drafted taking into account cooperation between LGRP 
and LEPA; and day-to-day coordination and logistics occurred to integrate LGRP partners into LEPA.  
 
On April 14, 2005, LEPA members and the Fiscal Improvements team organized a meeting for the newly 
elected LEPA Administrative Council (in its newest composition since its foundation in 2002). Out of 12 
Administrative Council members, two accountants are LGRP partner representatives. Basic organizational 
issues were tackled in order to begin normal LEPA operations. The Council decided on entrance and 
annual fees for members. Based on the available budget, the Council decided to make preliminary 
proposals for activities to be performed during the year 2005. During the Administrative Council meeting, 
Council members discussed issues such as entrance and annual contributions of members, LEPA budget, 
personnel to be remunerated, and the registration procedure of modifications to the Charter.  The Fiscal 
Improvements team assisted with logistical aspects of the meeting by carrying out tasks such as delivering  
invitation letters, proposing the meeting agenda, and sending a post-meeting summary to all members 
about issues discussed. 
 
Since April 2005, regular contact between LEPA and LGRP became common and several Quarterly 
Financial Applications Users’ group Meetings were organized with the participation of both LEPA members 
and leadership. Moreover, LGRP involved and consulted LEPA while implementing IMFS, which resulted in 
LEPA becoming an active promoter of IMFS in Moldova, with the potential to take over its administration in 
the future.  
 
National Water Utility Association (MACA) – National Symposium of Water Utilities 
The Local Government Reform Project continued its efforts to institutionally strengthen the national 
municipal type association, the Moldova Apa-Canal Association (MACA). On 28 December 2004, the 
MACA Board of Directors officially acted to adopt MACA’s first-ever organizational strategic plan for the 
Association. This organizational strategic plan was prepared with broad participation from the Association’s 
membership. The strategic plan was developed via a carefully designed series of transparent and highly 
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participatory steps.  This organizational strategic planning effort is part of a larger LGRP initiative at overall 
institutional strengthening with MACA. The MACA strategic plan was developed with the very active 
assistance LGRP specialists. 
 
The most important activities co-organized by the Local Government Reform Project and the Moldova Apa-
Canal Association during this reporting period were the two National Symposiums of Water Utilities: 
   

• On 21-22 October 2004, the Second National Water Symposium, focusing on the “Development 
and Efficient Operations of Water and Wastewater Systems,” took place in Ungheni, Moldova. This 
important event targeted specialists and organizations in Moldova who are active in the field of 
water and wastewater operations, and sought to establish a forum for the discussion and 
presentation of water utility solutions by senior management and local elected officials. At the same 
time, the symposium aimed to promote principles of efficient water and wastewater system 
operations among these categories of public administrators. The event included 166 participants, 
including mayors, city councilors, managers and chief accountants from water utilities as well as a 
delegation from the national water utility association of Romania, “ARA.” As part of the symposium, 
a study tour took place to the city of Iasi, Romania.  In Iasi, participants visited the city’s modern 
water utility and attended a meeting with the Mayor of Iasi. 

 
• On 29-30 September 2005, LGRP successfully co-supported Moldova’s Third National Water 

Symposium. The event included 187 participants, including mayors, local elected councilors, 
managers and chief accountants of Moldovan Water Utilities as well as a delegation from the 
National Water Utility Association of Romania, “ARA.” The second day of the symposium included 
a field visit to the newly reconstructed water and wastewater system in the nearby city of Braila, 
Romania. 

 
Strengthening the Institutional Foundation for Reform 
LGRP recognizes the need of developing and updating technical knowledge of local institutions in order to 
have a sustainable development. The Technical University of Moldova proved to be a reliable partner in 
convening the message of modern, energy efficient, environmentally friendly concepts. In 2005 Local 
Government Reform project signed a statement of Cooperation with the Technical University, the Faculty of 
Urbanism and Architecture. It is worth mentioning, that 2005 was the second year that a LGRP employee 
delivered lecturers at Technical University on Water Supply Distribution Modeling, using advanced 
software, materials, and technical assistance provided by LGRP.  
 
III. LIST OF DOCUMENTS BY PROGRAM COMPONENT 
 
 
Fiscal Decentralization (Annex A of this report) 
 

Tenth Quarterly Financial Applications Users’ group Meeting 
 

Eleventh Quarterly Financial Applications Users’ group Meeting 
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Twelfth Quarterly Financial Applications Users’ group Meeting and General Meeting of League of 
Economists and Public Accountants of Moldova 
 
Thirteenth Quarterly Financial Applications Users’ group Meeting 
 
Professional Training Package in Financial Management 
 
Training Program Package in Microcomputers 

 
 Orientation Meeting for Communities from Ialoveni Rayon 
 
 
Democracy and Governance (Annex B of this report) 
 

Report on Strategic Planning Effort 
 
RFP Package on Strategic Planning 
 
Report on Best Practices Competition 

 
Training Package on Workshop for Water Users’ Associations 
 
Training Package on Workshop for Dwellers’ Associations 
 
 

Municipal Services/Demonstration Projects (Annex C of this report) 
 

Report on the 3rd National Symposium “Development and Efficient Water and Wastewater Systems 
Operations”    

 
Report on the Efficient Water Supply Operations Training Program Based on MEWSO 
 
Comrat Water Utility Action Plan 
 
Report on Training Program for Demonstration Projects’ Application Process (Project Design and 
Management, PD&M) 
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1. Tenth Quarterly Financial Applications Users’ Group Meeting 

2. Eleventh Quarterly Financial Applications Users’ Group Meeting 

3. Twelfth Quarterly Financial Applications Users’ Group Meeting and General Meeting of the 
League of Economists and Public Accountants of Moldova 

4. Thirteenth Quarterly Financial Applications Users’ Group Meeting 

5. Professional Training Package in Financial Management 

6. Training Program Package in Microcomputers 

7. Orientation Meeting for Communities from Ialoveni Rayon 
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10th FINANCIAL APPLICATIONS USERS’ GROUP MEETING 

 
26-27 October, 2004 

Chisinau, Academy of Public Administration of Moldova 
 

AGENDA 
 

26th of October 2004, Tuesday 
 

 Group A (Romanian) Group B (Russian) 
8:15 - 
8:45 

Breakfast 

09.25 – 
9:30 Greeting the participants, Duane C. Beard, Chief of Party LGRP 

09.30 – 
10.50 

New system of depreciation of fixed assets In 
local communities, Sofia Anghel, vice-director of 
State Treasury of Moldova 

State regulations on budget planning for 
local governments for 2005, Tatiana 
Manole, University lecturer. 

10.50-
11.10 Coffee break (APA canteen) 

11.10-
13.00 

New system of depreciation of fixed assets In 
local communities (continuation). Modifications 
to the legislation regarding local public 
accounting. 

State regulations on budget planning for 
local governments for 2005 (continuation) 

13.00-
14.00 Lunch (APA canteen) 

14.00-
15.40 

State regulations on budget planning for local 
governments for 2005, Tatiana Manole, 
University lecturer. 

New system of depreciation of fixed assets 
In local communities, Sofia Anghel, vice-
director of State Treasury of Moldova 

15.50-
16.10 Coffee break (APAcanteen) 

16.00-
18.00 

State regulations on budget planning for local 
governments for 2005 (continuation) 

New system of depreciation of fixed assets 
In local communities (continuation). 
Modifications to the legislation regarding 
local public accounting. 

18.30-
21.30 Dinner 
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27th October 2004, Wednesday 

 
Agenda 

of enlarged meeting of Administrative Council of League of Economists 
and Public Accountants of Moldova (LEPA) 

 
27 October 2004 

 
9.00 – 9.05  Greeting the participants, Eugen Hristev, Team Leader, LGRP 
 
9.05 – 9.20  Opening the meeting LECPM, Elena Proca, President of LEPA 
 
9.20 – 9.30  Questions and answers related to the speech of E.Proca 
 
9.30 – 9.50 Speach of the vice-president of LEPA Manole Tatiana regarding the activity of 

LEPA 
 
9.50 – 10.00  Questions and answers related to the speech of Mrs. Tatiana Manole 
 
10.00 – 10.15  Report of Mrs.Svetlana Arionescu regarding the strategic plan of LEPA 
 
10.15 – 10.30  Questions and answers related to the speech of Mrs. Svetlana Arionescu 
 
10.30 – 10.45  Coffee break 
 
10.45 – 11.30 Role of LEPA member and procedure of member acceptance, Mrs.Tatiana Manole 
 
11.30 – 12.00 Recommendations on inclusion of modifications to the charter of LEPA, Svetlana 

Arionescu and Eugen Hristev 
 
12.00 – 12.30 Informing the participants about the up-coming General Meeting of LEPA 

members, Elena Proca, President of LEPA 
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USAID LOCAL GOVERNMENT REFORM PROJECT 

10TH QUARTERLY USER GROUP MEETING  
October 26-27, 2004 
List of participants: 

 

# Locality Name of participant 

1 Anenii Noi Lariasa Caraseni 
2 Anenii Noi Ana Fauzulina 
3 Antonesti Lilia Banari 
4 Basarabeasca  Valentina Anufrei 
5 Basarabeasca  Melania Aricova  
6 Bălţi Irina Zvereva 
7 Biruinta Ludmila Stanila  
8 Briceni Liubovi Cebotari 
9 Cahul Elena Heghea 

10 Cantemir Svetlana Noviţchi 
11 Calarasi Maria Dranicer  
12 Căuşeni Sofia Prisăcaru 
13 Ceadîr Lunga Svetlana Caraman 
14 Ceadîr Lunga Elena Chiseeva 
15 Colibaşi Maria Lupan 
16 Corneşti Elena Jumir 
17 Comrat Svetlana Pometco 
18 Comrat Maria Mavrodi 
19 Cricova Ludmila Oboznaia 
20 Donduşeni Aliona Vasilevschi 
21 Drochia Raisa Caladare 
22 Drochia Valeriu Paşigriv 
23 Edineţ Nina Costaş 
24 Edineţ Maria Zatusevscaia 
25 Floresti Nina Daivas 
26 Glodeni Olga Oroşan 
27 Gribova  Ala Plugari  
28 Hînceşti Anastasia Cebotareva 
29 Ialoveni Ana Darii 
30 Ialoveni Elena Palii 
31 Leova Maria Dobrea 
32 Nisporeni Svetlana Dima 
33 Nisporeni Tatiana Guţu 
34 Ocniţa Tatiana Cotic 
35 Rezina Aglaia Maznic 
36 Sîngera Eugenia Baciu 
37 Singerei  Larisa Andriuta 
38 Soroca Antonina Andriuta  
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39 Staseni  Larisa Cecan  
40 Suruceni Liubovi Suruceanu 
41 Taraclia Maria Caraghios 
42 Taraclia Antonina Stoianova 
43 Vatici Natalia Vieru 
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REPORT ON 10TH QUARTERLY LGRP FINANCIAL APPLICATIONS USERS’ GROUP MEETING 

 
The Fiscal Improvements team conducted the 10th Financial Applications User Group (FAUG) meeting at 
the Academy of Public Administration on October 26, 2004, which registered a large number of attendees 
from partners communities – 43 participants (see attached list of participants). 
 
During the Users’ Group meeting, the Fiscal Improvements team distributed questionnaires to assess the 
specific training needs of local governments. Some completed questionnaires were collected at the end of 
the meeting, and most of them will be collected and analyzed shortly after.  
 
The meeting consisted of two major parts divided by days. On the first day the participants participated at 
two related training sessions, during which they asked and received answers to particular questions. The 
trainings covered such topics as “New system of depreciation of fixed assets” and “State regulations on 
budget planning for local governments for 2005.” The last one was taught by Tatiana Manole, University 
lecturer and member of the board of the League of Economists and Public Accountants. In order to deliver 
better the information to participants, the Fiscal Improvements team organized the trainings in two groups: 
Romanian and Russian. In the evening of the first day the participants at the meeting were invited at a 
restaurant to meet informally.  
 
During the second day, at the request of the finance officers, the Fiscal Improvements team organized an 
enlarged meeting of the Board of Leagues of Economists and Public Accountants of Moldova (LEPA), 
during which they were informed about the association, history, goals and plans for future. Following the 
meeting most participants decided to submit applications to become LEPA members. 
 
Digital photographs taken at the Meeting can be accessed at: 
\\Common\Photos and Presentations\5_Photos 2005\02_Fiscal improvements\10th UGM 
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11th FINANCIAL APPLICATIONS USERS’ GROUP MEETING 

 
16-17 December, 2004 

Chisinau, Academy of Public Administration of Moldova 
 

AGENDA 
 

Thursday, 16 December, 2004 
 

 Group A (Romanian) Group B (Russian) 
8:15 - 
8:45 

Breakfast 

09.25 – 
9:30 Greeting the participants. Duane C. Beard, Chief of Party LGRP 

09.30 – 
10.50 

Practical aspects related to public accounting 
and budgeting of local governments in 
Moldova, Elena Proca, President of League of 
Economists and Public Accountants 

Management of municipal property, Viorel 
Furdui, University lecturer, expert IDIS Viitorul 

10.50-
11.10 Coffee break 

11.10-
13.00 

Practical aspects related to public accounting 
and budgeting of local governments in 
Moldova (continuation) 

Management of municipal property 
(continuation), Viorel Furdui, University 
lecturer, experd IDIS Viitorul 

13.00-
14.00 Lunch 

14.00-
15.50 

Public procurements of local governments 
according to new legislation in Moldova, 
Teodor Potirniche 

Practical aspects related to public accounting 
and budgeting of local governments in 
Moldova, Elena Proca, President of League of 
Economists and Public Accountants 

15.50-
16.10 Coffee break 

16.10-
18.00 

Public procurements of local governments 
according to new legislation in Moldova 
(continuation) 

Practical aspects related to public accounting 
and budgeting of local governments in 
Moldova (continuation) 

18.30-
21.30 Dinner 
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Friday, 17 December, 2004 

 
 Group A (Romanian) Group B (Russian) 

8:15 - 8:45 Lunch 
09.00 – 11.20 Management of municipal property, Viorel 

Furdui, University lecturer, experd IDIS 
Viitorul 

Public procurements of local governments 
according to new legislation in Moldova, 
Teodor Potirniche 

11.20-11.35 Coffee break 
11.35 – 13.00 Stages of implementation in LGRP local government partners of Integrated Municipal 

Financial Software based on 1C Accounting 8.0 software platform, Ivan Sirbu, Project 
Manager of implementing company Daac-Sistem 

13.00-14.30 Lunch 
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USAID LOCAL GOVERNMENT REFORM PROJECT 

11TH QUARTERLY USER GROUP MEETING 
December 16-17, 2004 

List of participants: 
 

# Locality Name of participant 

1 Anenii Noi Tatiana Catan  
2 Anenii Noi Angela Fauzulina 
3 Basarabeasca  Elena Chiosea 
4 Cantemir Svetlana Noviţchi 
5 Calarasi Maria Dranicer  
6 Ceadîr Lunga Elena Calinjic 
7 Ceadîr Lunga Elena Chiseeva 
8 Chirileni  Maria Patrascu 
9 Corneşti Elena Jumir 
10 Comrat Maria Mavrodi 
11 Cricova Ludmila Oboznaia 
12 Cricova Diana Munteanu 
13 Drochia Raisa Caladare 
14 Drochia Valeriu Paşigriv 
15 Edineţ Nina Costaş 
16 Edineţ Maria Zatusevscaia 
17 Glodeni Olga Oroşan 
18 Gribova  Ala Plugari  
19 Ialoveni Ana Darii 
20 Ialoveni Elena Palii 
21 Ocniţa Tatiana Cotic 
22 Orhei Vera Ursu 
23 Sîngera Eugenia Baciu 
24 Taraclia Maria Caraghios 
25 Taraclia Antonina Stoianova 
26 Ungheni  Valentina Ogordnic 
27 Vatici Natalia Vieru 
28 Vulcanesti Serghei Chircu 
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REPORT ON 11TH QUARTERLY LGRP FINANCIAL APPLICATIONS USERS’ GROUP MEETING 

 
On December 16-17, with the support of Fiscal Improvements team, the 11th Financial Applications Users’ 
Group Meeting took place at the premises of the Academy of Public Administration of Moldova. About 30 
participants were present from the partner communities of LGRP (see agenda and list of participants in the 
appendices). 
 
In order to organize the meeting, the Fiscal Improvements team prepared corresponding invitations, letters 
to Academy of Public Administration, distributed handout materials, etc. A diverse training program has 
been proposed to the accountants from the LGRP partner local governments, which included an update on 
the government procurement practices that will be enacted starting from 2005; overview of the most 
common errors in local government accounting; a overview of the legal framework governing the municipal 
property; and an introduction to the “1C” accounting software, which will serve as a basis for the Integrated 
Municipal Financial Software to be developed and implemented starting with 2005.  
 
According to tradition, the group of participants was split into two groups: Romanian and Russian. 
 
Digital photographs taken at the Meeting can be accessed at: 
\\Common\Photos and Presentations\5_Photos 2005\02_Fiscal improvements\11th UGM 
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12TH FINANCIAL APPLICATIONS USERS’ GROUP MEETING 

GENERAL MEETING OF LEAGUE OF ECONOMISTS & PUBLIC ACCOUNTANTS OF MOLDOVA  
 

March 10-11, 2005 
Chisinau, Academy of Public Administration  

 
AGENDA 

 
Thursday, March 10, 2005  

 
9:30-10:00 Registration of LEPA members & LGRP representatives. Provision of LEPA members with 

voting cards. 
 
10:00-10:10 Greeting the participants – LEPA members & LGRP representatives. Collaborations of 

LEPA & LGRP 
Duane C. Beard, Chief of Party LGRP 

 
10:10-11:20 Training session “News in Methodology of Municipal Accounting and Treasury 

operations”, Sofia Anghel, Vice-Director of Treasury Department, Ministry of Finance 
 
11:20-11:40 Coffee break (at the canteen of Academy of Public Administration) 
 
11:40-13:00 Continuation of training session “News in Methodology of Municipal Accounting and 

Treasury operations” 
Sofia Anghel, Vice-Director of Treasury Department, Ministry of Finance 

 
13:00-14:00 Lunch (at the canteen of Academy of Public Administration) 
 
14:00-15:00 Presentation by Daac-Sistem on implementation of Integrated Municipal Financial 

Software 
 Ivan Sîrbu, Project Manager, DPS "DAAC Sistem" SRL 
 
15:00-15:15 Opening of the general meeting of League of Economists & Public Accountants of 

Moldova, Election of the Chairman of the General Meeting of LEPA members 
Elena Proca, President of League of Economists & Public Accountants of Moldova 

 
15:15-15:35 Report on activities performed by LEPA during the years 2002-2004 

Elena Proca, President of League of Economists & Public Accountants of Moldova 
 
15:35-15:50 Discussions on LEPA activity report 
 
15:50-16:10 Coffee break (at the canteen of Academy of Public Administration) 
 
16:10-17:30 Proposals on introduction of modification to the Charter of League of Economists & Public 

Accountants of Moldova 
Manole Tatiana, Member of Administrative Council of League of Economists & Public 
Accountants of Moldova 
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17:30-18:00 Discussions on modifications to LEPA Charter 
 
18:30-21:00 Dinner at Codru Restaurant 

 
 

Friday, March 11, 2005  
 
8:15-8:45 Breakfast (at the canteen of Academy of Public Administration) 
 
9:00-10:20 Work in groups on modifications to LEPA Charter 
 
10:20-10:50 Presentations of each group on modifications to LEPA Charter 
 
10:50-11:10 Coffee break (at the canteen of Academy of Public Administration) 
 
11:10-11:40 Plan of activity of LEPA for the period 2005-2007. 

Arionescu Svetlana, LEPA member 
 
11:40-12:00 Discussions on LEPA activity plan for 2005-2007 
 
12:00-12:20 Approval of modifications to the Charter of LEPA 
 
12:20-12:30 Election of the Administrative Council of LEPA 
 
12:30:12:40 Election of the president of LEPA 
 
12:40:12:50 Election of the Censor Committee of LEPA 
 
12:50-13:00 Closing General Meeting of LEPA Members 
 
13:00-14:00 Lunch (at the canteen of Academy of Public Administration) 
 
14:00  Travel reimbursement & Depart of participants 
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REPORT ON 12TH FINANCIAL APPLICATIONS USER GROUP MEETING COMBINED WITH THE 

GENERAL MEETING OF LEAGUE OF ECONOMISTS AND PUBLIC ACCOUNTANTS (LEPA) 
 
The Fiscal Improvements team organized the 12th Financial Applications User Group meeting combined 
with General Meeting of League of Economists and Public Accountants (LEPA) members. This was the first 
event of this kind. Based on this experience, LGRP Fiscal Team plans to gradually support the transmittal 
of such activities to LEPA upon the termination of the project. As a result of more than two and a half years 
of cooperation between LGRP and League of Economists and Public Accountants (LEPA), with the support 
of Fiscal Improvements team on March 10-11, the largest General Meeting of LEPA was conducted since 
its establishment in 2002. Most of the participants at the meeting were LGRP partners who became 
members at the end of 2004. At the meeting significant amendments to the old LEPA by-laws were 
adopted. Also, a new two-year Action Plan was adopted and new Board elected. This event encompassed 
the work of Fiscal Improvements team specialists with the LEPA managing board over the last half a year. 
During this time new by-laws were drafted taking into account the experience of similar associations in US 
and Europe; a detailed work plan was drafted taking into account the cooperation among LGRP and LEPA; 
and a day-to-day approach to coordination and logistics was developed to integrate LGRP partners into the 
LEPA. Investigations are currently underway for developing additional suitable means of institutional 
strengthening on LEPA to enable it to evolve into a modern municipal finance officers association for 
Moldova. 
 
The event took place in the premises of the Academy of Public Administration. More than 60 participants 
(local government finance officers) were present at this event (see attached agenda and list of participants). 
 
Digital photographs taken at the Meeting can be accessed at: 
\\Common\Photos and Presentations\5_Photos 2005\02_Fiscal improvements\12th UGM 
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THE URBAN INSTITUTE
LOCAL GOVERNMENT REFORM PROJECT

 
202 Stefan cel Mare Avenue, Chisinau, MD 2004, Moldova 
Tel: +373 22 233-000 
Fax: +373 22 754 433 
E-mail: info@lgrp.md
 

13  FINANCIAL APPLICATIONS USERS’ GROUP MEETING TH

MEETING OF LEAGUE OF ECONOMISTS & PUBLIC ACCOUNTANTS OF MOLDOVA 
 

30 June – 1 July, 2005 
Chisinau, Academy of Public Administration of Moldova 

 
AGENDA 

 
Thursday, June 30, 2005  

9.30-10.00 Registration of participants 
10.00-10.10 Greeting the participants – LGRP partner representatives and LEPA members.  

Duane C. Beard, Chief of Party LGRP 
10.10-11.30 Methodological regulations and recommendations on local budgets preparation for 

2006. Maria Ciupercă, Chief of the Direction local budgets, Ministry of Finance of 
Moldova 

11.30-11.50 Coffee break 
11.50-13.15 Methodological regulations and recommendations on local budgets preparation for 

2006. (continuation)  
13.15-14.00 Lunch 
14.00-15.45 Remuneration of local government employees 

Gheorghe Sircu, chief of the Labor Direction, Ministry of Economy and Commerce 
15.45-16.00 Coffee break 
16.00-16.45 Presentation of Integrated Municipal Financial Software in local governments. 

Ivan Sîrbu, Project Manager, DPS "DAAC Sistem" SRL 
Eugen Hristev, Fiscal Improvements Team, LGRP 

16.45-18.30 Analysis of training necessities in local public finances and financial management. 
Working in groups (moderators: Tatiana Manole, Svetlana Arionescu, Vitalie Ioviţă, 
Vitalie Şubă, Eugen Hristev, Lilia Tverdun). 

19.00-21.00 Reception 

Friday, July 1, 2005 
09.00-09.45 Presentation and final approval of the last draft of LEPA charter 
                              Elena Proca, president of LEPA, Tatiana Manole, member of Administrative Council  of 

LEPA 

mailto:info@lgrp.md
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09.45-11.00 Working in groups to prepare legislative amendments to the legislation 
                              moderators: Elena Focşa, Sofia Prisăcari, Maria Drăniceru,   
                              Elena Proca, Iurie Prisăcari, Nina Brînzilă, Ana Vasiloi, Iurie Bobeică. 
11.00-11.30 Coffee break 
11.30-12.45 Presentation and discussions of group work during the plenary session. 
                              Moderators of the groups 
12.45-13.00 Evaluation of results of work of the quarterly meeting 
13.00-14.00 Lunch 
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THE URBAN INSTITUTE 
LOCAL GOVERNMENT REFORM PROJECT 

FINANCIAL APPLICATIONS USER GROUP MEETING /  
MEETING OF LEAGUE OF ECONOMISTS & PUBLIC ACCOUNTANTS OF MOLDOVA  

 
30 June - 1 July 2005 

 
List of participants: 

 
Community Name of the participant  

1.  Anenii Noi Tatiana Catan 
2.  Anenii Noi Tatiana Fauzulina 
3.  Balti Irina Zvereva 
4.  Badiceni Leonid Teghinean 
5.  Badiceni Ludmila Toma 
6.  Bardar Zinaida Iovu 
7.  Biruinta Ludmila Stanila 
8.  Bratuleni Elena Galea 
9.  Cahul Elena Heghea 
10.  Calimanesti Galina Rauga 
11.  Calarasi Iurie Bobeica 
12.  Cantemir Svetlana Novitchi 
13.  Causeni Sofia Prisacaru 
14.  Causeni Simion Buga 
15.  Ceadir Lunga Svetlana Caraman 
16.  Ceadir Lunga Elena Chiseeva 
17.  Cetireni Clavdia Nica 
18.  Ciutesti Maria Adam 
19.  Chetrosu Eugenia Chihai 
20.  Chetrosu Emilia Moraru 
21.  Chirileni Maria Patrascu 
22.  Colibasi Maria Groza 
23.  Comrat Maria Mavrodi 
24.  Comrat Lilia Curteva 
25.  Cornesti Elena Jumir 
26.  Donduseni Aliona Vasilevschi 
27.  Donduseni Maria Blajevscaia 
28.  Drasliceni Elena Efros 
29.  Drochia Raisa Caldare 
30.  Drochia Galina Zavorotnii 
31.  Drochia Irina Vita 
32.  Echimauti Liuba Cuzuioc 
33.  Edinet Stela Botnaru 
34.  Giurgiulesti Lidia Pambuc 
35.  Glodeni Larisa Cojocaru 
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36.  Gribova Liliana Hodorogea 
37.  Hincesti Valentina Decenco 
38.  Horodiste Sofia Moscalenco 
39.  Ialoveni Elena Palii 
40.  Iurceni Ludmila Tabirta 
41.  Leova Maria Dobrea 
42.  Negureni Svetlana Munteanu 
43.  Negrea Maria Gututui 
44.  Nisporeni Nina Brinzila 
45.  Orhei Vera Ursu 
46.  Pascani Tamara Tomciuc 
47.  Pirlita Svetlana Bondari 
48.  Rezina Arcadie Musinschi 
49.  Riscani Aculina Tabirta 
50.  Rusestii Noi Vera Zasnenco 
51.  Singera Eugenia Baciu 
52.  Singerei Larisa Andriuta 
53.  Soldanesti Iurie Prisacari 
54.  Soroca Maricica Carp 
55.  Straseni Vera Manole 
56.  Suruceni Liubovi Suruceanu 
57.  Taraclia Antonina Stoianova 
58.  Tareuca Natalia Cuzuioc 
59.  Tipala Maria Nicolai 
60.  Ulmu Nina Munteanu 
61.  Zambreni  Aliona Cojocaru 
62.  Varzaresti Zinaida Capatina 
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GENERAL REPORT ON 13TH LGRP FINANCIAL APPLICATION USERS’ GROUP MEETING 

COMBINED WITH 2ND GENERAL MEETING OF LEPA 
 
On June 30-July 1, LGRP supported the Second General Meeting of the League of Economists & Public 
Accountants (LEPA) jointly with the 13th LGRP Financial Applications Users’ group. The event took place 
at the Academy of Public Administration. At the meeting participated more than 60 representatives of local 
government partners, finance officers form Ialoveni County, and League of Economists & Public 
Accountants members representing non-LGRP partner communities. The main focus of the training was on 
the budget planning cycle for the local communities. New subjects such as financial forecasts and medium 
term financial planning were introduced to participants. The presentation of the final results of the 
Integrated Municipal Financial Software were presented to the participants by the implementing company – 
DAAC Sistems. Moreover, at the request of the most of the participants new subjects such as labor code 
issues and their financial implications were presented by the representative of the department of labor. 
 
For the first time, LGRP charged LEPA representatives to organize several professional trainings and 
Round tables. Consequently, the Executive director of LEPA employed two persons to provide trainings 
during the user group meeting to their members and LGRP finance officers. The training covered such 
subjects as “Remuneration of public employees and other aspects of Labor code” and “Particularities of 
local governments budgeting for 2006.” During the user group meeting, two workshops were organized 
both by the Fiscal Improvements team and LEPA. During the first one, finance officers worked in four 
groups using the SWOT (strengths, weaknesses, opportunities and threats) analysis regarding the 
assessment of their training needs. During the second workshop finance officers were divided also into four 
groups (1st group – fiscal code Title VII, 2nd group – protection of Finance officers rights, 3rd group – 
relations between different levels of local authorities, 4th group – execution of local budgets) in order to 
revise and propose legislative amendments. 
 
During the meeting, participants discussed and proposed amendments to the charter of the League of 
Economists and Public Accountants. 
 
Digital photographs taken at the Meeting can be accessed at: 
\\Common\Photos and Presentations\5_Photos 2005\02_Fiscal improvements\13th UGM 
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DESIGN OF THE FINANCIAL MANAGEMENT TRAINING  
FOR LOCAL GOVERNMENT FINANCE OFFICERS 

 
Cycle 1: August 15-19, 2005 

 
Historic background 

 
According to the LGRP Work Plan, the Fiscal Improvements team organizes Training on Microcomputers 
and Financial Management Training for newly selected LGRP partners once a year. If in the past these two 
trainings were combined into one and conducted for all partners in Chisinau, starting with 2005 another 
approach has been implemented. This training design is conceptually different from the previous ones. The 
training on microcomputers has been separated into a separate training which was suggested to be 
organized in respective localities for better efficiency and results. The Financial Management Training has 
been extended from virtually three-days training to a two-week training.  
 
Description 
 
First, it consists of two modules of one week each (instead of three days as it used to be) first of which is 
this one in August and the second one in September. This is due to the fact that FI team decided to enlarge 
the scope and focus of the financial training and performance of the local governments based on the needs 
expressed by your colleagues, also LGRP partner.  
 
Second, LGRP decided to include a wide range of topics on financial management, starting with theoretical 
ones and gradually moving into their practical applications. The distinguished lecturers from the LEPA, 
Academy of Economic Studies, State University and others will present topics on principles of local 
autonomy, methodology of evaluating fiscal base and budget process, issues of accounting and grant 
management, taxes and fiscal decentralization. 
 
Third, for the first time LGRP, in cooperation with DAAC System, presented the Integrated Municipal 
Financial Software, which we believe will fully automate the operations and will be a great help in your 
activity by substantially increasing the productivity and diversifying the job of the accountants from the 
partner-communities. 
 
Main goals of the Cycle 1:  
 
The first cycle of the training was designed with the goal to introduce the accountants of the new partner 
communities to the overall institutional framework of the activities of LGRP and LEPA, as well as to give 
them a background of legal and theoretical issues related to budgeting and fiscal reforms in Moldova. 
Below are the main goals for the first cycle: 
 

- Acquaintance of the accountants from the new partner-communities with the institutional 
framework of the co-operation with the LGRP; 

 
- Acquaintance with the activity of LGRP partner-organizations such as League of Economists and 

Public Accountants from Moldova (LEPA); 
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- Acquaintance with the Principles of local autonomy inserted into the European Chart of the Local 

Government;  
 
- Introduction to the basic elements of the budgetary theory and performance budgeting issues  

 
- Issues of fiscal decentralization for local governments 

 
Expected outcomes of the first training cycle: 
 

1. Knowledge of the institutional framework of partnership with LGRP 
2. Increased knowledge of the legal and theoretical framework of financial management in Moldova 
3. Increased knowledge of the financial management concepts, including the public hearings on 

budget 
 
Detailed design 
 
About fifty participants from LGRP newly selected partner communities, including those from Ialoveni raion, 
were present at the first training cycle. The training took place at the premises of the Academy of Public 
Administration (APA) – the only specialized and dedicated institution in Moldova to the training of public 
servants. Taking account of the long-standing co-operation between LGRP and APA this is part of 
assistance given to the APA by LGRP to strengthen its capacity. 
 
09:30-10:00 Registration of Participants (30 min) 
 
Fiscal Improvements team together with the LGRP administrative unit registered the participants and 
provided them a set of materials with the presentations for the entire one week event in either Romanian or 
Russian languages, including the agenda of the one week training, relevant copy of laws and a copy of the 
European Chart of Local Self-government.  
 
10:00-10:30 Presentation of LGRP, Duane C. Beard, Chief of Party (30 min) 
 
LGRP Chief of Party, Mr. Duane Beard, made a brief introduction of the project’s activity including the 
sequence of the events through which all new intakes have to go. Current training cycle is the first training 
event for accountants and tax collectors working in new partner-communities. 
 
10:30-11:10 Presentation of Fiscal Improvements Team, Eugen Hristev (40 min) 
 
Taking into consideration that the Financial Management Training included not only 20 new partners that 
went through the orientation session at the LGRP premises but also another 23 partners from Ialoveni raion 
taken as pilot project for the implementation of the Integrated Municipal Software (IMFS), fiscal 
improvements team prepared a presentation of the main issues of the team’s activities as well as the IMFS 
implementation vision and schedule.  
 
11:10-11:30 Coffee Break 
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In the cafeteria of the Academy of Public Administration (APA) all the participants are accommodated for 
the coffee break. This way not only a possibility of interaction among each other exists but also an 
opportunity to make new acquaintances among the colleagues from another locality.  
 
11:30-13:00 Presentation of LEPA.  

- Cooperation of LEPA with LGRP, Eugen Hristev 
- Brief history, mission and objectives of LEPA, Svetlana Arionescu  
- Strategy and Action Plan. Svetlana Arionescu 
- Q & A. E.Hristev, S.Arionescu 

 
During this session both LGRP representative, Mr. Eugene Hristev, Fiscal Improvements team leader, as 
well as the leadership of LEPA make a thorough presentation of the history and background of mutual co-
operation, including the perspectives for future activities and benefits for the partner-communities to join 
this organization. 
 
13:00-14:00 Lunch 
 
As for the coffee beaks, the lunches are served in the cafeteria of the Academy of Public Administration 
(APA), where all the participants have another possibility of interaction among each other. Both training as 
well as other events such as quarterly users’ group meetings of the partner-communities are used by the 
LGRP as important social events for building-up the necessary networks.  
 
14:00-18:00 Principles of local administration. S.Arionescu, Executiv Director  of LEPA 
 
One of the corner-stones of the activity of the local administration, which lays down the foundations for the 
successful implementation of local policies and priorities is the European Chart of Local Government, to 
which Moldova is a signatory party, however, having more to implement then it did so far in this respect. 
Since this basic document to which Moldvoa adhered guides most of the local governments and constitutes 
the legal basis of the activity of many NGOs in the public finance sector. Such important message has to be 
delivered by the Executive Director of the LEPA, who is also an active member of the coalition of the local 
NGOs for Fiscal Decentralization. 
 
Tuesday, August 16 
 
09:00-10:50 Issues of Fiscal Policy, Mrs. Secrieru Angela, Academy of Economic Studies of 

Moldova 
 
In order to bring up to date with the modern theory, as well as its application in Moldova’s real policy a 
lecturer from the Academy of Economic Studies was invited to deliver a presentation on current issues of 
fiscal policy in Moldova. This presentation was based on the research paper, which was prepared for the 
Fiscal Decentralization forum and is an on-going effort of a group of researchers in the field of public 
finance. Dr. Angela Secrieru, author of a book  and many articles in public finance was selected as one of 
the most reform oriented professor to present in front of the representatives of the LGRP partner-
communities. 
 
11:10-16:00 Evaluation of fiscal base for the local budget. Sofia Prisăcaru, member of LEPA 

Council 
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Although the training was focusing mainly on the theoretical aspects, it was designed to combine some 
practical issue based on real experience of the LGRP partner-communities, which also coincided in case of 
Mr. Sofia Prisacaru to be a member of LEPA board. This has triggered an additional interest from the 
present trainees – themselves accountants and tax collectors from local governments to see how their 
peers perform, as well as benefit from the others’ experience.  
 
16:10-18:00 Presentation of the IMFS by DAAC Sistems, Ivan Sirbu. 
 
Since this training cycle coincided with the finalization of the creation of the Integrated Municipal Financial 
Software (IMFS), Fiscal Improvements team decided to introduce this component into the training design. 
Moreover, since among the new partners were those from Ialoveni pilot site, where IMFS has to be shortly 
tested and implemented this part of the training looked absolutely necessary. In addition, IMFS will become 
a standard accounting operation which will have to be taught for the other round of new partner-
communities of LGRP. Therefore to present the newly designed software a head of the implementation unit 
of the subcontractor was invited to make such presentation.  
 
18:30-21:00   Dinner at the Codru Restaurant 
 
As it always has been LGRP policy the social interaction among partner-communities was also promoted to 
increase the co-operation among them which will increase their level of skills and will motivate them for 
further activities.  
 
Wednesday, August 17 
 
09:00-13:00 Grant management. S.Arionescu 
 
Another important element for the future activity of the accounting office of the local government and 
especially in the current context of cooperation with LGRP, as well as with other international donors, is the 
ability of the local government officials to write grant proposals and manage the projects. Being one of the 
most important elements in the reliability for the successful implementation of the demonstration projects 
with LGRP, Fiscal Improvements team included this topic on the training agenda. One of the most relevant 
person to talk on these issues is Mrs. Svetlana Arionescu, who besides her function as Executive Director 
of LEPA, had a lengthy experience in grant and project management.  
 
 
14:00-18:00 Methodological issues of the accounting for local governments, Ana Vasiloi, 

member of LEPA Council 
 
As the other component this one also included the practical aspect of the issues of the grant management. 
This has to do with the accounting methodology of the grant money for the local government. One of the 
most experienced person both due to the personal experience and size of the local government being 
Chisinau municipality, is Mrs. Ana Vasiloi, who is also a member of the LEPA board.  
 
Thursday, August 18 
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09:00-13:00 Reformation of the budgetary system of Moldova, Dr. Patras, Moldovan State 

University 
 
Taking into account the major goal of the activity of the LGRP Fiscal Improvements team – improved 
financial management of the partner local government, the issue of the budgeting is one of the most 
important one. A perspective for the future reform in this area was prepared by the Dr. Patras, who is a 
notorious researcher in Moldova on these issues and as former member of the first Parliament of Moldova 
has a broad and interesting view on the issue. Following the mission of the LGRP as reform oriented 
institution, we promoted fresh and innovative issues for the local government officials in order to prepare 
them to confront and be prepared for the future challenges on this road.  
 
14:00-15:50 Taxes and fiscal decentralization, Dr Patras, and Ms. Castravet Lucia 
 
The issues of fiscal decentralization are one of the most debated issues in today’s fiscal policy of Moldova 
and therefore LGRP Fiscal Improvement team prepared this presentation in order to better orient partner-
communities in the complex issues of primary importance to them. A more sound fiscal base for the local 
communities will secure their financial autonomy with great positive impact on the quality of life for the 
ordinary citizens. The issues of most importance have been prepared by Dr. Patras and his research 
assistant – Ms. Castravet Lucia. 
 
16:10-18:00 External credits and borrowing for local budgets, Dr. Patras and Mr. Cibotaru Vitalie 
 
To complete the logical list of issues on financial management, Fiscal Improvements team included the 
topic of more and more importance for the local government – that of the external credits and borrowing. 
Despite that few of local governments have real experience in this field a great demand is raising and 
sometimes lack of knowledge by the local authority of how to attract and manage the loans present the 
bottleneck of the process.  
 
Friday, August 19 
 
09:00-10:50 Legal issues of municipal property administration by Mr. Baiesu  
 
In order to get maximum benefits of one-time revenues or increase the level of effectiveness of the use of 
municipal property the issue was included into the training design for the accountants and tax collectors. 
Especially with the view of widespread malpractice in Moldova and lack of experience in this field, a lecturer 
from the State University was invited to make a presentation of one of his research subjects. This issue 
was suggested by the current LGRP partner communities, which did not benefited before of such training 
before but strongly recommended to include it in the initial training program due to its importance.  
 
11:10-13:00 Organization of public hearings on budget, Vitalie Iovita, LGRP 
 
A difference from the previous training design was that the training itself on public hearing on budget was 
done by one of the LGRP subcontractors – Business Consulting Institute (BCI) and not by LGRP staff. In 
this case, having this basic training already conducted in most of the new partner –communities, a member 
of FI team presented the major issues of the organization of the public hearing on budget, taking into 
account both positive and negative experience of the other partner-communities.  
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AGENDA 
 

Financial Management Professional Training for local government finance officers 
Cycle 1: August 15-19, 2005 

 
Monday, August 15 
09:30-10:00 Registration of Participants 
10:00-10:30 Presentation of LGRP, Duane C. Beard, Chief of Party 
10:30-11:10 Presentation of Fiscal Improvements Team, Eugen Hristev, Team LEader 
11:10-11:30 Coffee Break 
11:30-13:00 Presentation of the IMFS by DAAC Sistems, Ivan Sirbu, IMFS implementing company 

Daac Systems 
13:00-14:00 Lunch 
14:00-15:50 Presentation of LEPA.  

- Cooperation of LEPA with LGRP, Eugen Hristev 
- Brief history, mission and objectives of LEPA, Svetlana Arionescu  

15:50-16:10 Coffee break 
16:10-18:00 Presentation of LEPA. 

- Strategy and Action Plan. Svetlana Arionescu, Executive Director of LEPA 
- Q & A. E.Hristev, S.Arionescu 

18:00-19:00 Dinner at Academy of Public Administration 
 
Tuesday, August 16 
08:15-09:00 Breakfast at Academy of Public Administration cafeteria   
09:00-10:50 Evaluation of fiscal base for the local budget. Sofia Prisacaru, member of LEPA Council  
10:50-11:10 Coffee Break 
11:10-13:00 Evaluation of fiscal base for the local budget (continuation) 
13:00-14:00 Lunch 
14:00-15:50 Principles of local administration. S.Arionescu, Executive Director of LEPA 
15:50-16:10 coffee break 
16:10-18:00 Principles of local administration. S.Arionescu, Executive Director of LEPA 
18:30-21:00   Dinner at the Codru Restaurant 
 
Wednesday, August 17 
08:15-09:00 Breakfast 
09:00-10:50 Grant management. S.Arionescu, Executive director LEPA 
10:50-11:10 Coffee break 
11:10-13:00 Grant management. S.Arionescu (continuation), Executive director LEPA 
13:00-14:00 Lunch 
14:00-15:50 Methodological issues of the accounting for local governments, Ana Vasiloi, member of 

LEPA Council 
15:50-16:10 coffee break 
16:10-18:00 Methodological issues of the accounting for local governments (continuation) 
18:00-19:00 Dinner at APA 
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Thursday, August 18 
08:15-09:00 Breakfast 
09:00-10:50 Reformation of the budgetary system of Moldova, Dr. M.Patras, Moldovan State University 
10:50-11:10 Coffee Break 
11:10-13:00 Reformation of the budgetary system of Moldova (continuation) 
13:00-14:00 Lunch 
14:00-15:50 Taxes and fiscal decentralization, Dr M.Patras, and Ms. Castravet Lucia 
15:50-16:10 Coffee break 
16:10-18:00 External credits and borrowing for local budgets, Dr. M.Patras and Mr. Cibotaru Vitalie 
18:00-19:00       Dinner at APA 
 
Friday, August 19 
08:15-09:00 Breakfast 
09:00-10:50 Issues of Performance budgeting by Mrs. Secrieru Angela, University lecturer, Academy 

of Economic Studies of Moldova 
10:50-11:10 Coffee break 
11:10-13:00 Organization of public hearings on budget, Vitalie Iovita, LGRP 
13:00-14:30 Lunch at APA 
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USAID LOCAL GOVERNMENT REFORM PROJECT 

FISCAL IMPROVEMENTS PROFESSIONAL TRAINING 
15-19 August 2005 

 
List of participants: 

 
Nr. Community Name of Participant 
1. Alexandreni  Ludmila Trihodco 
2. Badiceni Larisa Cobalas 
3. Balasesti Eufrosinia Ojoc 
4. Balauresti Olga Mamaliga 
5. Bardar Zinaida Iovu 
6. Bilicenii Vechi Tamara Rosu 
7. Bolduresti Zinaida Ciobanu 
8. Bubuieci Liudmila Busuioc 
9. Calfa Victoria Maliuta 
10. Carbuna Daria Sirbu 
11. Casunca Elizaveta Dobinda 
12. Cazaclia Elena Fazli 
13. Chiscareni Liliana Spinu 
14. Cigirleni Maria Odagiu 
15. Cisla Aurica Bors 
16. Ciuciulea Victoria Faina 
17. Cojusna Ana Turcanu 
18. Copciac Maria Capsamun 
19. Copciac Galina Ciulac 
20. Costesti Elena Pavalachi 
21. Cristesti Lucia Rusu 
22. Danceni Tatiana Ungureanu 
23. Dobrusa Ala Tincu 
24. Durlesti Tamara Rosca 
25. Ermoclia Angela Ursu 
26. Gangura Galina Panfile 
27. Geamana Svetlana Cociug 
28. Hansca Svetlana Bostanica 
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29. Horodca Nina Podoleanu 
30. Hrusovo Galina Scripnic 
31. Magdacesti Ana Balan 
32. Malcoci Valentina Gindea 
33. Marinici Eudochia Ciornei 
34. Milestii Mici Zinaida Cojocaru 
35. Molesti Rodica Panaite 
36. Neculaeuca Elena Dodon 
37. Nimoreni Elena Eremia 
38. Olanesti Galina Rudenco 
39. Otaci Svetlana Uboznaia 
40. Pelinia Raisa Turcanu 
41. Pepeni Vasile Pronciu 
42. Pereni Ludmila Botezatu 
43. Peresecina Eugenia Dorogoi 
44. Pohrebeni Nadejda Clapaniuc 
45. Pojareni Vasilita Afteni 
46. Pojareni Lilia Munteanu 
47. Puhoi Tataiana Paladi 
48. Razeni Ioana Mardari 
49. Rosietici Valentina Cenusa 
50. Rosu Daria Radion 
51. Rusestii Noi Vera Zasmenco 
52. Sarata Galbena Nadejda Prozorovschi 
53. Selemet Elena Zavitchi 
54. Sireti Maria Sulac 
55. Slobozia Mare Violeta Lazari 
56. Sociteni Elena Bachin 
57. Stefan Voda Maria Gherman 
58. Talmaza Eugenia Deliu 
59. Telenesti Eugenia Garabajiu 
60. Tipala Raisa Bumbur 
61. Tvardita Ana Seghea 



Moldova 
Local Government Reform Project 

 

62. Ulmu Aculina Mocanu 
63. Vadul lui Voda Elena Ojog 
64. Varatic Nina Radu 
65. Viisoara Nelea Catarau 
66. Zberoaia Aliona Popescu 
67. Zberoaia Stela Besleaga 
68. Zimbreni Aliona Cojocaru 
69. Zorile Maria Adomnita 
70. Zorile Ala Singerean 

 



Annex A 
Fiscal Decentralization 

 
DESIGN OF THE FINANCIAL MANAGEMENT TRAINING 

FOR LOCAL GOVERNMENT FINANCE OFFICERS 
 

Cycle 2: September 12-16, 2005 
 
 

Historic background 
 

According to the LGRP Work Plan, the Fiscal Improvements team organizes Training on Microcomputers 
and Financial Management Training for newly selected LGRP partners once a year. If in the past these two 
trainings were combined into one and conducted for all partners in Chisinau, starting with 2005 another 
approach has been implemented. This training design is conceptually different from the previous ones. The 
training on microcomputers has been separated into a separate training which was suggested to be 
organized in respective localities for better efficiency and results. The Financial Management Training has 
been extended from virtually three-days training to a two-week training.  The second cycle of the two-weeks 
training design has a more practical focus with the following characteristics. 
 
Description 
 
First, it consists mostly of the methodological issues presented by the officials of the Ministry of Finance.  
 
Second, practical aspects for the operations of the local government financial officers are presented by the 
experienced accountants.  
 
Third, both technical and legal aspects of the activity of the finance officers are presented by the invited 
professors and notorious experts in the field.  
 
Main goals of the Cycle 2:  
 
The second cycle of the training was designed with the goal to prepare the accountants of the new partner 
communities how to successfully work under the current legal and institutional constrains, which includes 
the following objectives: 
 

- Increase the knowledge of the current legal framework and caveats of the legal system; 
 
- Build the knowledge of the methodological aspects enacted by the Ministry of Finance for correct 

financial operations; 
 
- Increase the level of the required skills in financial management techniques;  
 
- Update the knowledge of the most important issues for local government financial operations such 

as salaries, procurement, local taxes and fees, etc. 
 

- Provide a first hand advice from the specialists of the relevant state institutions such as State 
Fiscal Inspectorate, Ministry of Finance, etc. 
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Expected outcomes of the second training cycle: 
 

1. Good knowledge of the legal system relevant to the budgetary and financial operations of the 
financial officers in local governments 

2. Good understanding of the financial management techniques and methodology. 
 
Detailed design 
 
About fifty participants from LGRP newly selected partner communities, including those from Ialoveni raion 
were present at the second training cycle. The training took place at the premises of the Academy of Public 
Administration (APA) – the only specialized and dedicated institution in Moldova to the training of public 
servants. Taking account of the long-standing co-operation between LGRP and APA this is part of 
assistance given to the APA by LGRP to strengthen its capacity. 
 
Monday 12 September 
 
09:30-10:00 Registration of participants 
 
Fiscal Improvements team together with the LGRP administrative unit registered the participants and 
provided them a set of materials with the presentations for the entire one week event in either Romanian or 
Russian languages, including the agenda of the one week training, relevant copy of laws and presentation 
materials and handouts of the speakers.  
 
 
10:00-10:10 Greeting the participants, Eugen Hristev, Team Leader Fiscal Improvements Team 

LGRP 
 
Fiscal Improvements team leader greeted the participants of the second cycle of the training on financial 
management and emphasized on the major outcome that LGRP is expecting from these two-weeks training 
from our new partners.  
 
 
10:10-13:00 Treasury system of Moldova and its correlation with local governments,  

Nina Lupan - director of treasury department – State Treasury, Ministry of Finance 
 
Since all local government conduct their daily financial operations via treasury system, detailed knowledge 
of their operations plays an important role for the well functioning system of local government finance. 
Based on this Fiscal Improvements team of the LGRP invited the head of the treasury department of the 
Ministry of Finance to make a presentation and deliver training to the new partner-communities on treasury 
operations and structure, as well as on up-coming reforms and new norms to be announced.  
 
14:00-18:00 Particularities of local public accounting for local governments in Moldova 

Sofia Anghel - vice-director of State Treasury of Moldova, Ministry of Finance 
 
Another important issue in local government finances and accounting operations are the peculiarities of the 
accounting standards and norms. In this respect Fiscal Improvements team invited the former head of 
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accounting methodology unit of the Ministry of Finance, Mrs. Sofia Anghel. This training topic is intended to 
improve the skills of the accountants in the proper accounting methodology since most of the local 
governments due to the lack of experience of their accountants make many mistakes as noted by the Court 
of Accounts auditing reports. Based on previous experience of the LGRP trainings this topic was one of the 
most popular with the accountants.  
 
Tuesday 13 September 
 
09:00-13:00 Methodological aspects of local budgets development for 2006. Tatiana Manole, Dr. 

of economy, university lecturer. Member of LEPA Administrative Council 
 
The training design included also the best timing for such training when most of the important issues such 
as quarterly reporting and preparation of new draft budgets are ahead and partner-communities may come 
prepared to the new fiscal year with increased knowledge in the field of financial management. In this 
respect the training on methodological issues for the new budgeting period comes handy for the 
accountants that will have shortly to return to their respective communities and start preparing the new 
budgets for the coming year. Dr. and Prof. Tatiana Manole in her capacity as member of the LEPA board 
has one of the largest experience in formation of the budgets specialists for the local government within the 
Academy of Public Administration.  
 
14:00-18:00 Practical aspects of local budgets development,  

Elena Proca, president of LEPA 
 
As with the first cycle design Fiscal Improvements team preserved the design of combining the theoretical 
aspects of the topic with practical application of the subjects learned. In this regard the presentation of the 
Chairman of LEPA, Mrs. Proca was focusing on her experience in budget preparation for the Chisinau city. 
A range of caveats is presented in the training in order to illustrate the various challenges that face the 
accountants while preparing the basic input information into the budget data.  
 
 
Wednesday 14 September 
 
09:00-13:00 Current problems in labor legislation of local governments.  

Tudor Capşa, Dr in law, University lecturer Institute of Labor of Trade Union of 
Moldova 

 
14:00-18:00 Remuneration of public employees and other aspects related to Labor Code for 

local governments, 
Gheorghe Sircu, University lecturer Institute of Labor of Trade Union of Moldova 

 
Important issues with many caveats for the local government employees, and especially accountants are 
related to the labor legislation and work compensation. This is due to the fact that as a result of the reform 
of the local administration and reduction of the number of employees of the primarias only few of them 
(namely those of the big towns) have lawyers. This had a negative impact on the well functioning of the 
most of them. That is why the Fiscal Improvements team decided to introduce this into the training for the 
accountants faces one-on-one with these issues. One of the best experts in the field were invited in order to 
make presentations – Mr. Tudor Capsa, prof. of law at the State University and Mr. Gheorghe Sircu, from 
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the Labor Union of Moldova. Both presentations were focused on the practical aspects of the labor issues 
and their impact on finances of local government.  
 
Thursday 15 September 
 
09:00-13:00 Local taxes and fees, Igor Fondos, Tax State Service  

Ion Echim, Tax State Service 
 
One of the basic issues in local government finances is the topic on local taxes and fees. Taking into 
account recent enactment of the Title VII of the Fiscal Code on local taxes and fees and implementation of 
the Title VI of the Fiscal Code on real-estate taxation most of the accountants need further training on their 
provisions and how they may improve the collection rate in their respective communities. However, this 
training was primarily designed for the tax collectors of the partner communities that also were invited to the 
training.  
 
14:00-18:00 Budgetary Reform and fiscal decentralization.  

Dr. Mihai Patras, lecturer State University of Moldova 
 
With the view of the announced reform and European integration by the central government and important 
role will be assigned to the local governments and their functions. Since most of them depend on the 
scarce financial resources a further steps towards fiscal decentralization and ensuring a more stable source 
of revenue to local government is on the primary agenda. These and other topics were presented by Dr. 
Patras, as one of the most experienced person in this area.  
 
Friday 16 September 
 
09:00-13:00 Public procurements in local governments of Moldova, Teodor Potirniche, vice-

director Agency of Public Procurements 
 
Due to the often-changed rules and norms of public procurement Fiscal Improvements team introduced 
another round of the training in public procurement rules. This is an important skill for the accountants from 
the partner – community taking into consideration the opportunity offered by the LGRP to implement 
demonstration projects, which require such procurements to be performed. Thus this last training 
component prepared both the theoretical and legal knowledge of the accountants, and practical skills of 
financial management that go with it.  
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Agenda 
 

Financial Management Professional Training for local government finance officers 
Cycle 2: 12-16 September 2005 

Academy of Public Administration of Moldova 
 
Monday 12 September 
09:30-10:00 Registration of participants 
10:00-10:10 Greeting the participants, Eugen Hristev, Team Leader Fiscal Improvements Team LGRP 
10:10-11:10 Treasury system of Moldova and its correlation with local governments,  

Nina Lupan - director of treasury department – State Treasury, Ministry of Finance 
11:10-11:30 Coffee break (APA Canteen) 
11:30-13:00 Treasury system of Moldova and its correlation with local governments (continuation). 
13:00-14:00 Lunch (APA Canteen) 
14:00-15:50 Particularities of local public accounting for local governments in Moldova 

Sofia Anghel - vice-director of State Treasury of Moldova, Ministry of Finance 
15:50-16:10 Coffee break (APA Canteen) 
16:10-18:00 Particularities of local public accounting for local governments in Moldova (continuation). 

Depreciation of fixed assets. 
18:00-19:00 Dinner (APA Canteen) 
 
Tuesday 13 September 
08:15-09:00 Breakfast (APA Canteen) 
09:00-10:50 Methodological aspects of local budgets development for 2006. Tatiana Manole, Dr. o f 

economy, university lecturer. Member of LEPA Administrative Council 
10:50-11:10 Coffee break (APA Canteen) 
11:10-13:00 Methodological aspects of local budgets development for 2006 (continuation). 
13:00-14:00 Lunch (APA Canteen) 
14:00-15:50 Practical aspects of local budgets development,  

Elena Proca, president of LEPA 
15:50-16:10 Coffee break (APA Canteen) 
16:10-18:00 Practical aspects of local budgets development (continuation) 
18:00-19:00 Dinner (APA Canteen) 
 
Wensday 14 September 
08:15-09:00 Breakfast (APA Canteen) 
09:00-10:50 Current problems in labor legislation of local governments.  

Tudor Capşa, Dr in law, University lecturer Institute of Labor of Trade Union of Moldova 
10:50-11:10 Coffee break (APA Canteen) 
11:10-13:00 Current problems in labor legislation of local governments (continuation). 
13:00-14:00 Lunch (APA Canteen) 
14:00-15:50 Remuneration of public employees and other aspects related to Labor Code for local 

governments, 
Gheorghe Sircu, University lecturer Institute of Labor of Trade Union of Moldova 

15:50-16:10 Coffee break (APA Canteen) 
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16:10-18:00 Remuneration of public employees and other aspects related to Labor Code for local 

governments (continuation) 
18:00-19:00 Dinner (APA Canteen) 
 
Thursday 15 September 
08:15-09:00 Breakfast (APA Canteen) 
09:00-10:50 Local taxes and fees, Igor Fondos, Tax State Service  
10:50-11:10 Coffee break (APA Canteen) 
11:10-13:00 Local taxes and fees, Ion Echim, Tax State Service 
13:00-14:00 Lunch (APA Canteen) 
14:00-15:50 Budgetary Reform and fiscal decentralization.  

Dr. Mihai Patras, lecturer State University of Moldova 
15:50-16:10 Coffee break (APA Canteen) 
16:10-18:00 Budgetary Reform and fiscal decentralization (continuation) 
18:00-19:00 Dinner (APA Canteen) 
 
Friday 16 September 
08:15-09:00 Breakfast (APA Canteen) 
09:00-10:50 Public procurements in local governments of Moldova, Teodor Potirniche, vice-director 

Agency of Public Procurements 
10:50-11:10 Coffee break (APA Canteen) 
11:10-13:00 Public procurements in local governments of Moldova (continuation) 
13:00-14:30 Reception and ceremony of graduation (APA Canteen) 
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USAID LOCAL GOVERNMENT REFORM PROJECT 

FISCAL IMPROVEMENTS PROFESSIONAL TRAINING 
12-16 September 2005 

 
List of participants: 

 
Nr. Locality Name of Participant 
1. Alexandreni  Ludmila Prihodco 
2. Badiceni Larisa Cobalas 
3. Balasesti Eufrosinia Ojoc 
4. Balauresti Olga Mamaliga 
5. Bardar Zinaida Iovu 
6. Bilicenii Vechi Tamara Rosu 
7. Bolduresti Zinaida Ciobanu 
8. Bubuieci Liudmila Busuioc 
9. Calfa Victoria Maliuta 
10. Carbuna Daria Sirbu 
11. Casunca Elizaveta Dobinda 
12. Cazaclia Elena Fazli 
13. Chiscareni Liliana Spinu 
14. Cigirleni Maria Odagiu 
15. Ciuciulea Victoria Faina 
16. Cojusna Ana Turcanu 
17. Congaz Svetlana Vilciu 
18. Copciac Maria Capsamun 
19. Copciac Galina Ciulac 
20. Costesti Elena Pavalachi 
21. Cristesti Lucia Rusu 
22. Danceni Tatiana Ungureanu 
23. Dobrusa Ala Tincu 
24. Durlesti Tamara Rosca 
25. Ermoclia Tatiana Gistemulte 
26. Gangura Galina Panfile 
27. Geamana Svetlana Cociug 
28. Hansca Svetlana Bostanica 
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29. Horesti Aurica Damaschin 
30. Horodca Nina Podoleanu 
31. Hrusovo Galina Scripnic 
32. Magdacesti Ana Balan 
33. Malcoci Valentina Gindea 
34. Marinici Eudochia Ciornei 
35. Milestii Mici Zinaida Cojocaru 
36. Molesti Rodica Panaite 
37. Nimoreni Elena Eremia 
38. Olanesti Galina Rudenco 
39. Pelinia Raisa Turcanu 
40. Pepeni Vasile Pronciu 
41. Pereni Ludmila Botezatu 
42. Peresecina Eugenia Dorogoi 
43. Pojareni Vasilita Afteni 
44. Pojareni Iulia Munteanu 
45. Puhoi Tatiana Paladi 
46. Razeni Maria Gureu 
47. Rosietici Valentina Cenusa 
48. Rosu Daria Arabadji 
49. Rusestii Noi Vera Zasmenco 
50. Sarata Galbena Nadejda Prozorovschi 
51. Selemet Elena Zavitchi 
52. Sireti Maria Sulac 
53. Slobozia Mare Violeta Lazari 
54. Sociteni Elena Bachin 
55. Stefan Voda Maria Gherman 
56. Talmaza Eugenia Deliu 
57. Telenesti Ecaterina Tcaci 
58. Tipala Maria Nicolae 
59. Tvardita Ana Seghea 
60. Tvardita Ana Pascova 
61. Vadul lui Voda Elena Ojog 
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62. Varatic Nina Radu 
63. Viisoara Nelea Catarau 
64. Zberoaia Aliona Popescu 
65. Zberoaia Stela Besleaga 
66. Zimbreni Aliona Cojocaru 
67. Zorile Maria Adomnita 
68. Zorile Ala Singereanu 
69. Ulmu Nina Munteanu 
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Local Government Reform Project 
 

and 
 

League of Economists and Public Accountants of 
Moldova 

 
 
 

by the present certify 
 
 

Zinaida CIOBANU 
 
 

has successfully graduated the training program 
 
 

“Financial Management improvement in local 
governments of Moldova” 

 
 

Academy of Public Administration 
15-19 August 2005, 12-16 September 2005 

Chisinău, Moldova. 
 
 
 

 
Duane C. Beard 

 
Chief of Party 

 Elena Proca 
 

President of LEPA 
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REPORT ON PROFESSIONAL TRAINING IN FINANCIAL MANAGEMENT 

First module: 15-19 August, Second module: 12-16 September 2005 
 
The Fiscal Improvements team conducted an intensive two-week professional training session in Financial 
Management for local government finance officers in close cooperation with a Moldovan Municipal Officers 
organization - LEPA (League of Economists & Public Accountants) at the Academy of Public 
Administration. This training event was organized as the standard LGRP procedure to initiate its new 
partners in the subjects of financial management; however, this time both the length of the training and its 
scope were substantially enlarged. 
 
The first week of training took place during the week of 15 to 19 August 2005 at the Academy of Public 
Administration. At the training event, local government finance officers were initiated into several LGRP 
operation areas and particularly in Fiscal Improvements team’s activities. Participants were informed about 
the cooperation of LGRP with League of Economists and Public Accountants. At the training, participants 
received instruction in such areas as grants management, local fiscal autonomy, fiscal policy, 
methodological issues in public accounting, budget system reform in Moldova, tax administration, fiscal 
decentralization, and organization of public hearings on proposed budgets. Participants were also informed 
about the implementation of Integrated Municipal Financial Software (IMFS) in Moldova by LGRP. The 
IMFS information was presented by representatives of IMFS implementing subcontractor “DAAC Systems.” 
This training cycle is conceptually different and has much greater technical depth than previous LGRP 
technical training in the financial area. Specifically the training consists the following:  
o First, the program consists of two modules, one week each (compared to three days as provided 

previously). The first week is offered in August and the second week in September. This is designed 
to satisfy the growing needs of the finance officers for more comprehensive training in public finance. 

o Second, LGRP included a wide range of topics on financial management, covering the theoretical 
principles of accounting and financial management and also, placing trainees in an environment 
where they can practice the skills directly in the classroom by solving case studies and real life 
accounting problems. Thus, specialists were afforded an improved opportunity for practice, and 
discussion of common issues. Distinguished lecturers from the LEPA, Academy of Economic 
Studies, Moldova State University and other institutions were recruited to present topics on principles 
of local autonomy, methodology of evaluating fiscal base and budget process, issues of accounting 
and grant management, taxes and fiscal decentralization. 

o Third, for the first time LGRP in cooperation with DAAC Systems presented the Integrated Municipal 
Financial Software (IMFS). This software will fully automate the accounting operations and will 
substantially increase productivity and significantly strengthen reporting and analytical capacities. 

 
On September 12-16, the Fiscal Improvements team in cooperation with LEPA (League of Economists & 
Public Accountants), organized the 2nd training module of professional training in financial management for 
finance officers of LGRP partner communities (in all financial staff members from 73 partner communities 
attended). One of the main focuses of the training was on the practical aspects of financial management in 
local governments’ operations, including such issues as accounting and legal aspects of public finances. 
Participants graduated to the Integrated Municipal Financial Software (IMFS) Application Users’ group and 
received certificates of accomplishment. Also CD-s, and handouts with all the materials distributed during 
the training were distributed. 
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DESIGN OF THE TRAINING ON MICROCOMPUTERS 

FOR LOCAL GOVERNMENT FINANCE OFFICERS 
 
 

Historic background 
 

According to the LGRP Work Plan, Fiscal Improvements team organizes once a year for the newly selected 
LGRP partners Training on Microcomputers and Financial Management Training. If in the past these two 
training were combined into one and conducted for all partners in Chisinau, starting with 2005 another 
approach has been implemented. This training design is conceptually different from the previous ones. The 
training on microcomputers has been separated into a separate training which was suggested to be 
organized in respective localities for better efficiency and results.  
 
 
Description 
 
First, the training was extended to 30 hours to be taught during maximum a three-weeks period.   
 
Second, the training is conducted by the local instructor and usually on the premises of city hall or in the 
local school.  
 
Third, local instructor is always nearby to answer the questions even after the training.  
 
 
Main goals of the Cycle 2:  
 
The training on microcomputers was designed with the goal to prepare the accountants of the new partner 
communities how to successfully work with the equipment delivered by the LGRP and especially within the 
automated accounting system by IMFS.  
 

- Good experience with the basic MS Office products; 
 
- Good knowledge of how to operate a computer; 
 
- In-depth knowledge of the spreadsheets;  
 
- Use in a day – to – day work new equipment that will reduce the work load.  

 
 
Expected outcomes of the first training cycle: 
 

3. Good knowledge of the hardware operation and basic software 
4. Practical application of the skills learned. 
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Detailed design 
 
About fifty participants from LGRP newly selected partner communities, including those from Ialoveni raion 
conducted the training in microcomputers in their respective communities. The training took place at the 
premises of the local schools in most of the cases with the instructor being the local teacher of informatics – 
the only available in small communities. Sometimes the training takes place at the premises of the 
primarias.  
 
Trainings in microcomputers are delivered by the local teacher according to the following plan: 
 
Introduction to microcomputers: 3 hours 

1. What is a monitor, processor, mouse, keyboard 
2. What are the advantages of a computer 
3. What is a folder, file, document, program. Types of files. 
4. What is on the desktop, in the Start menu 
5. How to find the necessary working program (i.e. MsWord, Ms.Excel) 
6. What is stored in the Recycled bin 

 
Operational System Windows, Explorer: 7 hours 

1. What is Explorer, How to use it, Where to find it 
2. How to create and manage folders  
3. How to structure folders, files 
4. How to copy, move, delete files & folders. 
5. Copying files to and from floppy disk 
6. How to find a file / folder 
7. Working with more programs in the same time 
8. Useful simple programs (calculator, calendar) 

 
Text redactor Microsoft Word: 10 hours 

1. Create a new file, Open a file, Save a file 
2. Page setup 
3. Preview document and Print a file (incl. Choose printer, # of copies) 
4. File Menu 
5. Edit menu 
6. Format menu (incl. change case) 
7. Working with text and Text formatting (font type and size, selection, cut, copy, paste, paste special, 

bold, italic, left, justified, right, centered, paragraph spacing, numbering, bullets, tabulation, text 
color) 

8. Working with tables (formatting, merging, unmerging, insert, delete rows, columns, borders, colors) 
9. Inserting pictures, objects 
10. Working with drawing toolbar (text box, connections, word art) 
11. Zoom 

 
Spreadsheets: Microsoft Excel: 10 hours 

1. Menu items 
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2. Create, open, save, delete file 
3. Page setup, Docs Preview and Print 
4. Introduction to Excel Book, Sheets 
5. Creating, modifying and deleting formulas (mostly mathematical) 
6. Selection of rows, columns, areas, sheets 
7. Print Options – print all, certain page(-s), selection 
8. Working in 2 and more different sheets simultaneously, Freeze / unfreeze pannes 
9. Protection of cells, sheets and book (with / without passwords) 
10. Inserting / Deleting rows / columns / sheets 
11. Copying of information !!!  Copying of formulas!!! 
12. Format of cell (all kinds), Merge unmerge cells, wrap text 
13. Borders format 
14. Graphs / Charts 
15. Paste special (values, formulas, formatting, transpose) 
16. Sort, filter operations 
17. What is a circular and how to avoid it. 

 

 



Annex A 
Fiscal Decentralization 

 
LIST OF PARTICIPANTS AT THE MICROCOMPUTERS TRAINING COURSE: 

 
Congaz 

1. Caraseni Demian 
2. Ratcov Gavril 
3. Telipiz Marina 
4. Uzun Ivan 
5. Doicova Prascovia 
6. Telipiz Zinaida 
7. Coleva Sofia 
8. Covalji Feodora 
9. Ratcova Prascovia 
10. Uzun Gheorgii 
11. Cheor Ecaterina 

 
Tvardita, Lecturer: Slavova Polina, Starting with 23.03.05 

1. Vragaleva Maia 
2. Dolomanji Nicolai 
3. Vasilioglo Nadejda 
4. Pascova Maria 
5. Segheva Maria 
6. Parmacli Polina 
7. Pascalova Ana 

 
Copceac, Niculischii Andrei 

1. Gaidarji Oliga 
2. Nedioglo Valentina 
3. Capsamun Maria 
4. Ciolac Galina 
5. Mocan Maia 
6. Ciolac Nadejda 
7. Colioglo Valerii 
8. Angehliceva Maria 
9. Manolov Fiodor 

 
Cazaclia, Lecturer: Colicic Alevtina 

1. Gaidarji S. 
2. Ducal O. 
3. Fazli Elena 
4. Momat maria 
5. Cara Maria 
6. Calac Nicolai 
7. Calciu Stefanida 
8. Mandapsi E. 
9. Stamat F. 
10. Ciliner M. 
11. Uzun Piotr 
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12. Ianeva Elena 

 
Peresecina Lecturer: Chistol Ion 

1. Petrachi A. 
2. Dorogoi I. 
3. Nita V. 
4. Frotea V. 
5. Nepotu E. 
6. Ursu E. 
7. Gutu E. 
8. Buzu G. 
9. Ursachi M. 

 
Pepeni, Lecturer: Pavel Maxian 

1. Grosu Sergiu 
2. Ciobanu Grigore 
3. Tronciu Vasile 
4. Butci Ala 
5. Lopotenco Mihail 
6. Bounegru Maria 
7. Vulpe Maria 
8. Ropot Gheorghe 

 
Alexandreni,  Lecturer: Vechiu Natalia 

1. Prihodico Ludmila 
2. CEbotari Rodica 
3. Tarpan Lidia 
4. Frumusachi Maria 
5. Berlodean Marina 
6. Curniuc Aliona 
7. Dascal Petru 
8. Morari Victor 
9. Timcenco Ala 

 
Cisla,  Lecturer: Bologan Pavel 

1. Bors Olga 
2. Cater Nina 
3. Bors Aurica 
4. Macari Ion 
5. Cater Grigore 
6. MAcari Nina 

 
Balasesti, Lecturer: Pavel Maxian 

1. Chetraru Gheorghe 
2. Loghin Petru 
3. Ojog Efrosenia 
4. Agapi Maria 
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5. Malanciuc Ecaterina 

 
Sarata Galbena,  Lecturer: Leahu Inga 

1. Vlas Stefan 
2. Vlaicu Maria 
3. Usatii Nina 
4. Prozorovschi Nadejda 
5. Iusico Tamara 
6. Cucerescu Eugenia 
7. Galetnic Ana 
8. Daud Maria 
9. Moroz Aurica 

 
Razeni, Lecturer: Fesic Vasilii 

1. Rosca F. 
2. Borta N 
3. Tobultoc E. 
4. Inculet D. 
5. Cutuleb Vasile 
6. Gurau Maria 
7. Mardari I 
8. Mindrescu A 
9. Nepotu E. 
10. Ulmanu Vera 

 
Pohrebeni, Lecturer: Codrean Serghei 

1. Strisca Veaceslav 
2. Clapaniuc Valentin 
3. Cojocari Alexei 
4. Codrean Serghei 
5. Clapaniuc Nadejda 
6. Margina Tatiana 
7. Sandu Ana 
8. Clapaniuc Valeriu 
9. Saharnena Alexandra 

 
Sireti, Lecturer: Ermirachi Veronica 

1. Cartira Vasile 
2. Sula Maria 
3. Budeanu Galina 
4. Moisei Olga 
5. Rebeja Tamara 
6. Rosca LIuba 
7. Mereneanu Mihail 
8. Pruteanu Ana 
9. Ceban Victor 
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Olanesti, Lecturer: Negura Vasile 

1. Rudenco Galina 
2. Braguta Lidia 
3. Pavlicenco Victoria 
4. Petricenco Domnica 
5. Pelin Liuba 
6. Harcenco Maria 
7. Jernova Elena 
8. Zanicov Claudia 
9. Turcan calina 
10. Samoilenco Claudia 
11. Darii Feodosei 
12. Rudenco Serghei 

 
Cristesti, Lecturer: Sandru Valeriu 

1. Rusu Lucia 
2. Prisacaru Nicolai 
3. Dumanschi Vasile 
4. Vistarovcshi Ion 
5. Stavschii Elena 
6. Secrieru Svetlana 
7. Rusu Rodica 
8. Sveicevschii Maria 
9. Hamitchi Stefan 
10. Colun Tatiana 

 
Pelinia, Lecturer: Bindiu Constantin 

1. Turcanu Raisa 
2. Negrescu Victoria 
3. Grumeza Natalia 
4. Dabija Rodica 
5. Turcanu Nina 
6. Postolachi Ghenadie 
7. Bors Victor 
8. Agachi Andrei 
9. Talpa Maria 
10. Bors Svetlana 
11. Furtuna Elena 

 
Otaci, Lecturer: Elena Maliuta 

1. Ion Scripcaru 
2. Vladimir Cojuhari 
3. Svetlana Oboznaia 
4. Ginca Larisa 
5. Romaniuc Tatiana 
6. Gusan Ludmila 
7. Benzar Larisa 
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8. Priseajnic Angela 
9. Bodnari Valerii 
10. Sorochina Liubovi 

 
Slobozia Mare, Lecturer Rodica Pasat 

1. Placintra Radu 
2. Chiciuc Ana 
3. Pupazan Constantin 
4. Lazar Violeta 
5. Culeva Galina 
6. Bularu Ana 
7. Neculiseanu A. 
8. Moldoveanu St. 
9. Balanel Lidia 

 
Telenesti, Lecturer: Andrei Darii 

1. Rotari V. 
2. Zglavuta V 
3. Tcaci E 
4. Garabahiu E 
5. Ciorescu T 
6. Trosca Vera 
7. Pasat Elena 
8. Nastas Valentina 
9. Sochim Tatiana 

 
Zorile, Lecturer Silvia Rusnac 

1. Victor Rusnac 
2. Natalia Didenco 
3. Maria Adomnita 
4. Ala Singerean 
5. Axenia Botnaru 

 
Talmaza, Lecturer: Lugu Larisa 

1. Godiac S. 
2. Ciolac V. 
3. Boladau S. 
4. Baligari L. 
5. Deliu E. 
6. Baltag V. 
7. Vavilin V. 

 
Cojusna Lecturer: Prodan Ion 

1. Fulga Svetlaana 
2. Pascari Tudor 
3. Mindrescu Galina 
4. Turcanu Ana 
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5. Bivol Daria 
6. Vasilascu Claudia 
7. Bogos Galina 
8. Bulat Liuba 
9. Vidrascu Ana 

 
Bardar, Lecturer: Macovei Svetlana 

1. Iovu Dumitru 
2. Tonu Alexei 
3. Tudorache Elena 
4. Iovu Zinaida 
5. David Zinaida 
6. Herta Vera 
7. Oprea Nina 

 
Cigirleni, Lecturer: Fesic Vasile Ion 

1. Odagiu Maria 
2. Josu Alexandra 
3. Pinzaru Natalia 
4. Erezanu Valentina 
5. Lupascu Tudor 
6. Boinceanu Gheorghe 
7. Bonceanu Ilie 

 
Gangura, Lecturer: Lazuc M. 

1. Basli I 
2. Ilascu L 
3. Panfili G. 
4. Chiosa M. 
5. Panfili L 
6. Caragheaur V. 

 
Zimbreni, Lecturer: Paladi Aurelia 

1. Stavri Gheorghe 
2. Dogaru Ana 
3. Cojocaru Aliona 
4. Castravet Ana 
5. Saratila Andrei 
6. Marcan Nina 

 
Horesti, Lecturer: Vasile Anghel 

1. Cazacu Andrei 
2. Hotnog Andrei 
3. Damaschin Aurica 
4. Nicolai Iacob 
5. Dicusari Feodosia 
6. Ignat Olga 

 



Annex A 
Fiscal Decentralization 

 
7. Munteanu Vladimir 
8. Malcoci Anastasia 

 
Horodca, Lecturer: Nani Margareta 

1. Chifa Mihai 
2. Cononov Ecaterina 
3. Podoleanu Nina 
4. Ursu Ecaterina 
5. Munteanu Elena 
6. Podoleanu Elena 

 
Vasieni, Lecturer: Candu Serghei 

1. Papucciu VAsile 
2. Vrabie Gheorghe 
3. Mihaila Sofia 
4. Plamadeala Valentina 
5. Darii Andrei 
6. Curnic Mariana 
7. Mihalache Maria 
8. Nacu Vasile 
9. Istrati Timofte 

 
Tipala, Lecturer: Bogos Andrei 

1. Niculai Maria 
2. Bumbu Raisa 
3. Cotorobai GAlina 
4. Ghinda Andrei 
5. Rotari Maria 
6. Castravet Andrei 
7. Ilies Ilie 

 
Danceni, Lecturer: Virtosu Artur 

1. Virlan Andrei 
2. Armasu Maria 
3. Ungureanu Tatiana 
4. Contulesco Larisa 
5. Cristea Ecaterina 
6. Sileaev Ana 

 
Rusestii Noi, Lecturer: Ghinda Anatolie 

1. Zasmenco Vera 
2. Merla Maria 
3. Mesina Ecaterina 
4. Tapes Marina 
5. Cirlan Lidia 
6. Panfil Veaceslav 
7. Cirlan Ion 
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8. Ghimp Natalia 
9. Mesina Tudor 

 
Suruceni, Lecturer: Romeo Anatolie 

1. Darie Vladimir 
2. Odobescu Taisia 
3. Suruceanu Liuba 
4. Ursu Ludmila 
5. Covali Maria 
6. Lungu Maria 
7. Badareanu Stefan 
8. Milici Istera. 

 
Ulmu, Lecturer: Nani Margareta 

1. Munteanu Nina 
2. Monacu Aculina 
3. Plamadeala Ala 
4. Birca Iulia 
5. Munteanu Ion 
6. Caraja Claudia 
7. Gutu Grigore 

 
Sociteni, Lecturer Batin Viorica 

1. Bogos Nicolae 
2. Arhip Maria 
3. Batin Elena 
4. Elizaveta Vilcu 

 
Puhoi, Lecturer: Soltan Maria 

1. Arseniev Valerie 
2. Palachi Galina 
3. Coada Svetlana 
4. Palade Tatiana  
5. Bumbu Maria 
6. Toma Ion 
7. Bitca Vera 
8. Mirleanu Maria 
9. Catirau Evdochia 
10. Oprea Vera 

 
Molesti, Lecturer: Mocanu V. 

1. Panainte R. 
2. Cujba G. 
3. Catarau M. 
4. Panainte R. 
5. Scarevnea O. 
6. Mocanu V. 
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Costesti, Lecturer: Bivol Maria 

1. Pavalachi Elena 
2. Vidrascu Maria 
3. Grigorita Zinaida 
4. Moraru Valentina 
5. Bivol Lidia 
6. Borta Vera 
7. Mrmiei Maria 
8. Gincota Fiodor 
9. Carabagiu Simion 

 
Milestii Mici, Lecturer:  

1. Balmus Maria 
2. Agrici Oxana 
3. Petrascu Liuba 
4. Cojocari Zinaida 
5. Roman Natalia 

 
Carbuna, Lecturer: Fesic Nicolae 

1. Murzac Petru 
2. Soboli Ion 
3. Sirbu Daria 
4. Domente Taiana 
5. Ciocoi Ana 
6. Strisca Alexandra 
7. Inculet Vladimir 

 
Varatic,  
3 persons trained at one Chisinau based microcomputers training center. 
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Microcomputers Training Program agenda 

 
Introduction to microcomputers: 3 hours 

7. What is a monitor, processor, mouse, keyboard 
8. What are the advantages of a computer 
9. What is a folder, file, document, program. Types of files. 
10. What is on the desktop, in the Start menu 
11. How to find the necessary working program (i.e. MsWord, Ms.Excel) 
12. What is stored in the Recycled bin 

 
Operational System Windows, Explorer: 7 hours 

9. What is Explorer, How to use it, Where to find it 
10. How to create and manage folders  
11. How to structure folders, files 
12. How to copy, move, delete files & folders. 
13. Copying files to and from floppy disk 
14. How to find a file / folder 
15. Working with more programs in the same time 
16. Useful simple programs (calculator, calendar) 

 
Text redactor Microsoft Word: 10 hours 

12. Create a new file, Open a file, Save a file 
13. Page setup 
14. Preview document and Print a file (incl. Choose printer, # of copies) 
15. File Menu 
16. Edit menu 
17. Format menu (incl. change case) 
18. Working with text and Text formatting (font type and size, selection, cut, copy, paste, paste special, 

bold, italic, left, justified, right, centered, paragraph spacing, numbering, bullets, tabulation, text 
color) 

19. Working with tables (formatting, merging, unmerging, insert, delete rows, columns, borders, colors) 
20. Inserting pictures, objects 
21. Working with drawing toolbar (text box, connections, word art) 
22. Zoom 

 
Spreadsheets: Microsoft Excel: 10 hours 

18. Menu items 
19. Create, open, save, delete file 
20. Page setup, Docs Preview and Print 
21. Introduction to Excel Book, Sheets 
22. Creating, modifying and deleting formulas (mostly mathematical) 
23. Selection of rows, columns, areas, sheets 
24. Print Options – print all, certain page(-s), selection 
25. Working in 2 and more different sheets simultaneously, Freeze / unfreeze pannes 
26. Protection of cells, sheets and book (with / without passwords) 
27. Inserting / Deleting rows / columns / sheets 
28. Copying of information !!!  Copying of formulas!!! 

 



Annex A 
Fiscal Decentralization 

 
29. Format of cell (all kinds), Merge unmerge cells, wrap text 
30. Borders format 
31. Graphs / Charts 
32. Paste special (values, formulas, formatting, transpose) 
33. Sort, filter operations 
34. What is circular and how to avoid it. 
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REPORT ON TRAINING IN MICROCOMPUTERS 

 
In 2005 Fiscal Improvements team of LGRP, based on past years experience started an experiment of 
training delivery in microcomputers organized locally.  
 
The LGRP Fiscal Improvements Team has evaluated the situation in the partner communities as regards 
readiness for implementing the Integrated Municipal Financial Software. In order to proceed with the 
implementation of the Integrated Municipal Financial Software (IMFS), the Fiscal Improvements team is 
offering greater assistance to those partner communities that are lacking behind on degree of automation 
and trained personnel and/or those partners which did not receive previously needed equipment (mainly 
computers) and training.  
 
In this regard, the Fiscal Improvements team recommended adoption of a new approach to solving the 
issue of training in microcomputers. This method has already been successfully tested and proved to be 
efficient in terms of use of LGRP resources and greater impact for the partner. According to the new 
strategy LGRP offered computer training to LGRP partners by hiring a qualified trainer in microcomputers 
from the area. Usually, these are secondary teachers, who teach computer literacy. Seven to nine 
representatives from each local government received training in Windows, Microsoft Word and Excel. 
LGRP paid the salary of a local teacher, while the communities were responsible for arranging class rooms 
equipped with microcomputers for 20 - 25 days, several hours per day in a local school, library or other 
suitable location. The new approach to computer training for partners allows for a longer time for the 
training, larger number of local government specialists trained, and the ultimate outcome is better as the 
local teacher is always available for consultations, if needed. Not the least important factor in this new 
approach is the very significant cost savings that were achieved.  The logistics efforts and direct costs were 
significantly higher when such training programs were organized and conducted on a residential basis by 
LGRP in Chisinau. The new approach to training programs was implemented with the newly selected 
LGRP partners. 
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DESIGN OF THE ORIENTATION MEETING 

FOR COMMUNITIES FROM IALOVENI RAYON 
USAID Local Government Reform Project 

 
 

Description: LGRP Fiscal Improvements team intends to organize an orientation session for 
representatives of all communities from Ialoveni rayon from Republic of Moldova in order to initiate a new 
pilot project related to a full automation of all communities from Ialoveni rayon. Representatives of Ialoveni 
rayon communities – mayors and chief accountants will be introduces to the activity of LGRP project and in 
particular to Fiscal Improvements component of the project and briefed about next steps of mutual 
collaboration. 
 
Main goals of the Orientation Meeting: 

- introduce Ialoveni rayon communities to LGRP (and in particular Fiscal Improvements team) 
activities  

- Inform participants about implementation of Integrated Municipal Financial Software 
- Sign Statements of Cooperation and Financial Management addendums with the communities. 

 
Expected outcomes: Automation of all communities in Ialoveni rayon creates opportunities for gathering 
all data at the second level of government and make corresponding analysis about the financial system as 
a whole. Moreover, financial officers from all Ialoveni communities will be involved in all Fiscal 
decentralization team trainings and other activities, which will contribute to their development and will 
increase financial capabilities in the corresponding communities. 
 
Detailed design: 
Participants will be introduces to the activity of LGRP as a whole and Fiscal Improvements team in 
particular. Chairman of Ialoveni Rayon will welcome the participants, inform them about the important role 
of active participation in LGRP program activities for the benefit of the whole rayon. Representatives form 
Integrated Municipal Financial Software implementing company Daac-Sistem will make a presentation 
about structure of the software, stages of implementation, etc. Mayor and chief accountant form Ialoveni 
town will inform participants about stages of implementation of the IMFS software in Ialoveni town, 
difficulties and opportunities of the software. Fiscal Improvements team leader will inform the participants 
about next steps of mutual cooperation. Approximately 50 persons (25 mayors and 25 chef accountants) 
will participate at this event. 
 
Detailed Agenda of the Orientation Meeting 
10 May 2005 
Conference room, Ialoveni City Hall 
 
13:45 – 14:00  Registration for the Orientation session 
Fiscal Improvements team will register Ialoveni communities’ representatives and distribute package 
materials which include the following documents: 

- Agenda of the meeting 
- Brief description of LGRP activities 
- LGRP activities Matrix and Map 
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- Presentation by DAAC Sistem about IMFS implementation 
- Statement of Cooperation and Fiscal Improvements addendums 
- LGRP partner questionnaire 

 
 
14:00 - 14:10  Greeting the participants in the Orientation Meeting 
  Duane C. Beard, LGRP Chief of Party 
LGRP Chief of party welcomes the participants and makes a quick presentation about LGRP. In particular, 
chief of party informs participants about the advantages of collaboration with LGRP project (i.e. delivery of 
computers, participation in various financial management trainings and Quarterly user group meetings, 
installation, training and implementation of IMFS, etc.) 
 
14:10-14:15 Welcoming the group of mayors and accountants 

Tudor Iasinschi, chairman of Ialoveni rayon 
Chairman of Ialoveni rayon welcomes the participants, informs them about the importance of collaboration 
with different technical assistance programs and other donor organizations, invites participants to be more 
active in implementing different projects in their communities, aiming as a final result to increase the 
welfare of citizens from Ialoveni rayon. 

 
14:15-14:35 Integrated municipal financial software (IMFS): concept, advantages and 

results of implementation in 3 pilot communities.  
Ion Sîrbu, IMFS implementing company DAAC Systems  

Fiscal Improvements team leader opens the floor to the representative of IMFS implementation company 
DAAC Sistem, who gives a presentation about the status and stages of implementation of IMFS in three 
pilot communities from Moldova. Also, provides a short description, possibilities of the software. 
 
14:35-14:45 Implementation of IMFS in Ialoveni city hall 
   Anatol Moldovan, Mayor of Ialoveni town, Ana Darii, chief accountant Ialoveni 
The host of the meeting welcomes the participants in Ialoveni city hall and together with Ana Darii makes a 
small presentation about stages of implementation of the IMFS software in Ialoveni city hall, difficulties in 
implementation and opportunities of the software. The mayor invites all participants to be active in the 
collaboration with LGRP. 
 
14:45-15:00  Questions & Answers 
Participants are welcomed to ask questions about the activity of project, responsibilities and obligations of 
both parties, etc. 
 
15:00-15:15  Closing remarks and future activities 
   Eugen Hristev, Team Leader, Fiscal Improvements team 
Fiscal Improvements team Leader informs the participants about next future steps of collaboration with 
LGRP: 

- Initiation of microcomputers trainings in respective communities for local government officers 
- Timeline of computer delivery 
- Invitation to participate in the new round two weeks Financial Management training 
- Invitation to participate in the next quarterly user group meeting 
- Implementation of IMFS using a trained trainer. 
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15:15-15:45  Signing ceremony of Statements of Cooperation. 
At the end of the orientation session Mayors and LGRP chief of party sign LGRP partnership agreements 
and Fiscal Improvements addendums. 
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ORIENTATION MEETING 
FOR COMMUNITIES FROM IALOVENI RAYON 

USAID Local Government Reform Project 
 

Conference room, Ialoveni City Hall 
 

 
10 May 2005 

 
 

AGENDA 
 
 
13:45 – 14:00  Registration for the Orientation session 
 
14:00 - 14:10  Greeting the participants in the Orientation Meeting 
  Duane C. Beard, LGRP Chief of Party 
 
14:10-14:15 Welcoming the group of mayors and accountants 

Tudor Iasinschi, chairman of Ialoveni rayon 
 

14:15-14:35 Integrated municipal financial software (IMFS): concept, advantages and 
results of implementation in 3 pilot communities.  
Ion Sîrbu, IMFS implementing company DAAC Systems  

 
14:35-14:45 Implementation of IMFS in Ialoveni city hall 
   Anatol Moldovan, Mayor of Ialoveni  
 
14:45-15:00  Questions & Answers 
 
15:00-15:15  Closing remarks and future activities 
   Eugen Hristev, Team Leader, Fiscal Improvements team 
 
15:15-15:45  Signing ceremony of Statements of Cooperation. 
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USAID LOCAL GOVERNMENT REFORM PROJECT 
ORIENTATION MEETING FOR COMMUNITIES FROM IALOVENI RAYON 

May 10, 2005 
List of participants: 

 

Denumirea  Mayor Chief Accountant 

Moldovanu Anatol Ialoveni Anisoara Darii 
Luchian Ion Răzeni Maria Gureu 
Capaţina Grigore Bardar Tudorache Elena 
Murzac Petru Cărbuna Sîrbu Dora 
Boinceanu Gheorghe Cigîrleni Odagiu Maria 
Gîncota Feodor Costeşti Pavalachi Elena 
Vîrlan Andrei Dănceni Ungureanu Tatiana 
Başli Ivan Gangura Panfili Galina 
Vicol Mihail Hansca Bostanica Svetlana 
Cazacu Andrei Horeşti Aurica Damaschin 
Chifa Mihail Horodca Podoleanu Nina 
Ermurachi Zinaida Malcoci Gîndea Valentina 
Deresco Pantelei Mileştii Mici Cojocari Zinaida 
Catan Mihail Moleşti Panainte Rodica 
Gore Nicolae Nimoreni Elena Eremia 
Bojoga Alexei Pojăreni Aftene Vasilita 
Arseniev Valeriu Palade Tatiana 
 Puhoi 
 
Meşina Tudor Ruseştii Noi Zasmenco Vera 
Bogos Nicolae Sociteni Elena Bachin 
Darii Vladimir Suruceni Liuba Suruceanu 
Cotorobai Ion Ţipala Niculai Maria 
Coşleţ Tudor Ulmu Muntean Nina 
Chirman Iurie Văratic Radu Nina 
Vrabii Ion Văsieni  
Stavri Gheorghe Zîmbreni Aliona Cojocaru 
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REPORT ON ORIENTATION MEETING FOR 23 COMMUNITIES FROM IALOVENI RAYON 
 
An orientation meeting in Ialoveni city hall for representatives of 23 communities was organized and 
conducted by the Fiscal Improvements team on May 10th. This meeting introduced the concept and next 
steps of the pilot project on implementing the Integrated Municipal Financial Software to the mayors and 
chief accountants from Ialoveni district. It was the first meeting to launch the active field portion of the pilot 
project.  
 
During the meeting the Fiscal Improvements team informed local communities about the necessity to 
initiate the organization of the training program in microcomputers. The new approach adopted by LGRP 
was to provide the training through community-based computer instructors. Each community received a 
questionnaire requesting them to list their needs for staff training and identify the possibilities of contracting 
for the training locally (as apposed to a centralized training event in Chisinau). 
 
Representatives of the communities expressed great interest in participating of this project and are looking 
forward to full implementation. During the meeting the newly elected chairman of Ialoveni Raion, Mr. Tudor 
Iasinschi, spoke and expressed his personal support of the idea of implementing the program in Ialoveni 
and emphasized the potential benefits for the participating communities. 
 
Digital photographs taken at the Meeting are available in LGRP files. 
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SUMMARY  
 
In the wake of an auction held by LGRP, BCI (Business Consulting Institute) signed a contract to assist ten 
Moldovan communities in drafting their strategic plans for social and economic development and twenty-
five communities in updating their strategic plans for social and economic development. The contract was 
signed on May 27, 2005 to last until December 31, 2005. The total of the budget under the contract was set 
at $54,592 US. The payments were carried out in three tranches, namely tranche I on May 31, 2005; 
tranche II on July 29, 2005 and tranche III on October 30, 2005. 
Under the service subcontract, the stipulated range of activities were carried out in 35 communities of the 
Republic of Moldova. Ten communities were assisted in drafting their Strategic Plans for Social and 
Economic Development (SPSED) and the other twenty-five communities secured consulting services to 
update their SPSED. The list of communities that received assistance is provided in Appendix 1.  
Five professional teams were called on to perform the Subcontract, with each team consisting of two 
facilitators. Two teams facilitated the updating of SPSED in Russian speaking communities. 
The structure of the report resembles the activities under the service subcontract and it includes: 

1. Assisting ten communities in drafting their strategic plans; 
2. Conducting public hearing training; 
3. Assisting ten communities in organizing public hearings under SPSED and as provided by local 

budgets; 
4. Assisting twenty-five communities in updating their strategic plans; 
5. Assisting twenty-five communities in organizing public hearings under updated SPSED and as 

provided by local budgets 
Each section will contain conclusions relevant to the subject matters, as well as propositions as to how the 
activities under the Subcontract can be improved.  
In order to perform the pre-planned activities, the communities could avail themselves of “The Schedule of 
Activities Designed to Devise and Update the Plans for Social and Economic Development of 
Communities,” which is presented in Appendix 2. Appendices 2.1 and 2.2 highlight the activities designed 
to devise strategic plans and the acronyms of these activities included in the Schedule as presented in 
Appendix 2. 

1 ASSISTING TEN COMMUNITIES IN DRAFTING THEIR STRATEGIC PLANS 
The services provided to ten communities in connection with the drafting of their SPSED were as follows: 

1. Conducting environmental scans and drafting the social and economic profiles of communities;  
2. Preparing and holding round table discussions; 
3. Preparing and holding strategic planning workshops. 

 
An accurate description of services is briefly presented hereinafter: 
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1.1 Conducting environmental scans and drafting the social and economic profiles of 

communities 
Those were the first activities carried out in the communities and they can be considered landmark. 
Admittedly, the successful performance of the outlined activities depends upon the first contact with the 
communities. The information obtained is very important for community-based strategic plans. Another 
important stage of project efforts was the opinion polls of residents living in the communities that benefited 
from the assistance. The purpose of the polls was to explore the opinions of community residents about a 
number of issues crucial for strategic plans, and their attitude toward the activity of respective local 
governments.  
Given the importance of this stage, BCI requested that project teams prepare an exhaustive questionnaire 
for the participating communities. Consequently, this effort enabled the teams to devise the profiles that 
contain a more in-depth analysis of social and economic conditions of benefiting communities. 

1.2 Preparing and holding round table discussions 
The set of activities designed to facilitate round table discussions is another means of garnering information 
about the issues and available resources, since it is indispensable for the drafting of strategic plans for the 
social and economic development of local communities. Moreover, this stage underscores the necessity of 
collaboration between all social actors of the communities in their effort to resolve the outlined issues and 
meet the expectations of local residents.  
The major activities were as follows:  

a) Collecting materials and other logistical information concerned with round table discussions. 
b) Holding round table discussions. 
c) Drafting the reports to present the results of round table discussions. 

In addition to ten communities that did not have their SPSED drafted, round table events were held in 
another eight communities, which, under the Subcontract and as LGRP’s new partners, had to update their 
strategic plans. As a result, round table discussions were organized in 18 communities (see Table 1.2.1.). 
Table 1.2.1 The list of communities that held round table discussions 

Number of participants # Community Date Men Women Total 
Including NGO 
representatives 

1 Cristesti 21.06.2005 12 10 22 1 
2 Peresecina 22.06.2005 5 16 21 2 
3 Cojuşna 22.06.2005 19 11 30 1 
4 Olanesti 23.06.2005 5 19 24 3 
5 Sireti 21.06.2005 12 14 26 1 
6 Zorile 22.06.2005 16 19 35 2 
7 Otaci 23.06.2005 15 15 30 4 
8 Slobozia Mare 27.06.2005 16 14 30 3 
9 Razeni 01.07.2005 17 17 34 1 
10 Pohrebeni 10.07.2005 20 17 37 0 
11 Alexandreni 22.06.2005 11 16 27 1 
12 Bubuieci 01.07.2005 6 7 13 0 
13 Pelinia 17.07.2005 23 38 61 4 
14 Chişcăreni 27.07.2005 3 21 24 2 
15 Congaz 28.07.2005 8 12 20 3 
16 Cazaclia 27.07.2005 9 11 20 0 
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17 Pepeni 28.09.2005 10 11 21 0 
18 Bălăşeşti 28.09.2005 11 17 28 3 

 Total  218 285 503 31 

According to the presented information, the total number of participants was 503 people, of whom about 57 
percent were women and 43 percent were men. Although, in the majority of communities, women were the 
main participants, some communities registered more men than women partaking in the activities. The 
number of people partaking in round table discussions averaged 28.  

1.3 Preparing and holding strategic planning workshops 
The main activities of this stage included: 

• Preparing strategic planning workshops in conformity with „The Strategic Planning Handbook of 
Facilitators.” 

• Holding strategic planning workshops in conformity with „The Strategic Planning Handbook of 
Facilitators” and the Bryson Method for public and non-profit organizations.  

• Finishing drafting strategic plans, devising the reports on strategic planning workshops and their 
results. 

• Presenting draft strategic plans to the participants at the final stage of strategic planning 
workshops. 

Table 1.3.1 presents the information on the number of people who partook in strategic planning workshops 
held by ten communities. It also indicates the time during which 5-day strategic planning workshops were 
organized.  
Table 1.3.1 The number of participants in Strategic Planning Workshops 

Number of participants # Community Dates Men Women Total 
1 Cristeşti June 27-July 1, 2005 7 8 15 
2 Zorile June 27-July 1, 2005 5 17 22 
3 Sireţi June 27-July 1, 2005 6 14 20 
4 Cojuşna June 27-July 1, 2005 9 13 22 
5 Razeni July 4-8, 2005 6 15 21 
6 Slobozia Mare July 4-8, 2005 9 10 19 
7 Olăneşti July 4-8, 2005 5 15 20 
8 Otaci July 5-9, 2005 12 7 19 
9 Pohrebeni July 18-22, 2005 6 14 20 
10 Peresecina July 11-15, 2005 5 10 15 
  Total   70 123 193 

 
Among the participants of strategic planning workshops, the number of women exceeded the number of 
men, thus accounting for 64 percent and 36 percent respectively for women and men (see Diagram 1.3.1). 
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Men and women who partook in 
strategic planning workshops; total 

193 people

Women
63.7%

Men
36.3%

Diagram 1.3.1
 

The number of people partaking in strategic planning workshop activities averaged 19 per each community. 
Moreover, the number of people who participated in strategic planning workshops was in fact larger than it 
was officially indicated in final reports. These residents were not included in the final lists of participants, as 
they took part in the events for one or two days. They were often local councilors or business people who 
were invited to attend the workshops or came on their own accord in order to contribute to strategic plans. It 
is worth mentioning that this stage was the most time-consuming. It is easy to make various observations 
about how the participants were changing their attitude and opinions about the strategic planning process 
in the course of 5-day strategic planning workshops. General distrust and skepticism at the outset of 
workshops were changing into enthusiastic fervor and awareness in the course of the activities, so that by 
the end of workshops, all the participants expressed their regret that the process had drawn to its close. 
The bottom-line is that an active participation of residents in the drafting of a strategic plan, leading to the 
improvement of living standards in the future, compels all the participants to vigorously partake in the 
planning process. It is also notable that local governments and other responsible social actors are aware of 
the importance of the participatory process in the solution of communities’ multiple issues. The commitment 
of all the residents to their community development makes them feel important and more responsible for 
the future of their communities.  
The review of evaluation reports in the wake of strategic workshops proved that the participants had 
mastered and applied the methodology of strategic planning and improved partnership relations with local 
governments. The majority of the participants of strategic planning workshops confirmed that they can carry 
out strategic planning independently; however, they mentioned that they still require the assistance of 
facilitators. They also put forward an idea of launching other training activities in various communities.  
Certain negative aspects pointed out by local participants and confirmed by facilitators were caused by 
inauspicious and sometimes challenging conditions in which strategic planning workshops were held (high 
temperatures). Other negative comments included a poor organization of catering services offered to the 
participants due to lack of public catering organizations (bad menus, the location of services that provided 
meal for participants). 
Another drawback registered by facilitators during strategic planning workshops was a low turnout of all 
workshop participants. A number of participating residents failed to attend workshops in the course of five 
straight days due to various reasons. Facilitators also mentioned as negative a very small number of 
representatives of the communities’ business sectors that partook in strategic planning workshops. This is 
basically explained by the fact that local governments are not very active in encouraging business people to 
take part in the life of their communities. At the same time, entrepreneurs say that local governments invite 
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them only to “beg” them to contribute financially in problem-solving projects. This fact reveals a merely 
social tendency of the communities’ action plans.  
However, 8 out of 10 communities (at some stages, they could be assisted by facilitators) and new partners 
of the Local Government Reform Project stated that one of the strategic issues is the development of local 
economies. Table 1.3.2 presents the number of key strategic issues identified by workshop participants, as 
well as the actuality of strategic issues in connection with the local economic development.   
Table 1.3.2 The number of key strategic issues 

# Community 
No of 

strategic 
issues  

The actuality of strategic 
issues in connection 

with the local economic 
development 

1 Cristeşti 4 YES 
2 Zorile 5 YES 
3 Sireţi 4 YES 
4 Cojuşna 4 YES 
5 Răzeni 5 NO 
6 Slobozia Mare 5 YES 
7 Olăneşti 4 YES 
8 Otaci 5 YES 
9 Pohrebeni 4 NO 
10 Peresecina 5 YES 

Table 1.3.2 shows that only Răzeni and Pohrebeni communities devised strategic plans that were zeroed in 
on the solution of the social type of issues. Such an outcome is also caused by a low turnout and 
participation of the representatives of local business sectors during strategic planning workshops.  

2 CONDUCTING PUBLIC HEARING TRAINING 
Under the Subcontract, BCI conducted 10 training events for 20 communities (one training per two 
communities). The main activities were as follows:  

a) Conducting Public Hearing Trainings; 
b) Drawing up the reports on Public Hearing Trainings. 

The aforementioned activities were carried out in conformity with “The Public Hearing Organization 
Handbook.” All the participants could avail themselves of presentation materials/ handouts and “The Public 
Hearing Organization Handbook of A Public Employee.” (Table 2.1). 
Table 2.1 Data on community trainings in the organization of public hearings 

Number of 
participants 

# Community Team Date Hour Place 
Total 

Of whom 
Council 

members 

1 Cristeşti 
C.Nunu, 
P.Munteanu 09.07.2005 10:00 Town/ Village hall 16 3 

2 Zorile 
A.Bejenaru, 
O.Marjina 13.07.2005 9:00 Town/ Village hall 20 3 

3 Otaci 
A.Bejenaru, 
O.Marjina 16.07.2005 10:00 Town/ Village hall 13 2 

4 Peresecina 
C.Nunu, 
P.Munteanu 18.07.2005 9:00 Town/ Village hall 16 4 
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Number of 
participants 

# Community Team Date Hour Place 
Total 

Of whom 
Council 

members 

5 Slobizia Mare 
C. Enciu, 
E.Draganov 19.07.2005 9:00 Town/ Village hall 18 2 

Cojuşna 10 2 
6 

Sireţi 

E.Hirbu, 
V.Gututui,  
A. Macovei 

20.07.2005 9:00 Cojuşna hall 
10 3 

7 Olăneşti 
V.Gututui, 
V.Miron 24.07.2005 10:00 Town/ Village hall 12 3 

8 Alexandreni 
A.Bejenaru, 
O.Marjina 28.07.2005 9:00 Town/ Village hall 15  0 

9 Pelinia 
R.Neaga, 
R.Gutu 29.07.2005 9:00 Training and 

Information Center  16 6 

Bubuieci 9 2 10 
Răzeni 

V.Bulat, 
V.Rusu 
R.Neaga 

30.07.2005 10:00 Bubuieci hall 
10 2 

11 Pohrebeni 
R.Neaga, 
R.Gutu 31.07.2005 10:00 Public library 14 2 

12 Chişcăreni 
C.Nunu, 
P.Munteanu 14.08.2005 10:00 Town/ Village hall 15 5 

Cazaclia 11 0 
13 

Congaz 
E. Hirbu, 
E.Draganov 05.09.2005 10:00 

Congaz 
administration 
conference hall 10 0 

Bălăşeşti 10  0 14 Pepeni 
E. Hirbu, 
V.Gorea 12.10.2005 10:00 Pepeni administration 

conference hall 10  0 
 TOTAL     235 39 

Overall, BCI held 14 training events that proved to be very helpful to 18 communities. Two communities 
(Ocniţa and Sarata Galbena), initially included in the training schedule, were consequently excluded, as 
they had previously held the training sessions. Due to various reasons (considerable distance between the 
communities, different training schedules, etc.), there were 4 training sessions that incorporated two 
communities at once. These communities are highlighted in Table 2.1 by a different font color. Overall, 
there were 235 people trained, including 39 council members. The number of people trained per community 
averaged 13. 
We should mention the fact that pubic hearings are a type of activity that is not well-known for new LGRP 
partners. The use of video materials and Power Point presentations are very adequate in ensuring a better 
understanding of the information presented by facilitators to the audience. One of the wishes expressed by 
the participants of pubic hearing training courses was that video materials should have the Romanian 
language equivalents.  

3 ASSISTING TEN COMMUNITIES IN ORGANIZING PUBLIC HEARINGS UNDER SPSED AND AS 
PROVIDED BY LOCAL BUDGETS 

The main activities of this section included: 
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a) Assisting communities in preparing the materials for public hearings; their organization in 

conformity with draft strategic plans and as provided by local budgets (two public hearings per 
community).  

b) Assisting communities in devising the final draft of strategic plans for social and economic 
development; 

c) Presenting the final drafts of strategic plans to LGRP; 
d) Other documents to be submitted to LGRP were as follows: 
                     1) the copies of resolutions approving strategic plans by local councils; 
                     2) draft SPSED of communities endorsed by respective local councils; 
e) Reports on the organization and results of public hearings.  

The assistance provided to LGRP partner-communities in preparing pubic hearing handouts chiefly 
included the collection and distribution of: 

• Concise copies of strategic plans; 
• Drafts of local budgets; 
• Advertisements promoting the events; 
• Press communiqués;  
• Multiplication of the “WHAT ARE PUBLIC HEARINGS” flyer;  
• Multiplication of RULES REGULATING PUBLIC HEARINGS; 
• Multiplication of PROPOSITIONS AND SUGGESTIONS FORM 

Organizational Committees assembled illustrations and handouts to facilitate the presentation of draft local 
budgets. These materials were very helpful, as they ensured a better understanding of participating parties. 
Additionally, at a number of communities, facilitators in collaboration with organizational committees 
prepared the presentation of both the draft strategic plans and local budgets. One of the presentations is 
provided in Appendix 3 (the Cojusna presentation). 
The facilitators, as well as the communities’ organizational committees, paid a special attention to the 
selection of premises that were to host public hearings. However, we registered a number of cases when it 
was too hot during the summer and too cold during the fall inside the premises. The premises to hold public 
hearings were often town/ village administration assembly halls, the assembly halls of educational 
institutions and culture centers.  

3.1 Holding Public Hearings on Draft Strategic Plans 
Table 3.1 presents the data on public hearings on draft strategic plans held in LGRP’s ten new partner-
communities.  
 
Table 3.1 The turnout of residents at SPSED public hearings 

Number of participants # Community Date 
Total Women Men 

No of participating 
local councilors 

Total of local 
councilors 

No of 
presenter

s  
Propositio

ns  

1 Zorile 24.07.2005 53 32 21 8 9 11 18 

11 



Moldova 
Local Government Reform Project 

 
 

2 Otaci 29.07.2005 95 53 42 15 17 3 7 
3 Cristeşti 31.07.2005 53 18 35 5 9 16 16 
4 Peresecina 02.08.2005 64 38 26 6 17 12 20 
5 Slobozia Mare 07.08.2005 87 36 51 5 17 14 15 
6 Olăneşti 04.09.2005 143 94 49 6 15 4 4 
7 Cojuşna 18.09.2005 61 41 20 4 15 2 2 
8 Răzeni 25.09.2005 43 10 33 7 17 7 14 
9 Pohrebeni 25.09.2005 44 22 22 8 13 3 16 
10 Sireţi 02.10.2005 22 12 10 5 15 3 4 
 Total  665 356 309 69 144 75 116 

As Table 3.1 suggests, ten public hearings on draft strategic plans gathered 665 residents, or about 67 
people per each public hearing. Women accounted for 54 percent of the total number of participants, as 
opposed to 46 percent of men (see Diagram 3.1).  

Men and women who partook in public 
hearings on draft strategic plans in 10 
new partner-communities; total of 665 

people
Women
53.5%

Men
46.5% Diagram 3.1

 
Of the total number of participants, 69 were local councilors, or about 10 percent. This accounts for about 
48 percent of the total number of local councilors set at 144 people in all ten communities. On the average, 
there were registered seven local councilors per each public hearing on strategic plans.  
Seventy-five residents took the floor during public hearings, or 11 percent of the total number of 
participants, which makes about eight people per each public hearing. During public hearings, the 
participants put forward 116 propositions and suggestions on draft strategic plans; that is, about 12 
propositions per each public hearing.  
Public hearings on SPSED were held from July 24 till October 2, 2005, or about two months and a half. The 
five teams facilitating project activities were each assigned two communities –new LGRP partners. 

3.2 Holding Public Hearings on Draft Local Budgets 
Under the Subcontract, the participating communities held public hearings on their draft local budgets. 
Table 3.2 presents the data on public hearings on draft local budgets (LB) held in LGRP’s ten new partner-
communities 
Table 3.2 The turnout of residents at LB public hearings 

Number of participants 
# Community Date 

Total Women Men 

No of 
participating 

local 
councilors 

Total of local 
councilors 

No of 
presenters Propositions 

1 Olăneşti 04.09.2005 143 94 49 6 15 1 1 
2 Cojuşna 18.09.2005 61 41 20 4 15 2 2 
3 Răzeni 25.09.2005 43 10 33 7 17 2 2 
4 Pohrebeni 25.09.2005 44 22 22 8 13 2 3 
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5 Sireţi 02.10.2005 22 12 10 5 15 1 1 
6 Zorile 04.10.2005 50 38 12 5 9 2 2 
7 Cristeşti 23.10.2005 24 4 20 1 9 3 3 
8 Peresecina 28.10.2005 37 29 8 2 17 5 4 
9 Slobizia Mare 13.11.2005 29 12 17 4 17 7 7 
10 Otaci 30.11.2005 55 20 35 8 17 3 4 
 Total  508 282 226 50 144 28 29 

As Table 3.2 suggests, ten community public hearings on draft local budgets gathered 508 residents, or 
about 51 people per each public hearing. Women accounted for 56 percent, or 282 people, of the total 
number of participants, as opposed to 44 percent of men, or 226 people (see Diagram 3.2). This Table also 
indicates that the number of women who took part in the events surpasses the number of men. There were 
communities, though, where the number of men was larger than that of women. Those communities were 
Răzeni, Cristeşti, Sobozia Mare and Otaci.  

Men and women who partook in public 
hearings on draft local budgets in 10 

new partner-communities; total of 508 
people

Women
55.5%

Men
44.5%

Diagram 3.2

 
 The number of local councilors who partook in the events was 50 people, or about 10 percent of the total 
number of participants. This is about 35 percent of the total number of local councilors set at 144 people for 
all ten communities. On the average, there were registered five members of local councils per each public 
hearing on draft local budgets for 2006. 
Twenty-eight residents took the floor during public hearings, or about 6 percent of the total number of 
participants, that is about three people per each public hearing. During public hearings, the participants put 
forward 29 propositions and suggestions on draft local budgets; i.e. about 3 propositions per public hearing. 
As it is clearly seen from Table 3.2, the number of residents who took the floor during the public hearings 
on local budgets is 2.7 times smaller than that of residents who took the floor during the public hearings on 
draft SPSED. We think that these findings can be explained by the factors, which are as follows: 
a) lack of understanding and/or general distrust of many residents in any possibility of a personal 

influence upon local budget policies;  
b) the above statement was confirmed by some local government  officials who maintain that local budget 

policies are “dictated” by higher authorities and the financial independence of Moldovan communities 
provided for by national legislation de facto exists on papers only. They also cited some examples;  

c) local organizational committees were inefficient in terms of promoting the importance of participation 
and interaction with local residents in the course of local budget planning.  

Public hearings are the final activity carried out directly at the communities. They reveal the extent to which 
all social actors are active and how committed they are to strategic planning. An active commitment and 
input of the majority of communities in the successful organization of public hearings are very notable. 
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Many residents underscored the importance of the organization of these events on a more regular basis. It 
is apparent that local residents want to be heard. Such events can be viewed as positive indicators of the 
level of the transparency of local governments. The pubic hearings on local budgets had both a direct and 
indirect impact upon the communities that cannot be disregarded. A great number of residents obtained the 
information about their local budget for the first time. However, the most important fact is that local people 
no longer think that local budgets are the responsibility of their administrations or mayors only.  
The drawbacks of the aforementioned activities are as follows: 

• A relatively low turnout of community residents during these activities, as opposed to the total 
number of residents.  

• The participants of public hearings often put forward the propositions that strategic plans had 
already contained. This fact shows that residents are not familiar with draft strategic plans in their 
integrity, but rather put up with their concise versions. 

• They were rare, but there were cases when local residents made a number of attempts to start 
debates with local governments.  

• The general apathy of many residents is determined by the fact that after submitting their 
propositions during public hearings, they are not informed about whether or not and why their 
ideas had been included in action plans.  

 In order to improve the strategic planning process, our propositions are as follows: 
• In reference to the drawbacks outlined in the last paragraph, we suggest that within 2 weeks, the 

Organizational Committees with local governments make public the results of the reviews of 
propositions put forward by local residents during and after pubic hearings by issuing 
communiqués or any other official statements.  

• We suggest that participatory methods of local budget planning be promoted in the communities. 
This can be achieved by apprising local residents of local budgets on a regular basis. It was very 
good news for the project when at a number of communities, chief accountants said that the 
quarterly reports on local budgets, as well as those on revenues and spending, would be made 
official at town/ village halls for general public. 

• Some communities resort to an efficient and cost wise method of promoting people’s participation 
in problem-solving projects. We are referring to the certificates awarded by local government 
officials during public hearings for an active participation at strategic planning workshops.  

 
Public hearings on draft local budgets were held by ten communities from July 24 till November 30, 2005. 
Such a protraction was mainly caused by the fact that some communities were behind the schedule while 
drafting their local budgets because they expected to obtain a number of indices from their Regional 
Finance Departments.  
 

3.3 Endorsing Strategic Plans for Social and Economic Development (SPSED) 
All ten new communities and LGRP partners had their strategic plans approved by local councils. The list of 
communities and council resolutions are presented in Table 3.3. 
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Table 3.3 Resolutions approving SPs 

# Community 
Date when public 

hearings (PH) were 
held  

Resolution  
Date of 

approval Number of 
days after PH 

1 Zorile 24.07.2005 6.2 25.08.2005 32 
2 Otaci 29.07.2005 16/3 07.10.2005 70 
3 Cristeşti 31.07.2005 6/3 29.08.2005 29 
4 Peresecina 02.08.2005 9 p.1 29.08.2005 27 
5 Slobizia Mare 07.08.2005 11 18.10.2005 72 
6 Olăneşti 04.09.2005 5.1 21.09.2005 17 
7 Cojuşna 18.09.2005 10.5 20.10.2005 32 
8 Răzeni 25.09.2005 6/16 27.09.2005 2 
9 Pohrebeni 25.09.2005 9/1 13.10.2005 18 
10 Sireţi 02.10.2005 26/11 12.10.2005 10 

 
According to Table 3.3, only Răzeni and Sireţi communities did not meet the requirement of providing a 
two-week period after the public hearings and before the approval of strategic plans, which is designed to 
allow the participants to assemble and review propositions and suggestions that differ from those put 
forward in the course of public hearings. Such decisions, however, were well-thought out and approved by 
local councils.  
Consequently, our general conclusions are as follows:  

1. New LGRP partners have abided by the provisions of the Collaboration Agreement;  
2. The provisions of the Collaboration Agreement were not well-known at the communities, which in 

turn generated false expectations and suspicions.  
3. In the majority of communities, local councilors acted as passive observers of the activities carried 

out under the project.  
4. Organizational Committees in charge of public hearings did not perform preliminary activities in a 

timely manner. 

4 ASSISTING TWENTY-FIVE COMMUNITIES IN UPDATING THEIR STRATEGIC PLANS 
The main activities of this segment included: 

a) Reviewing and updating the social and economic profiles of participating communities and drawing 
up reports on the performed activities; 

b) Assembling necessary materials for the organization of workshops designed to update strategic 
plans; 

c) Conducting strategic plan updating workshops;  
d) Finalizing updated strategic plans; drawing up the reports on strategic plan updating workshops. 

4.1 Reviewing and updating the social and economic profiles of communities 
This type of activity was the first to be carried out in the communities that required that their strategic plans 
be brought up to date. All the communities were offered to fill out an exhaustive questionnaire in order to 
update their social and economic profiles. Moreover, the residents of the communities that benefited from 
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the assistance were also polled. The idea behind the polls was to explore the opinions of community 
residents about a number of changes that ensued in the wake of strategic plans.  
The teams of facilitators were also asked to fill out the questionnaire for the communities they assisted (see 
Appendix 3).  

4.2 Organizing Strategic Plan Updating Workshops 
The main activities of this stage were as follows: 

• Preparing the activities in conformity with „The Strategic Planning Handbook of Facilitators” for two-
day strategic plan updating workshops;  

• Conducting strategic planning workshops in conformity with „The Strategic Planning Handbook of 
Facilitators” and the Bryson Method for public and non-profit organizations for two days; 

• Finishing drafting updated strategic plans; drawing up the reports on strategic plan updating 
workshops and their results. 

There were eight communities and new LGRP partners that were given three days for the activities, since 
they devised their strategic plans following a methodology, which differed from the one applied by LGRP for 
updating workshops. The list of communities is presented in Table 4.2.1. 
 
Table 4.2.1 Three-day SP Updating Workshops 

# Community, Raion 
1 Alexandreni, Singerei 
2 Balasesti, Singerei 
3 Bubuieci, Chisinau 
4 Chiscareni, Singerei 
5 Cazaclia, Gagauzia 
6 Congaz, Gagauzia 
7 Pepeni, Singerei 
8 Pelinia, Drochia 

 
Table 4.2.2 contains the list of communities and the number of participants in strategic plan updating 
workshops.  
Table 4.2.2 SPSED Updating Workshops 

Number of participants # Community Date 
Men  Women Total 

1 Bubuieci July 8-9, 11, 2005 4 16 20 
2 Sarata Galbenă July 11-12, 2005 8 13 21 
3 Dubăsarii Vechi July 13-14, 2005 4 16 20 
4 Vadul lui Vodă July 13-14, 2005 8 9 17 
5 Nicolaeuca July 13-14, 2005 4 9 13 
6 Selemet July 19-20, 2005 5 10 15 
7 Alexandreni July 21-23, 2005 7 13 20 
8 Pelinia July 27-29, 2005 7 9 16 
9 Dobruşa July 27-29, 2005 6 8 14 
10 Ermoclia July 29-30, 2005 5 7 12 
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Number of participants # Community Date 

Men  Women Total 
11 Caşunca August 1-2, 2005 7 10 17 
12 Ocniţa August 3-4, 2005 9 10 19 
13 Chişcăreni August 3-5, 2005 6 15 21 
14 Marinici August 4-5, 2005 8 10 18 
15 Cîşla August 5-6, 2005 5 11 16 
16 Copceac August 8-9, 2005 11 5 16 
17 Cigîrleni August 9-10, 2005 3 8 11 
18 Bilicenii Vechi August 10-11, 2005 7 12 19 
19 Cazaclia August 10-12, 2005 6 13 19 
20 Congaz August 15-17, 2005 8 11 19 
21 Măgdăceşti  August 16-17, 2005 3 13 16 
22 Tvardiţa August 18-19, 2005 4 16 20 
23 Hruşova September 26-27, 2005 3 13 16 
24 Bălăşeşti September 30 – October 2, 

2005 
7 15 22 

25 Pepeni October 3-5, 2005 11 7 18 
 Total   156 279 435 

As Table 4.2.2 suggests, SPSED updating workshops were attended by 435 residents, of whom 279 
residents, or about 64 percent, were women and 156 residents, or about 36 percent, were men (see 
Diagram 4.2.1). On the average, each SPSED Updating Workshop carried out in 25 communities was 
attended by 17 residents.  

Men and women partaking in Strategic 
Plan Updating Workshops; total 435 

people

Men
35.9%

Women
64.1%

Diagram 4.2.1

 
 All the activities unfolded in conformity with “The Strategic Planning Handbook of Facilitators.” The eight 
communities that devised their SPs on the basis of methodologies other than the one applied by LGRP, 
held their SPSED updating workshops in the course of 3 days. Some of those communities confirmed that 
the Bryson Methodology enabled them to gain a better understanding of the entire strategic planning 
process.  
 In all of the communities, the team of facilitators in collaboration with local governments succeeded in 
involving in SPSED updating workshops about 50 percent of residents who had previously partook in the 
activities designed to devise or update strategic plans. A number of participants of SP updating workshops 
pointed out in evaluation reports that they are capable of conducting SP updating activities without any 
assistance.  
Updated strategic plans are generally of a different quality, as they better reflect the real potential of 
communities. We also need to stress that some of the communities that collaborate with LGRP have 
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already expanded their collaboration with other donor-organizations operating in the Republic of Moldova. 
This is why they were implementing more than one community projects.  

5 ASSISTING TWENTY-FIVE COMMUNITIES IN ORGANIZING PUBLIC HEARINGS UNDER UPDATED 
SPSED AND AS PROVIDED BY LOCAL BUDGETS 

The main activities held during this stage were as follows: 
a) Assisting communities in preparing the materials for public hearings; the organization of public 

hearings in conformity with updated strategic plans and as provided by local budgets (two public 
hearings per community). 

b) Assisting communities in preparing their updated strategic plans for social and economic 
development; 

c) Submitting the updated strategic plans and reports on public hearings to LGRP; 
d) Submitting the copies of resolutions approving updated strategic plans by local councils to LGRP;  
e) Presenting the final drafts of updated strategic plans and approved by local councils to LGRP. 

5.1 Holding Public Hearings on Updated Strategic Plans 
In conformity with “The Strategic Planning Handbook of Facilitators,” the drafts of updated strategic plans 
were presented to local communities during public hearings. Table 5.1 shows the data on public hearings 
on updated strategic plans held by LGRP’s twenty-five partner-communities. 
Table 5.1 Public Hearings on updated SPSED 
 

Number of participants # 
Community Date Total Women Men 

No of 
participating 

local councilors 

Total of local 
councilors 

No of 
presenters 

Propositio
ns 

1 Alexandreni 09.08.2005 116 88 28 5 17 6 13 
2 Nicolăieuca 09.08.2005 46 25 21 7 11 5 8 
3 Ocniţa 18.08.2005 75 44 31 5 17 8 24 
4 Chişcăreni 24.08.2005 91 58 33 3 15 12 14 
5 Cigârleni 28.08.2005 170 119 51 3 13 6 6 
6 Caşunca 02.09.2005 27 18 9 2 11 5 8 
7 Cîşla 04.09.2005 50 32 18 5 9 5 6 
8 Selemet 08.09.2005 21 9 12 3 13 3 3 
9 Vadul lui Vodă 11.09.2005 32 20 12 2 13 8 10 
10 Dobrusa 16.09.2005 36 23 13 4 11 2 2 
11 Marinici 18.09.2005 12 4 8 3 11 3 6 
12 Sărata Galbenă 18.09.2005 80 30 50 7 15 9 18 
13 Bubuieci 23.09.2005 74 39 35 12 17 4 4 
14 Măgdăceşti  23.09.2005 28 21 7 3 11 19 16 
15 Ermoclia 28.09.2005 51 40 11 6 13 2 1 
16 Bilicenii Vechi 27.10.2005 54 37 17 4 13 1 1 
17 Pelinia 30.10.2005 74 56 18 7 17 5 10 
18 Bălăşeşti 06.11.2005 80 30 50 7 13 4 4 
19 Pepeni 08.11.2005 94 57 37 10 15 3 3 
20 Hruşova 20.11.2005 30 21 9 5 11 3 3 
21 Tvardiţa 25.11.2005 19 14 5 1 14 4 4 
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Number of participants # 

Community Date Total Women Men 
No of 

participating 
local councilors 

Total of local 
councilors 

No of 
presenters 

Propositio
ns 

22 Congaz 06.12.2005 29 9 20 16 17 3 4 
23 Cazaclia 06.12.2005 41 23 18 5 17 12 34 
24 Copceac 06.12.2005 155 102 53 1 17 1 22 
25 Dubăsarii Vechi 07.12.2005 66 58 8 5 17 4 4 

 Total  1551 977 574 131 348 137 228 

As Table 5.1 suggests:  
1)  Twenty-five public hearings on updated strategic plans for social and economic development gathered 

1,551 residents, or about 62 people per public hearing. Women accounted for 63 percent of the total 
number of participants, as opposed to 37 percent of men (see Diagram 5.1).  

Men and women partaking in Pubic 
Hearings on Updated Strategic Plans in 

25 communities; total of 1551 people

Men
37.0%

Women
63.0%

Diagram 5.1

 
2) Of the total number of participants, 131 were local councilors, or about 8 percent. This accounts for 
about 38 percent of the total number of the members of local councils set at 348 people in all twenty-
five communities. On the average, each public event dedicated to public hearings on updated strategic 
plans was attended by five members of local councils.  

3) One hundred and thirty-seven residents took the floor during public hearings, or about 9 percent of the 
total number of participants, that is about six residents per each public hearing. During public hearings, 
the participants put forward the total of 228 propositions and suggestions on updated strategic plans, 
that is, about 9 propositions per one public hearing. Public hearings on updated SPSED were held from 
August 9 till December 7, 2005, or for about four months. Each team (five teams overall) facilitating 
project activities were each in charge of five communities – LGRP partners. 

5.2 Holding Public Hearings on Updated Draft Local Budgets of Twenty-Five LGRP Partner-
Communities 

Under the Subcontract, LGRP partner-communities held public hearings on their draft local budgets. Table 
5.2 presents the data on public hearings on draft local budgets (LB) held in LGRP’s twenty-five partner-
communities. The communities are listed in chronological order, as they held their public hearings.  
 
Table 5.2 Public hearings on draft local budgets 

Number of participants # Community Date 
Total Women Men 

No of 
participating local 

councilors 

Total of 
local 

councilors 
No of 

presenters 
Propositi

ons  

1 Nicolăieuca 09.08.2005 46 25 21 7 11 2 3 
2 Cigârleni 28.08.2005 170 119 51 3 13 2 2 
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3 Vadul lui Vodă 11.09.2005 32 20 12 2 13 0 0 
4 Dobrusa 16.09.2005 36 23 13 4 11 0 0 
5 Marinici 18.09.2005 12 4 8 3 11 1 1 
6 Sărata Galbenă 18.09.2005 80 30 50 7 15 4 5 
7 Bubuieci 23.09.2005 74 39 35 12 17 0 0 
8 Ermoclia 28.09.2005 51 40 11 6 13 2 2 
9 Alexandreni 25.10.2005 73 46 27 3 17 3 5 
10 Bilicenii Vechi 27.10.2005 54 37 17 4 13 1 1 
11 Selemet 30.10.2005 50 27 23 5 13 4 3 
12 Pelinia 30.10.2005 74 56 18 7 17 1 2 
13 Caşunca 30.10.2005 14 12 2 2 9 1 2 
14 Cîşla 30.10.2005 23 19 4 5 9 3 3 
15 Măgdăceşti  06.11.2005 36 18 18 7 11 5 4 
16 Bălăşeşti 06.11.2005 80 30 50 7 13 1 1 
17 Pepeni 08.11.2005 94 57 37 10 15 2 2 
18 Hruşova 20.11.2005 30 21 9 5 11 1 1 
19 Tvardiţa 25.11.2005 19 14 5 1 14 1 1 
20 Ocniţa 30.11.2005 41 22 19 5 17 4 3 
21 Chişcăreni 30.11.2005 25 20 5 0 15 2 3 
22 Congaz 06.12.2005 29 9 20 16 17 3 3 
23 Cazaclia 06.12.2005 41 23 18 5 17 1 1 
24 Copceac 06.12.2005 155 102 53 1 17 1 3 
25 Dubăsarii Vechi 07.12.2005 66 58 8 5 17 2 3 

 Total  1405 871 534 132 346 47 54 

Having reviewed the data in Table 5.2, our conclusions are as follows: 
1) The twenty-five public hearings on draft local budgets for 2006 held in twenty-five communities 

gathered 1,405 residents, or about 56 people per public hearing. Women accounted for 62 percent, 
or 871 residents, of the total number of participants, as opposed to 38 percent of men, or 534 people 
(see Diagram 5.2) 

Men and women who partook in public 
hearings on draft local budgets in 25 

communities with updated SPs; total of 
1,405 people

Women
62.0%

Men
38.0%

Diagram 5.2

 
2) Of the total number of participants, 132 were local councilors, or about 9.4 percent. This accounts for 

about 38 percent of the total number of the members of local councils set at 346 people in all twenty-
five communities. On the average, each public event dedicated to public hearings on 2006 draft local 
budgets was attended by five members of local councils.  

3) Forty-seven residents took the floor during public hearings on draft LBs, or about 3.3 percent of the 
total number of participants, that is about two people per each public hearing.  
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4) During public hearings, the participants put forward the total of 54 propositions and suggestions on 

draft local budgets, which makes about 2 propositions per one public hearing 
As Table 5.2 indicates, the number of residents who took the floor during public hearings on draft local 
budgets is 3 times smaller than the number of residents who expressed their opinions during public 
hearings on draft SPSED. The total of propositions and suggestions put forward during public hearings on 
draft local budgets is 4 times smaller than the number of propositions received during public hearings on 
SPSED.  
Of all 25 communities presented in Table 5.2, only three did not submit any propositions and suggestions 
regarding draft local budgets. This is explained by the fact that these communities held public hearings on 
their updated SPSED and draft local budgets on the same day. However, we need to emphasize the efforts 
the local governments and participating parties made to engage local residents in the drafting of local 
budgets. 
Public hearings on draft local budgets were held in twenty-five communities from August 9 till December 7, 
2005; that is, about four months. 

5.3 Endorsing Updated SPSED 
The updated draft strategic plans for social and economic development were submitted to respective local 
councils for their further approval. The list of communities and council resolutions is presented in Table 5.3. 
Table 5.3. Resolutions approving updated SPs 

# Community 
Date when public 

hearings (PH) were 
held  

Resolution  
Date of approval Number of 

days after PH 

1 Niculaieuca 09.08.2005 6.3.2 27.09.2005 49 
2 Alexandreni 09.08.2005 7/1 29.09.2005 51 
3 Ocnita 18.08.2005 06/09 08.09.2005 21 
4 Chiscareni 24.08.2005 8/1 16.09.2005 23 
5 Cighirleni 28.08.2005 07-01 20.10.2005 53 
6 Casunca 02.09.2005 7/2 21.09.2005 19 
7 Cisla 04.09.2005 8/1 02.11.2005 59 
8 Selemet 08.09.2005 8/2 19.09.2005 11 
9 Vadul lui Voda 11.09.2005 8/4 18.10.2005 37 
10 Dobrusa 16.09.2005 10/4 21.10.2005 35 
11 Marinici 18.09.2005 7/4 08.12.2005 81 
12 Sarata Galbena 18.09.2005 7/1 07.10.2005 19 
13 Magdacesti 23.09.2005 9.8 19.10.2005 26 
14 Bubuieci 23.09.2005 10.3 28.09.2005 5 
15 Ermoclia 28.09.2005 6/6 24.10.2005 26 
16 Bilicenii Vechi 27.10.2005 6/2 01.11.2005 5 
17 Pelinia 30.10.2005 10/4 14.12.2005 45 
18 Balasesti 06.11.2005 5/3 08.12.2005 32 
19 Pepeni 08.11.2005 7/9 16.12.2005 38 
20 Hrusova 20.11.2005 12-04 07.12.2005 17 
21 Tvarditsa 25.11.2005 9/6 01.12.2005 6 
22 Copceac 06.12.2005 3 09.02.2006 65 
23 Cazaclia 06.12.2005 2/3 08.02.2006 62 
24 Congaz 06.12.2005 12 22.12.2005 16 
25 Dubasarii Vechi 07.12.2005 8/4 14.12.2005 7 
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Table 5.3 also provides information on the number of days followed after the public hearings on updated 
strategic plans and the dates when local councils approved the updated strategic plans. As Table 5.3 
shows, four communities, Bubuieci, Bilicenii Vechi, Tvardiţa and Dubăsarii Vechi, failed to meet the 
requirement of providing two weeks following public hearings and prior to the approval of updated strategic 
plans - partly due to the fact that the sessions of local councils were scheduled beforehand. These 
communities also needed to approve their SPs in order to partake in various local development projects 
implemented by other donor-organizations. There were also two other communities, which, in our opinion, 
approved their strategic plans with some delay. Those communities were Marinici and Copceac. 
 
Consequently, we arrived at the conclusions that were as follows: 

1. The majority of communities failed to amend and modify their strategic plans that had been in 
progress for one year. The plans were not used as a means to boost collaboration with 
communities. 

2. Strategic planning teams were more passive during updating workshops, as opposed to strategic 
planning workshops. 

3. The set of activities designed to update SPSED will have to be enhanced by other training events 
in order to develop a number of goals to be further included in action plans.  

4. Local councils or town/ village mayor will have to grant official status to strategic planning teams 
and develop a set of regulations ensuring member representation.  

6 CONCLUSIONS 
The activities under the Local Government Reform Project are designed to establish and promote new 
capacities and powers of benefiting communities. The assistance provided under this program is extremely 
important, as it enables the pre-planned activities to reinforce local communities by engaging all social 
actors in local problem-solving projects.  

1. The communities display interest and responsibility toward the activities under the Subcontract.  
2. We established partnership relations with the majority of participating communities.  
3. It is necessary to develop the evaluation principles of the Agreement between LGRP and 

communities in order to prevent a perfunctory attitude toward the carried out activities.  
4. The failure of a number of communities to approve their Strategic Plans on the agreed upon terms 

is equivalent to the violation of the conditions of this Subcontract by Subcontractors. It is necessary 
to provide clauses that will specify the responsibilities of the communities.  

7 APPENDICES 
1. The list of communities that were assisted under LGRP 
2. The schedule of activities designed to devise and update the strategic plans for social and 

economic development. 
3. An example of a presentation in Cojusna village, Straseni. 
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Annex 1 

 
List of communities that received assistance in strategic planning 

 
1 Cojusna, Straseni rayon 
2 Cristesti, Nisporeni rayon 
3 Olanesti, Stefan-Voda rayon 
4 Otaci, Ocnita rayon 
5 Razeni, Ialoveni rayon 
6 Peresecina, Orhei rayon 
7 Pohrebeni, Orhei rayon 
8 Sireti, Straseni rayon 
9 Slobozia Mare, Cahul rayon 
10 Zorile, Orhei rayon 
11 Copciac, Gagauz Yery 
12 Tvarditsa, Taraclia rayon 
13 Marinici, Nisporeni rayon 
14 Selemet, Cimislia rayon 
15 Vadul lui Voda, Chisinau 
16 Bilicenii Vechi, Singrei rayon 
17 Neculaieuca, Orhei rayon 
18 Dobrusa, Soldanesti rayon 
19 Hrusova, Criuleni rayon 
20 Magdacesti, Criuleni rayon 
21 Dubasarii Vechi, Criuleni rayon 
22 Cigirleni, Ialoveni rayon 
23 Cisla, Telenesti rayon 
24 Casunca, Floresti rayon 
25 Ermoclia, Stefan Voda rayon 
26 Alexandreni, Singerei rayon 
27 Balasesti, Singerei rayon 
28 Bubuieci, Chisinau rayon 
29 Cazaclia, Ceadir-Lunga rayon 
30 Chiscareni, Singerei rayon 
31 Congaz, Gagauzia rayon 
32 Pepeni, Singerei rayon 
33 Pelinia, Drochia rayon 
34 Sarata Galbena, Hincesti rayon 
35 Ocnita, Ocnita rayon  
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THE URBAN INSTITUTE  2100 M STREET, NW � WASHINGTON, DC 20037 

Marcus L. Stevenson   Direct Dial: 202.261.5818
Director of Grants, Contracts, and Pricing  FAX: 202.728.0231
 

 
 e-mail: MStevens@ui.urban.org

 
Issuance Date: March 25, 2005 
Closing Date:  April 11, 2005  
Closing Time:  15:00 

 
Subject:  Request for Proposal (RFP) No.01/2005  
 
The Urban Institute (UI) implements the Local Government Reform Project (LGRP) in Moldova. LGRP 
is a program funded by the United States Agency for International Development (USAID) aiming to 
empower local governments in Moldova to achieve greater fiscal autonomy, efficiency, responsiveness, 
accountability and transparency. To achieve this purpose, the project works directly with city, town, village 
and township level governments. A primary objective is to increase the capacity of local governments in 
fiscal improvements, citizen participation in decision-making process and efficient delivery of basic 
municipal services. To achieve programmatic objectives LGRP cooperates with municipal officials, 
associations of municipal interests, community based associations of consumers of municipal services and 
citizens.    
 
The community strategic planning process is basic to community development. The Community Strategic 
Plan is the first step of LGRP in working with newly selected local governments’ partners. A truly broad 
based inclusive and participatory process, community strategic planning, is increasingly seen as the 
foundation upon which all-future cooperation and training/technical assistance is based. There is rapidly 
growing acceptance and demand for expansion of this very useful process in Moldova. 
 
The Urban Institute (UI) is now soliciting proposals from indigenous Moldovan organizations/institutions 
legally registered in Moldova who have potential capacity and expertise in community strategic planning, to 
work in partnership with UI to assist LGRP partners in developing and adopting community strategic plans.  
The work will be carried out under the auspices and oversight of the UI/LGRP Moldova, funded by the U.S. 
Agency for International Development under the Contract EEU-I-00-99-00015-00.   
  
The Urban Institute may award one or more fixed-price type subcontract(s).  Award(s) will be made to that 
responsive and responsible Offeror(s) whose proposal(s) offers the greatest value.  
 
If you decide to submit a proposal, it must be received by the closing date and time indicated at the top of 
this cover letter at the place designated below for receipt of offers. Proposals and modifications thereof 
shall be submitted in sealed envelopes clearly marked on the exterior with the words “Community Strategic 
Planning Proposal” and the name and address of the applicant and RFP No. 01/2005 inscribed thereon, to:   
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Duane Beard 
Chief of Party 
Local Government Reform Project / The Urban Institute 
#202, Stefan cel Mare Ave., 8th Floor 
Chisinau, MD 2004, Moldova 
Tel. 233-000, fax. 754-433 
E-mail: info@lgrp.md
 

Issuance of this RFP does not constitute an award commitment on the part of the Urban Institute, or 
USAID, nor does it commit UI to pay for costs incurred in the preparation and submission of an offer. 
Further, UI reserves the right to reject any or all offers or parts thereof received. By choosing to submit a 
proposal each Offeror agrees to be bound by all the conditions contained in this RFP. In addition, final 
award of a resultant subcontract cannot be made until funds have been fully appropriated, allocated, and 
committed between USAID and The Urban Institute. While it is anticipated that these procedures will be 
successfully completed, potential Offerors are hereby notified of these requirements and conditions for 
award. 
  
Any questions concerning this RFP should be submitted in writing to Maria Salabuga, Administrative 
Officer, via facsimile at (0 22) 75-44-33 or via e-mail at msalabuga@lgrp.md not later than 16:00 Moldova 
local time, April 5, 2005.  Oral questions will NOT be accepted. The Urban Institute will answer all questions 
either in a letter or in a supplement or amendment to the RFP. This supplement or amendment might also 
reflect changes to the RFP suggested by the questions. Amendments or supplements to the RFP will be 
mailed to all Offerors who have obtained a copy of the RFP from the Moldovan address indicated above. 
 
Offerors should retain for their records one copy of all enclosures that accompany their proposals. 

 
Sincerely yours, 

 
Marcus L. Stevenson 
Director of Contracts, Grants and Pricing 
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7.1 SECTION I – SPECIAL REQUIREMENTS 
 

A. PROPOSED DURATION OF THE SUB-CONTRACT(S) 
 

The contract will start not later than May 2005 and completed by December 31, 2005.  

B. TYPE OF SUBCONTRACT  
 

For any/all subcontracts that may be awarded pursuant to this RFP UI intends to award 
separate fixed price subcontracts. 

C. LOGISTIC SUPPORT 
 

The selected Offeror shall be responsible for furnishing all logistic support at any site in 
Moldova where work is to be performed, i.e. UI/LGRP is not required to provide logistical 
support of any kind. 

 
D. TRAVEL, PER DIEM AND OTHER COSTS  
 

Offerors should estimate for appropriate travel needed to complete this work.  Technical and 
cost proposals should reflect the travel, transportation, per diem and all other costs necessary 
to support this estimate. 

 
E. LANGUAGE REQUIREMENTS 

 
Proposals shall be submitted in English and Romanian.  
 

F. CURRENCY 
 

Proposals shall be submitted based on costs proposed in US dollars. However, payments 
shall be made in Moldovan lei at the exchange rate of the National Bank of Moldova as of the 
payment date. 
 

G. PAYMENT 
 

Payment shall be made on a fixed-price basis in accordance with the contract or contracts that 
may result from this RFP.  
 

H. MONITORING AND EVALUATION 
 

UI/LGRP will monitor and evaluate the performance of the subcontractor based on quality and 
accuracy of the work and timeliness/quality of outputs.  
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I. OTHER  

 
Offerors are invited to address questions by e-mail to msalabuga@lgrp.md.  
 
Offerors must submit any requests for clarification questions by April 5, 2005.  Responses to 
questions will be shared with all Offerors.  

 
 

SECTION II – INSTRUCTIONS TO OFFERORS 
 

A. PROPOSAL SUBMISSION 
 

Offerors must submit an original and one copy of their proposal (both in Romanian and 
English), in separate sealed envelopes, plus an electronic copy of the proposal to: 
msalabuga@lgrp.md. Original Proposal - bound/stapled and Proposal Copy -
unbound/unstapled, respectively.  
 
Offerors shall note that if any discrepancy arises among versions of the proposal, the Original 
version shall prevail. 
 
Additionally, the following inscription should be typed on the exterior of the envelopes: 
“Community Strategic Planning Proposal” Original documents and their copies shall be put 
in two sealed envelopes with the respective inscriptions on them, and then all shall be put in 
another sealed envelope for submittal. 
 
The original proposal and the copy proposal shall be signed and sealed by Offeror’s 
authorized representative. All pages of the proposal shall be signed and stamped by the 
Offeror. 
 
All Offerors shall submit a proposal directly responsive to the terms and conditions of this 
RFP.  
 
Proposals shall be submitted at the place, date and time stated in the cover letter of this RFP. 

  
 B.  GENERAL INFORMATION 

 
UI seeks the best value in the provision of community strategic planning and also reserves the 
right to negotiate independently with any Offeror in the interest of seeking the best quality for 
its partner communities.   
 

TECHNICAL PROPOSAL 
 

The Technical Proposal in response to this solicitation shall be consistent with LGRP 
community strategic planning methodology as set out in LGRP training materials and other 
publications and should address how the Offeror intends to carry out the Statement of Work 
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contained in Section III. The technical proposal should demonstrate a clear understanding of 
the work to be undertaken and the respective responsibilities of all parties involved. The 
technical proposal shall be organized by the technical evaluation criteria listed herein (Section 
IV). 
 

COST PROPOSAL 
 

The Cost Proposal is to be submitted based on the requirements of Section III – Statement of 
Work and this RFP.   
The Cost Proposal shall include a detailed and comprehensive budget with an accompanying 
budget narrative that explains in detail the total costs for implementation of the program for 
each line item.   
 
The budget shall provide sufficient detail so that the reasonableness of the proposed costs 
can be assessed as part of the evaluation of the proposal. All local taxes, benefits and other 
costs to be paid by the Offeror related to this program should be included in the budget.  All 
costs are to be shown in U.S. Dollars.   
 
UI reserves the right to require Offeror to submit any other information that in its sole 
discretion UI believes is necessary in order to adequately support the Offeror’s proposed 
costs. 
 
The Urban Institute is exempt from payment of the Valued Added Tax (VAT); therefore, 
proposals shall exclude VAT where otherwise applicable. 
  

D. OTHER DOCUMENTATION TO BE SUBMITTED BY OFFEROR  
1.   Compulsory documents to be submitted by Offerors before the RFP deadline:  

a) Offeror Data – original, as per sample in Section V – Sample Documents confirmed by the 
Offeror’s signature and stamp; 

b) Proposal – original, per sample in Section V – Sample Documents, confirmed by the Offeror’s 
signature and stamp; 

c) Registration certificate – copy, issued by the State Registration Chamber (Ministry of Justice), 
confirmed by the Offeror ‘s signature and stamp; 

d) Bank account certificate – original, issued by the bank with whom the Offeror has an account 
with; 

e) Offeror profile - description of the organization’s activities and projects implemented over past 
five years, especially in the public sector. 
 

2. Optional documents deemed to be necessary to be presented only if subsequently requested by 
UI: 

a) Document confirming capacity to appropriately execute the subcontract – original, issued by the 
Offeror and comprising the following information: 
• Experience and performance; 
• Number of employees; consultants; skills thereof; 
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• Available facilities and locations thereof; 
• Attached copies of actual sample contracts currently in force, etc.  

b) Reference letters (at least three) – originals; 
c) List of three to five clients where work similar to that called out in the RFP was implemented by 

the Offeror, with contact telephone numbers of their directors or other representatives.   
 

E. VALIDITY PERIOD OF OFFER 
 

1. Proposals shall guarantee to remain valid for one hundred twenty (120) calendar days, 
starting from the closing date of this RFP.  

2. UI reserves the right to request in writing an extension of the validity period of the proposal 
for additional sixty (60) days without further revisions to the cost proposal. 

  

F. LATE PROPOSALS 
Proposals received after the closing date and time shall not be considered.  
 

SECTION III- STATEMENT OF WORK 
 

A. BACKGROUND  
 
Community Strategic Planning. LGRP assists local officials and citizens to work cooperatively in 
formulating community strategic plans for the socio-economic development of the respective communities. 
The Project also has helped mayors’ associations to develop organizational strategic plans. The community 
strategic planning process has been very instrumental in encouraging interaction between local 
government officials and citizens. Both groups have discovered common interests in the process of jointly 
confronting the problems facing their communities. In Moldova, the community strategic planning process 
has evolved as the key first step in working with a new LGRP local government partners. A truly 
participatory community strategic planning process is increasingly seen as the foundation upon which all 
future cooperation, training/technical assistance and development is based. There is now a rapidly growing 
acceptance and demand for expansion of this very useful process. 
 
Community Strategic Planning Assistance is one of the major elements of the Democracy & Governance 
component of the UI/LGRP. The initial approach utilized by the UI/LGRP, during the introduction and 
demonstration phase of community strategic planning, was based on direct consulting in the strategic 
planning process by a pool of CCN facilitators. These facilitators were especially trained for this purpose by 
the Training Resources Group (TRG) and directly employed by LGRP. This approach proved highly 
successful during the demonstration phase. However, primarily due to high cost factors inherent in the 
direct donor employment approach during the demonstration phase, this “direct hire approach” will not be 
sustainable beyond the period of high levels of donor funding. Looking beyond the time horizon of USAID 
funding, an association of municipal interests and/or other organization or institution, that has close ties 
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with local government units, is a good choice to sustain the community strategic planning process on a 
stable and continuing basis. Such an organization would be expected to provide useful assistance to the 
communities in developing, implementing and updating the strategic plans. Additionally, such organizations 
could be able to organize, conduct and monitor implementation of the strategic planning process across the 
Republic.  
 
LGRP has a strategic goal of creating a cost-effective approach for ensuring a long-term sustainability 
strategy of a community strategic planning process for local governments in Moldova via strengthening the 
capacity of municipal interest associations and community based associations of consumers of municipal 
services.   

 
As the phenomenon of community strategic planning achieves wider acceptance in the future, and more 
indigenous institutions/organizations manifest potential delivery capacity, LGRP seeks to consider a 
broader general request-for-proposals process that may result in several simultaneous sub-contracts for 
delivery of community strategic planning services in Moldova. 
 
The purpose of the subcontract(s) is to provide the community strategic planning assistance in a 
professional and cost-effective manner and to enhance the sustainability to the community strategic 
planning process in Moldova beyond the life of LGRP Project. This is consistent with LGRP strategic task of 
strengthening the capacity of indigenous NGOs, Associations and institutions, in influencing public policy at 
the local level. This concept also fits the need to create a cost-effective approach for ensuring the 
sustainability of a community strategic planning process for local governments in Moldova. 

 
SCOPE OF WORK 

 
With the oversight of the LGRP technical monitor, the subcontractor(s) shall provide assistance in 
community strategic planning process. 

 
METHODOLOGY   

 
The approach of this assignment shall be based on the most current version of the LGRP community 
strategic planning model and training materials and will be similar to that employed by the trainers to the 
previous LGRP partner communities.    

1. Assist 10 communities (TO BE SPECIFIED BY LGRP) in developing new community strategic 
plans:   

• Conduct environmental scans of the localities, prepare socio-economic profiles of the communities and 
report 

• Preparation for round table discussions with community stakeholders  
• Conduct roundtables discussions with community stakeholders – at least one in each community 
• Prepare report that summarizes the participation and results of each round table discussion 
• Prepare for community strategic planning workshops – one in each community 
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• Deliver community strategic planning workshops- one in each community (according to the LGRP 

Community Strategic Planning Guide based on Bryson’s Model for Public and Non Profit Organizations)  
• Finalize the drafts of strategic plans; prepare final reports on strategic planning workshops - one for each 

community 
• Provide copies to each participant immediately upon completion of workshop (implies a need for a 

laptop, recorder, and printer) 
 
2. Provide training for mayors and local councilors in the selected communities on conducting 
public hearings on draft community strategic plans and on proposed draft annual budget in 10 
communities (TO BE SPECIFIED BY LGRP):  

 
Prepare materials for the training sessions  
• Deliver training sessions on preparing and conducting public hearings  
• Prepare reports on training events on public hearings – one for each training including the list (numbers, 

names and gender) of trainees 
 
3. Assist 10 communities in organizing and conducting public hearings on draft community 
strategic plans (CSP) and proposed annual budgets:    

 
• Assist communities in preparing materials (including a “Strategic plan in brief”), organizing and 

conducting public hearings on the draft community strategic plans and proposed draft budget of the 
community – one hearing on each topic in each community (2 hearings in total) 

• Prepare and submit a report summarizing the results of all public hearings including total attendance, 
number and gender of attendees, and number and gender of citizens choosing to testify, and their 
topics, generally.  

• Assist communities in integrating the results of public hearings preparing the final version of the 
community strategic plan for socio-economic development of the community (by introducing 
suggestions/proposals expressed at the public hearings and reviewing some with original community 
strategic plan)  

• Submit the final draft of the community strategic plan to the LGRP and prepare a report on public 
hearings 

• Secure from the community and submit  to LGRP an official copy of the “action of local council” that 
enacts or adopts the community strategic plan  

 
4. Assist 25 communities (TO BE SPECIFIED BY LGRP) in updating community strategic plans: 

 
• Review and update the socio-economic profiles of the communities and report   
• Prepare for workshops on the strategic plan update - one in each community 
• Deliver workshops on strategic plan update - one in each community 
• Finalize draft strategic plan - one for each community and prepare final reports on strategic plan update 

workshop 
• Submit an official copy of the “action of local council” that enacts the updated community strategic plan 

 
5. Assist 25 communities (TO BE SPECIFIED BY LGRP) in organizing and conducting public 
hearings on the updated community strategic plan and the proposed annual budget:    
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• Assist communities in preparing materials, organizing and conducting public hearings on the updated 

strategic plan and budget of the community – one hearing on each topic in each community (2 hearings 
total in each community) 

• Assist communities in preparing the final version of the updated strategic plan for socio-economic 
development of the community (by introducing suggestions/proposals expressed at the public hearings)  

• Submit the final draft of the updated CSP to the LGRP and prepare a report on public hearings 
• Secure from the community and submit to LGRP an official copy of the “action of local council” with 

official documentation of the adoption of the updated community strategic plan 
 
DELIVERABLES 

 
The Subcontractor shall submit the following deliverables in Romanian/Russian (depending on the 
community specifics) 

Activity 1: Assist 10 communities in developing new community strategic plans: 
 
• The socio-economic profile of each community  
• Report on the environmental scan 
• Report on the round table discussions with community stakeholders  
• Report on the strategic planning workshop 
• A draft of the community strategic plan ready for presentation at the public hearings 
 

Activity 2: Provide training for mayors and local councilors on conducting public hearings on 
proposed draft community strategic plans and on proposed draft annual budget in 10 communities:  

 
• Report summarizing public hearing trainings  
• List of trainees from public hearings training (including numbers, names, gender of attendees) 

 
Activity 3: Assist communities in organizing and conducting public hearings on the proposed draft 
community strategic plan and proposed annual budget in 10 communities: 

 
• A community strategic plan-in-brief and budget-in-brief, press releases, announcements, 
posters and other materials related to the public hearings  
• Report on public hearings with an analysis of proposals expressed at the public hearings and 
during two weeks after the public hearings  
• A revised version of the community strategic plan to be submitted to the local council for 
approval 
• Official copy of the “Action of local council” with adoption of the community strategic plan  
 

Activity 4: Assist 25 communities in updating community strategic plans: 
 
• Revised socio-economic profile of each community 
• Report on the environmental scan 
• Report on the community strategic planning workshop 
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Activity 5: Assist 25 communities in organizing and conducting public hearings on the updated 
community strategic plan and proposed annual budget: 

 
• A community strategic plan-in-brief and budget-in-brief, press releases, announcements, 
posters and other materials related to the public hearings  
• Report on public hearings with an analysis of proposals expressed at the public hearings and 
during two weeks after the public hearings  
• A revised version of the community strategic plan to be submitted to the local council for 
approval 
• Official copy of the “Action of local council” with adoption of the community strategic plan  

 
FINAL REPORTING: 

 
A Final Report summarizing the activities completed and results achieved based on the work 
conducted by the Subcontractor(s) pursuant to the terms of this agreement, including but not 
limited to: 
 
o Development of community strategic plans 
o Updating of community strategic plans, 
o Supporting conducting formal public hearings on the strategic plan and annual budget, 
o Number of the new community strategic plans and updated community strategic plans officially 
adopted 
o Other general observations, comments and recommendations. 
 

SECTION IV- EVALUATION CRITERIA 
 

A. Technical Evaluation 
 

The criteria below are presented by major category, so that Offerors are aware of the areas of importance 
that require emphasis in the preparation of the technical proposal. The evaluation criteria set forth below 
are those against which all proposals will be evaluated.   
 
A technical evaluation committee will evaluate and score the proposals based on the criteria set forth 
below. 
i. Technical approach 30 insert points  
Offeror shall specify and document a thorough understanding a cycle of community strategic planning 
process integrated with the community budget process and ensuring the sustainability of a community 
strategic planning process for local communities in Moldova. 
 
The Offeror shall demonstrate its capacity and certify its willingness to successfully utilize the LGRP 
technical process set forth in “Community Strategic Planning Guide, USAID/LGRP” reviewed in 2003.     

 
ii. Corporate Capacity  40 insert points 
Technical Capacity:  Offeror shall demonstrate its technical capacity to provide satisfactory services and to 
produce acceptable quality deliverables described and required in the Scope of Work, including access to 
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resources (human and physical) required to successfully complete the Scope of Work. The Offeror must 
provide credible written proof that the resources needed to perform under this section are at its disposal.  
 
Management Capacity:  Offeror shall demonstrate capacity to properly manage a contract/subcontract 
under a donor-funded effort, including adequate accounting systems, ability to operate within budget, and 
the ability to assure high quality performance.  The proposal should also demonstrate flexibility in providing 
services to respond to unforeseen developments, which may be beyond the control of the Offeror.  
 
iii. Past Performance  30 insert points 
Offeror shall include a list of contracts held during the past five years. Offeror shall include, contract #, 
client name, brief description of the services provided, or specific past performance information should be 
included that will permit UI to evaluate and score the proposal. Factors considered may involve, but may 
not be limited to client’s perception of quality of work; based on discussions of the technical quality outputs; 
technical qualification of staff; timeliness of past performance; flexibility; ability to present results coherently 
in writing and in person and ability to operate within budget constraints.  
 
TOTAL 100 points 

 
B. Cost Evaluation 
 
Although Cost proposals will not be scored, they will be evaluated and analyzed for cost reasonableness, 
accuracy, completeness and realism. Cost proposals should include a detailed budget breakdown of costs 
per the instructions in Annex A. Each cost proposal shall include a budget narrative explaining the 
composition of each line item.  

 
a. Cost Reasonableness. UI will make a determination of cost/price reasonableness based on 
local market conditions determining the reasonableness of proposed costs/prices might entail 
making comparisons among competing offers received and considering what is offered in absolute 
terms. 

 
b. Cost Completeness. An assessment of the level of detail the Offeror provided in cost/price 
data for all RFP requirements will be made.  The Offeror’s budget must be adequately supported 
by notes, explicitly stated assumptions and schedules. 

 
c. Methodology. UI will evaluate the reasonableness of the Offeror’s budgeting methodology and 
rationale, which must be thoroughly explained as part of the cost/price proposal. 

 
 
  OFFER EVALUATION AND CONTRACT AWARD 
 

a. UI intends in good faith to award a subcontract or subcontracts resulting from this solicitation to 
those responsible Offeror(s) whose proposal(s) represent(s) the best value after evaluation in 
accordance with the criteria/factors listed in this RFP. However UI reserves the right to evaluate 
proposals and award a subcontract with or without discussions with Offerors (other than 
communication for purposes of minor clarification).  Therefore, each Offeror's initial proposal 
should contain the Offeror's best terms for both technical and cost elements. 
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b. Further, UI may reject any or all proposals or parts of proposals if such action is in the best 
interest of the UI. 

 
c. UI may, at its discretion, waive minor informalities and minor irregularities in proposals received. 

 
d. UI will select and convene, at its discretion and convenience, a technical evaluation panel to 
evaluate each technical proposal based upon the technical evaluation factors set forth below.  A 
technical proposal can be categorized as unacceptable when it has many deficiencies or gross 
omissions or both and thereby demonstrates a failure to understand the scope of work necessary 
to perform the required tasks or fails to provide a reasonable, logical approach to fulfilling UI’s 
requirements or fails to meet the personnel requirements. A finding of unacceptable in one 
technical evaluation factor may result in the entire technical proposal of an Offeror being found to 
be unacceptable. 

 
e. Cost proposal will be analyzed as part of the proposal review process. Proposed costs/prices 
may be adjusted, based on the results of the cost/price analysis and UI’s assessment of 
reasonableness, completeness, and credibility, subject to final negotiations with a selected offeror. 

 
 

f. Subcontracts decisions will be made by UI and contract(s) may be negotiated with the 
responsible Offeror(s) whose proposal, best conforms to this RFP and considering the above 
evaluation criteria, represents the best overall value to UI.  The evaluation criteria set forth above 
will be used by UI as a guide in determining which proposals will present the best value to UI.   

 
  

DETERMINATION OF RESPONSABILITY 
 

It is US Government and UI policy that purchases shall be made from, and contracts shall be 
awarded to, responsible prospective contractors only.  
 
No purchase or award shall be made unless the UI Contractual Representative makes an 
affirmative determination of responsibility.  A prospective contractor must affirmatively demonstrate 
its responsibility, including, when necessary, the responsibility of its proposed subcontractors.  

 
To be determined responsible, a prospective contractor must: 

 
A.Have adequate financial resources to perform the contract, or the ability to obtain them;  

 
B. Be able to comply with the required or proposed delivery or performance schedule, taking into 
consideration all existing commercial and governmental business commitments;  

 
C. Have a satisfactory performance record. However, a prospective contractor shall not be 
determined responsible or non-responsible solely on the basis of a lack of relevant performance 
history; 
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D. Have a satisfactory record of integrity and business ethics, by the organization and by the 
individual principles;  
 
E. Have the necessary organization, experience, accounting and operational controls, and 
technical skills, or the ability to obtain them (including, as appropriate, such elements as production 
control procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors);  
 
F. Have the necessary production, technical equipment and facilities, or the ability to obtain them;  
 
G. Be otherwise qualified and eligible to receive an award under applicable laws and regulations.  
 
H. Be capable and willing to provide full and complete access to financial and other records for the 
purpose of conducting or responding to a post-audit by, or on behalf of, USAID or UI. 
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ANNEX A 

MEMORANDUM 
To:   Potential Bidders/Host Country Subcontractors 
From:   Renee Hendley 
   International Programs Manager 
 
Re:   Instructions for Preparing Cost Proposal 
------------------------------------------------------------------------------------------------------------------------------- 
USAID requires the Urban Institute (UI) to provide detailed budgets for all components of a project.  
Therefore, you must provide a detailed budget for the costs related to the work your firm proposes in the 
Technical Proposal. 
 
Attached is a model budget template in EXCEL, which may be used by potential bidders.  Potential bidders 
may also use their own budget templates, but they must not differ substantially from the model budget.    
Whatever template used, the submitted budget must identify and explain all proposed costs.  Budget Notes or 
a Budget Narrative, documenting how proposed costs are calculated, should also be prepared to accompany   
proposed cost figures.   The attached EXCEL budget template   and «Example” budgets have been 
developed primarily for use by small, host-country organizations whose budgets will solely consist of direct 
charges.  
 
COST PROPOSAL INSTRUCTIONS 
 
1. Please prepare a Biographical Data Sheet (USAID form 1420-17) for each individual proposed in 

your budget.  A copy of this form and instructions for preparing the Biographical Data Sheet are 
attached.  Make sure that the daily rate proposed on the Biographical Data Sheet  for each candidate 
agrees with the daily rate proposed in the budget. 

 
It is both UI's and USAID’s policy only to pay   for individual daily rate charges   that can be  
Justified and documented.  In addition, the proposed daily rate for an individual on the Biographical 
Data Sheet may not be higher than the actual amount paid and/or to be paid to that individual, or 
higher than that charged by the firm for this individual for other work. 
 

2. Labor costs should be shown in the budget on a daily rate basis (cost per day) for each person 
working on the project. The number of days budgeted for each person should be based on the 
number of days that that person is expected to work directly on the project.   If social fund payments 
(such as employee taxes, health fund contributions, or other legally required taxes related to labor 
cots) need to be budgeted, please identify these costs and provide an explanation and the basis for 
the amount used.   

 
3. Include a detailed estimate of “Other Direct Costs” (ODCs) (e.g. supplies, telephone, television air 

time, etc.), which are necessary for the work assigned to your firm.     Each item of cost should be 
separately identified and explained.  Please add lines for ODC cost items that you will be including in 
your cost estimate that are not already contained in the attached EXCEL budget template; similarly, 
you should delete ODC lines from the attached EXCEL budget template that you do not need to 
prepare your proposed budget.  The attached   "Example" budgets provide guidance on the types of 
documentation/justification required.  
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4. If there are other indirect cost items that you normally include in your budgets (e.g. accounting costs, 

office management, office rent and utilities), these need to be represented as a direct charge in the 
budget pro-rated based on the ratio between direct labor cost working on this project divided by total 
labor costs of the firm during the same time frame. 

 
5. Please include the following statement in the notes to your budget: “The proposed personnel did not 

result from a suggestion by a USAID employee.”  The budget should be signed by the chief executive 
officer or other authorized   person of your firm. 

 
A sample budget is attached for your use.  

 



Annex B 
Democracy and Governance 

 
Instructions for Completing USAID Form 1420-17, Biographical Data Sheet 
 
Please remember the following items when completing USAID Biographical Data Sheet (also called Biodata form). 
 
Block 1:  Provide the proposed person’s   full name as follows:   (Family, First, Middle). 
 
Block 2:  Type the name of the firm for which the individual is working. 
 
Block3:  Indicate the employee’s HOME address only (per USAID instructions). 
 
Block 4.  Please do not write anything in this block.  UI will complete this. 
 
Block 5 and 7:  Complete as instructed. 
 
Block 6: Enter the   proposed salary converted to a daily rate for the person named in Block 1.  USAID will not reimburse for a 
salary that is above the   Maximum Reimbursable Rate,* specified below.    The proposed daily rate must be based on one or the 
other of the   following two methods: 
 

1) If the person named in Block 1 is (or will be) an employee of your organization, use the current annualized salary 
that you are  (or will be) paying   this   employee and divide it by 260.  (USAID specifies a work year as being 260 
days.) 

 
     OR 
 

2) If the person named in Block 1 is  not an employee of your organization but rather a consultant to be engaged for  
a short term assignment  on this project, the following   should be used as the basis  for the proposed  rate: 
 

 a) The consultant’s current, standard, daily rate that   he/she uses for the same or similar work 
and   receives   payment for  from other  clients,  provided  that he/she  has received   payment at  this rate  for 
more than 130  days  in the last 12 months; 
 
b) If the consultant has billed clients for at least 130 days of time in the last 12 months   but bills clients at different 
rates for the same or similar work, the proposed daily rate must be the   most favorable rate to the client that the 
consultant charges;     
 
c) If the consultant, does not have a daily rate that meets the criteria  as specified in  a)  or b), above,  the 
proposed  daily rate should be  based  on the highest salary for a 12 month  period that the consultant has earned 
over the  last 3  years.  The highest 12-month salary should then be divided by 260 (days) to arrive at the daily 
rate.  

 
All proposed daily rates must be supported by information contained in Blocks 14 and/or 15.  UI reserves the right to review and 
require documentation of proposed daily rates and of organization written personnel policies. 
    
* The Maximum Reimbursable rate for this award is $483.44.  
 
 
Block 8:  Indicate the employee’s HOME telephone number (per USAID instructions). 
 
Block 9:  Indicate the employee’s place of birth (city/state/country). 
 
Block 10:  Indicate the employee’s citizenship. 
 
Block 11:  Indicate “None”. 
 
Block 12:  Indicate the following education information, listing the highest degree first. 
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In the first column, indicate the name of the school -- include the city, state, and country. 
In the second column, indicate the employee’s major--the technical area of the degree received. 
In the third column, indicate the degree level. 
In the fourth column, indicate the date the degree was received. 
 
Block 13:  Indicate the employee’s language proficiency in both speaking and reading,  and rate them according to the Foreign 
Service Institute language rating levels: 
2 = limited working proficiency 
3 = general professional proficiency 
4 = advanced professional proficiency 
5 = functional native proficiency 
 
Block 14: Employment History Section.  Note that this information is for the last 3 years ONLY.  Each line only shows the 
employee’s salary   each time the annual salary changed over the last 3 years. For example, if the employee has been at the 
same job for 2 years with 2 salaries (a salary increase after one year), the same job should be entered on 2 lines (one line per 
salary).  Indicate the position, employer’s name, address, supervisor, and telephone numbers for each employment.  When 
indicating the salary for each year (in US$), do not include bonuses, commissions, or consulting fees.  Please read carefully the 
instructions for this section.   Only include the yearly salary for that job, for that time period.   LIST SALARY SEPARATELY, AND 
THEN THE POSITION TITLE AND THE TIME APPLICABLE TO EACH SEPARATE SALARY.   If more than three lines are 
needed, you may add a line or a separate sheet of paper. 
 
Block 15:  Specific Consulting Services.  Note that this information is for the last 3 years ONLY.  (NOTE:  DO NOT report 
salary/remuneration in this section that has already been listed in Block 14, above.) 
In the first block, please indicate the proposed person’s position for each individual consulting assignment over the three-year 

period. 
In the second block, indicate the employer’s name, address, supervisor, and telephone numbers for each assignment. Each 

assignment must be listed separately. 
In the next COLUMNS, indicate the start dates and end dates (month and year) of each assignment, the number of days you 

worked at each assignment, and what that daily rate was (in US$). 
Attach a separate sheet of paper if additional space is needed to complete this section. 
 
Block 16:  The employee and/ or consultant must sign the form and date it. 
 
Block 17:  An authorized officer   of your organization must sign, date, and certify in this box that the above information is 
complete and accurate.  
 
 
Return this information for each proposed staff person in the requested format along with your 
proposal.     
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REPORT ON LGRP BEST PRACTICES COMPETITION 

(2004 – 2005) 

The USAID Local Government Reform Project (LGRP) in Moldova initiated the first ever Best Practices 
Competition among local governments in 2003. The Best Practices Competition seeks to improve 
governance by the identification, recognition and dissemination/replication of indigenous best practices in 
selected areas of local government operations.  This effort can make available examples of “home grown” 
excellence. The process also increases public awareness of the value of capable local government 
management at the community level. Besides, the intrinsic link between the analyses of local government 
management and the strengthening of democratic governance at the grass root level is a critical element in 
building efficient, responsive, and accountable democratic institutions as a means of improving democratic 
governance at the community level.   

 Following the LGRP initiation of the Best Practices Competition among local governments in Moldova five 
communities were awarded the “Best Practice Award” for successful local governance projects in spring of 2004.  
This year, 2005, LGRP has recognized excellence in local governance for the second time and eight communities 
received the “Best Practice Award”.  The purpose1 of this effort is to identify and encourage innovative and useful 
municipal best practices developed and implemented here in Moldova, and then to disseminate these best 
practice cases to other communities.  In this way, LGRP recognizes the outstanding work performed by mayors, 
elected officials, local government staff, civil society organizations, local businesses and citizens who have 
worked together to address the most pressing issues facing today’s communities in the Republic of Moldova. 
 
The LGRP call for nomination of “Best Practices” in Moldova was not limited to LGRP local government partners, 
but extended eligibility to all local governments (City, Village and Township (Commune) to submit nominations. 
The best practices competition covers five categories, which reflect some of the most significant functions carried 
out by local governments.  The categories were as follows: (i) citizen participation, (ii) economic development, (iii) 
innovative organization, (iv) municipal services, and (v) municipal finance. For each nomination, participants are 
asked to submit a brief narrative that describes how the local government has successfully dealt with a specific 
problem or challenge by developing the program that has been nominated for a Best Practices Award. 
 
For both Best Practices Competitions the process started in autumn when the competition was announced 
at the fall LGRP Quarterly Mayors’ Meeting.  The call for nominations was also advertised in the national 
newspaper “Moldova Suverana”, in the regional newspapers through the Association of Independent Press, 
and in the newsletter “Primarul” which is distributed nationwide to all mayors.  The deadline for submitting 
the nominations is usually early the following year.  
 
For the Best Practices Competition 2004 ten localities nominated a total of 12 best practices and 27 communities 
nominated a total of 34 best practices for the Best Practices Competition-2005.  Each local government nomination 
was evaluated by a Selection Committee using the following criteria: priority of function, cost effectiveness, 
                                                 
1 The best practices competitions are organized in many countries of the world and such competitions have recognized 
communities and their administrators and other officials and citizens for their creative contributions to professional local 
government best practices. This approach is used widely in the United States, Hungary and other countries. In Dubai, the world 
best practice competition is organized every two years. 
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transparency, verifiability, availability of documentation, sustainability, demonstration potential, and suitability for 
dissemination. 
 
The Awards Ceremonies for the Best Practices Competitions took place during the spring LGRP Quarterly Mayors 
Meeting. At this event participants were recognized for their efforts. The recognition includes certificates or plaques, 
and a selection of useful professional publications that were awarded to the participants in three categories: 
 
BEST PRACTICES COMPETITION 2004 
 
Category I-Best Practices:  
Nisporeni (two best practices), Cimislia, Sarata- Galbena, Ocnita, Chiscareni  
 
Category II-Honorable Mention:  
Geamana, Antonesti and Viisoara 
 
Category III-Certificate of Participation:  
Comrat, Sarata Galbena and Poganesti 
 
It was during these ceremonies when the Best Practices –2005 Competitions reached their culmination - 
the results were announced and the participants were handed in the awards.  
 
During the Best Practices – 2005 Competition Award Ceremony Her Excellency U.S. Ambassador, Heather Hodges, 
handed in the “Best Practice of the Year” Award to eight mayors.   
 
BEST PRACTICES COMPETITION 2005 
The recipients of the 1st category award were: 
 
Category I-Best Practices:  
Edinet (two best practices), Ialoveni, Carahasani, Biruinta, Chiscareni, Cantemir, Zberoaia, Ceadir-Lunga. 
  
The other fourteen mayors received the “Honorable Mention” Award on the second day of the Qarterly 
Mayors Meeting (May 2005). The recipients of the 2nd category award were:  
 
Category II-Honorable Mention:  
Basarabiasca, Geamana (two best practices), Causeni, Ocnita, Pascani (two best practices), Selemet, 
Stefan-Voda, Razeni, Ciuciulea, Briceni, Ungheni (two best practices), Hrusova, Viisoara, Carahasani.  
 
The awards were accompanied by sets of professional books.  
 
For communities awarded for two nominations a second different present was prepared.  In case of Edinet 
town and Geamana township the second present consisted of a set of basket /volley balls and badminton, 
since the local government’s partners in this best practice were the school and a youth organization. In 
case of Ungheni and Pascani the second presents were a set of simple healthcare devices and a set of 
towels respectively.   
 
Out of a total of 27 communities participating in the Best Practice 2005 competition three ones received 
certificates of Participation:  
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Category III-Certificate of Participation:  
(Marinici, Dubasarii-Vechi, Vatici).   

 
In the Quarterly Mayors Meeting from May 2005 three parallel sessions were dedicated to this year’s best practice 
case studies. During these sessions the mayors awarded within the Best Practices–2005 Competition presented 
their best practices to their colleagues, and answered questions. 

Regretfully, starting with 2006 the USAID Local Government Reform Project will not conduct best practices 
competitions because a separate EU funded Project will dedicate its efforts and (much larger) funds to 
conducting such. LGRP will share its experience with the above-mentioned project as requested.  
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USAID Local Government Reform Project 
 #202, Stefan cel Mare Avenue, Chisinau, MD 2004, Moldova   
Tel: +373 22 233-000; Fax: +373 22 75-44-33 E-mail: info@lgrp.md
 
 

29 September 2005

TO:  D. Beard, Chief of Party 

FROM:  A. Ciornei, D&G Program Specialist 
CC:  A. Cantemir, D&G Team Leader 
   
RE: Report on CBO Training for Water Consumers Associations conducted in Zberoaia  
  
DATE: 29 September 05  
 
In Zberoaia two one-day training programs for water consumers associations were conducted: 1) for community 
groups who wish to create water consumers associations (September 26, 2005) and 2) for the members of 
existing associations, aimed at strengthening the association and improving its activities (September 27, 2005). 
 
In the first day 7 communities interested in how to start up a Water Consumers Association were trained. They 
included 6 LGRP partner communities plus the community of Corjova from Criuleni raion at CoP’s 
recommendation. Three people, including the mayor, represented each community (please see Annex 2 for 
details). These people are supposed to become the task force in creating future water consumers associations in 
the respective communities. 
 
In the second day 7 communities interested in undertaking strengthening / developing Water Consumers 
Associations were trained, also represented by 3 people each. These 3 people were the mayor, the president of 
the Water Consumers Association and the accountant of the Water Consumers Association (please see Annex 3 
for details). Upon the request of the Mayor of Zberoaia an eighth community, Pirlita from Singerei Raion, 
participated in the training on their own expense.  The vice-mayor, also a member of the existing water 
consumers association from Pirlita, represented that community. The turnout of the attendees was excellent and 
the interest was high and genuine. Coupled with the best attitude possible on behalf of trainers this generated a 
constructive atmosphere throughout the workshops. In total 19 trainees were trained in the first day and 22 in the 
second. 
 
The trainers who conducted these two one-day training programs were the Mayor of Zberoaia, Mrs. Nadejda 
Darie, the president of  “Izvorasul” Water Consumers Association, Mr. Dumitru Axenti, and the accountant of 
“Izvorasul” Water Consumers Association from Zberoaia, Mrs. Stela Besleaga. A fourth trainer, only for one 
topic, was the University lecturer Tatiana Saptefrati from the Academy of Public Administration, who was 
specially invited to lecture on legal aspects concerning the community based associations, and consult on 
registration and asset management issues. She stayed through the whole training and answered questions and 
consulted on several aspects as need emerged. 

 

mailto:info@lgrp.md


Annex B 
Democracy and Governance 

 
 
The host trainers did an extraordinary preparation for the training, starting from the preparation of the room for 
training, the methods and training agenda and ending with arrangements for lunch and coffee breaks. Guided by 
the mayor all three of them put a lot of heart in what they did. They were excellent hosts and good trainers. They 
shared all the experience they had in creating and operating a water consumers association, and answered 
carefully all the questions. In their endeavors to prepare and conduct these trainings they were assisted by the 
LGRP employees Valeria Ieseanu, Aurelia Cionei and Veronica Moroi. 
 
The Agenda (available in Romanian) consisted of 2 parts. It was based on the training outline specially 
developed for this purpose. The first part was more theoretical and it included such topics as:  
• Public associations – types and areas of activity, legal aspects of registration and functioning  
• The historical background of Zberoaia Water Consumers’ Association  
• The structure and the principles/fields of activity of Water Consumers’ Association 
• Accounting aspects of the activity of Water Consumers’ Association  
• Technical aspects of the activity of Water Consumers’ Association 
• The members of the Association and how to better work with them 
• The achievements of Zberoaia Water Consumers’ Association and projects implemented in Zberoaia 

village 
• The partnership with local public administration  
• Lessons learned from the experience of water consumers association functioning 

 
These topics were presented by the above-mentioned trainers. The accounting aspects were of very high 
interest, especially use of computer in performing the accounting work. In the second day (in the the 
“advanced” group) the representative of Pepeni village asked if it would be possible to get the tariff 
calculating software for their future water consumers association, adding that they have already bought the 
computer. After the training he and the mayor of Pepeni, along with a couple of other mayors came back to 
the training room where the accountant of Zberoaia water consumers association explained and 
demonstrated to them how she uses the computer in her work. The high interest raised by the accounting 
aspect in the operation of a water consumers association was proved again in the evaluation forms, where 
several participants requested additional training for the accountants of water consumers association.    
 
The second part was more of practical orientation, and it included site visits to assets administered by the 
Zberoaia Water Consumers’ Association: 

o The water source and its installations (situated in the forest on the edge of the village) 
o The water towers (in the same vicinity) 
o The workshop with tools and spare parts  (situated in the village) 
o Visit of 1 member of Water Users’ Association  (to see the water connection well and discuss 

with the beneficiary). 
 
After the practical part the trainees returned to the training room to discuss what they saw and ask/answer 
questions. The whole program lasted for 6 hours, starting at 9:30 with registration and ending at 4:30. 
 
While the structure and the bulk of the topics were the same in both training programs, the difference 
between them was in putting a greater focus on creation and registration part in the training for “beginners” 
and in replacing this topic in the second day with more information on projects implementation by the 
Association and efficient cooperation with external stakeholders. 
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As a whole both one-day training programs were well received and appreciated. All parties involved 
remained satisfied by the process and results. The extensive participants' feedback / proposals is submitted 
in a separate document. 
 
Recommendations: 
 

• Since there are 12 more requests on behalf of communities to undertake trainings either for 
beginners or for existing water consumers associations (please see the Memo on CBO training 
communities updated on October 3, 2005 attached as a separate document to this Report) it is 
recommended to conduct these training programs on the same site so as to develop the training 
capacity of Zberoaia Water Consumers Association (although the mayors present at the training 
suggested that other communities be selected as hosts to see more places and colleagues at 
work).  
 

• If LGRP chooses to conduct two more similar trainings it is recommended that they be not 
conducted in two consecutive days, this is too tiring for the trainers and their assistants.  Two 
training programs with an interval of 2-3 days (or even a week) between them will be much better. 

 
• Since LGRP, according to Task #3 of its Mission and Goals, has to “strengthen the capacity of 

indigenous NGOs and Association(s)”, and pending funds availability, it is recommended to support 
the interest of water consumers associations for the accounting activity within the association, that 
is to provide the tariff calculating software to the ones that would request it and to invite the 
accountants of water consumers associations to a special training. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 



Annex B 
Democracy and Governance 

 
Annex 2 

COMMUNITIES AND TRAINEES FOR ZBEROAIA TRAINING 
 

ZBEROIA, training for WATER CONSUMERS ASSOCIATIONS 
Monday, 26 September 2005, Zberoaia Mayor’s Office, 10:00.  

 
Trainees-beginners in Water Consumers Associations:  
 
BALASESTI, Singerei - go directly to Zberoaia 

1. Chetraru Gheorghe, Mayor  
2. Bobonovschi Ion, future President of WCA 
3. Galben Svetlana Dumitru, future member of WCA 
 

ALEXANDRENI, Singerei - go directly to Zberoaia 
1. Dulgheru Vasile, Mayor  
2. Nintus Eduard, future President of WCA 
3. Berega Grigore, future member of WCA 
 

SARATA-GALBENA, Hincesti - come to Chisinau 
1. Vlas Stefan, Mayor 
2. Covileac Stefan, future member 
3. Alergus Elena, future accountant 
 

VATICI, Orhei – go directly to Zberoaia  
1. Petru Dogocher, Mayor and President of  a new WCA „ Apa Codrilor” 
2. Vainer Elena, Accountant, „ Apa Codrilor” 
3. Paladi Parascovia, Accountant, „ Izvoras” 
 

GEAMANA, Anenii Noi – come to Chisinau 
1. Acris Galina, Mayor 
2. Cotoras Stanislav, future president 
3. Sirbu Rodica, future accountant 
 

ERMOCLIA, Stefan Voda – come to Chisinau 
1. Pavlicenco Alexandru, Mayor 
2. Naşcu Alexei, future member of WCA  
3. Guţu Mihail, future member of WCA 
 

CORJOVA, Criuleni – go directly to Zberoaia 
1. Gheorghe Ojog, Mayor 
2. Crîşmariuc Ecaterina, future member of WCA  
3. Minciună Vasile, future member of WCA 
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Annex 3 
COMMUNITIES AND TRAINEES FOR ZBEROAIA TRAINING 
ZBEROIA, training for WATER CONSUMERS ASSOCIATIONS 

Tuesday, 27 September 2005, Zberoaia Mayor’s Office, 10:00.  
 

Trainees from  existing Water Consumers Associations:  
 
CHISCARENI, Singerei – go directly to Zberoaia 

1. Turcanu Silvia, Mayor 
2. Spanu Nicolae, President of WCA 

PEPENI, Singerei – go directly to Zberoaia 
1. Grosu Serghei, Mayor 
2. Popa Ion, President of WCA 
3. Popa Maria, Accountant of  WCA 

CALFA, Anenii-Noi – go directly to Zberoaia 
1. Ceaglic Ludmila, Mayor 
2. Repida Vladimir, President of WCA I 
3. Costetchi Vasile, President of WCA II 
4. Moraru Liubov, Accountant of WCA I 

BOLDURESTI, Nisporeni – go directly to Zberoaia 
1. Miron Vasile, Mayor 
2. Bargan Valeriu, President of WCA 
3. Voinovan Nina, Accountant of WCA   

CARAHASANI, Stefan-Voda – come to Chisinau 
1. Cociu Vladislav, Mayor 
2. Ursachi Gheorghe, President of WCA 
3. Mocanu Petru, Accountant of WCA  

TALMAZA, Stefan-Voda – come to Chisinau 
1. Plesca Vladimir, Mayor 
2. Pancenco Vasile, President of the WCA 
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3. Deliu Eugenia, accountant of the WCA 

 CISLA, Telenesti  - come to Chisinau 
1. Bors Olga, Mayor 
2. Caţîr Grigore, President of the WCA 
3. Caţîr Raisa, Accountant of the Water Users Association 

On the average, three representatives from each community - 21 trainees per workshop.   
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LOCAL GOVERNMENT REFORM PROJECT 
 

TRAINING PROGRAM 
 

Water Consumers Associations: principles of activity and problem solving methods. 

The model of Zberoaia Water Users’ Association 
September 26, 2005  

 
Zberoaia, Nisporeni  

 
AGENDA  

 
9:30 – 10:00  Registration of participants  
 
10:00 – 10:15   Greeting the participants. The goals of the training program 
   Nadejda Darie, Mayor of Zberoaia village 
 
10:15 – 10:45   Public associations and Non-governmental organizations: general aspects  
   Tatiana Saptefrati, lecturer, Academy of Public Administration 
 
10:45 – 11:05  The historical background of Zberoaia Water Consumers Association. 

Recommendations for setting up and registration of an Association 
 Nadejda Darie, Mayor of Zberoaia village  
 
11:05 – 11:20  Coffee break  
 
11:20 – 11:30  The structure and fields of activity of Zberoaia Water Consumers Association 
 Nadejda Darie, Mayor of Zberoaia village 
 
11:30 – 11:45  The members of the Water Consumers Association 
 Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
11:50 – 12:20  The achievements of Zberoaia Water Consumers Association. Cooperation with 

Local public administration  
 Nadejda Darie, Mayor of Zberoaia village  
 
12:20 – 12:30  Lessons learned 
 Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
12:30 – 13:00  Accounting aspects of the activity of Water Consumers Association  
   Stela Besleaga, Accountant of the “Izvoras” Water Consumers Association, Zberoaia 
village 
 
13:00 – 14:00  Lunch  
 
14:00 – 14:30   Technical aspects of the activity of Water Consumers Association 
   Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
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14:30 – 15:30   Site visits (spring, water towers, tools’ workshop, one beneficiary) 
   Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
15:30 – 15:45  Coffee break  
 
15:45 – 16:30   Questions & Answers  
 
16:30    Departure of participants  
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LOCAL GOVERNMENT REFORM PROJECT 
 

Training program 
 

Water Consumers Associations: principles of activity and problem solving methods. 

The model of Zberoaia Water Users’ Association 
September 27, 2005  

 
Zberoaia, Nisporeni  

 
AGENDA  

 
9:30 – 10:00  Registration of participants  
 
10:00 – 10:15   Greeting the participants. The goals of the training program 
   Nadejda Darie, Mayor of Zberoaia village 
 
10:15 – 10:45   Public associations and Non-governmental organizations: general aspects  
   Tatiana Saptefrati, lecturer, Academy of Public Administration 
 
10:45 – 11:05  The historical background of Water project implementation in Zberoaia with the 

assistance of Swiss Agency for Development and Cooperation. The creation of the 
“Izvorasul” Water Consumers Association 

 Nadejda Darie, Mayor of Zberoaia village  
 
11:05 – 11:20  Coffee break  
 
11:20 – 11:30  The structure and fields of activity of Zberoaia Water Consumers Association 
 Nadejda Darie, Mayor of Zberoaia village 
 
11:30 – 11:45  The members of the Water Consumers Association 
 Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
11:50 – 12:20  The achievements of Zberoaia Water Consumers Association. Cooperation with 

Local public administration  
 Nadejda Darie, Mayor of Zberoaia village  
 
12:20 – 12:30  Lessons learned 
 Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
12:30 – 13:00  Accounting aspects of the activity of Water Consumers Association  

Stela Besleaga, Accountant of the “Izvoras” Water Consumers Association, Zberoaia 
village 

 
13:00 – 14:00  Lunch  
 
14:00 – 14:30   Technical aspects of the activity of Water Consumers Association 
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 Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
14:30 – 15:30   Site visits (spring, water towers, tools’ workshop, one beneficiary) 
 Dumitru Axenti, Chairman of the “Izvoras” Water Consumers Association, Zberoaia village 
 
15:30 – 15:45  Coffee break  
 
15:45 – 16:30   Questions & Answers  
 
16:30    Departure of participants  
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LOCAL GOVERNMENT REFORM PROJECT 
 

Training program 
 

Water Consumers Associations: principles of activity and problem solving methods. 
The model of Zberoaia Water Users’ Association 

 
Zberoaia, Nisporeni  

 
1. Do you consider the creation / effective management of Water Users’ Associations necessary and actual? 

YES     NO  
 

2. To what degree are you satisfied with the result of the training? 
a. To a full extent  
b. To a great extent  
c. Partially  
d. Not satisfied  
e. Others  
Comments _________________________________________________________________________ 
 
 

3. Please rate the importance of each topic discussed during the seminar, using a 10 point system (1- is not 
important; 10 – is very important) 

# Topic Points Comments  
1.  Public associations – types and areas of activity, legal aspects of 

registration and functioning 
  

2.  The historical background of Zberoaia Water Consumers’ Association    

3.  The structure and the principles/fields of activity of Water Consumers’ 
Association 

  

4.  The members of the Association and how to better work with them   

5.  The achievements of Zberoaia Water Consumers’ Association and projects 
implemented in Zberoaia village 

  

6.  The partnership with local public administration    
7.  Accounting aspects of the activity of Water Consumers’ Association    

8.  Technical aspects of the activity of Water Consumers’ Association   

 
4. Which of the methods used during the seminar were the most appropriate for you? 

# Method  Points Comments  
1. Narrative    
2. Discussions/Q&A    
3. Team work    
4. Site visits    
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5. What training topics, which were not included in this training program, would be interesting and necessary 

for you?  
a.  
b.  
c.  
 
6. What can be done better in the seminar? What needs to be improved in the future? 
a. 
b. 
c.  
 

THANK YOU! 
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09/09/2005 
 

Water Users’ Associations: principles of activity and problem solving methods.  

The model of Zberoaia Water Users’ Association 
 

The preliminary training outline for LGRP partners 
 

 
This training program is designed to LGRP partners, which are interested in the creation and 

effective functioning of Water Users’ Associations in the communities they represent.   
 

The goal of the training program: to acquaint the LGRP partners with the concept of “Water Users’ 
Association” and principles of activity, including technical and accounting aspects, methods of problem 
solving, staff management and work with the members.  
 
Duration of the training program: about 6,5 hours.  
This program includes both theoretical and practical parts. The participants are given the possibility to visit 
the objects administered by Zberoaia Water Users’ Association, to meet beneficiaries, to exchange 
opinions and get answers to their questions.  

 
Expected outcomes: practical knowledge in creating and/or effective administration of Water Users’ 
Associations.   

 
The detailed plan of the training program:  
The training program consists of 2 modules:  
o Theoretical module (What does a Water Users’ Association mean? The model of Zberoaia Water 

Users’ Association; The management of the Association; Technical and accounting aspects); 
o Practical module (sight visits; meetings & discussions with beneficiaries). 
 

 
MODULE #1 

Theme #1  
The concept of “Water Users’ Association”. The model of Zberoaia Water Users’ Association 

 
• Public associations and non-governmental organizations – differences and 

similarities (workshop provided by LGRP) 
o Are there any differences between these 2 forms of associations?  
o Opened and closed associations 
o What is a Water Users’ Association?  
o Its role, functions and structure.  

 
 

• The historical background of Zberoaia Water Users’ Association (please, indicate the 
name of the speaker) 

 



Annex B 
Democracy and Governance 

 
o The prerequisites of the creation of the Association: why was it necessary to create such an 

Association?  
o Who came up with the initiative to create an Association?  
o Who was in charge of preparing the registration of the Association?  
o Which are the legal aspects of the registration of the Association?  
o Undertaken steps, necessary documents and instances for the registration (charter, bank 

account, etc.). 
 
• The structure and fields of activity of Water Users’ Association (please, indicate the 

name of the speaker) 
o The administration of the Association: the Board and its members, the principles of 

members’ election and their terms in office 
o Are their any commissions, which are their role?  
o The role of the chairman in the good operation of the Association  
o Besides accounting the consumed water and ensuring the sustainability of the water system, 

which are other priorities/issues falling under the scope of the Association?  
o When and how has the Association decided to deal namely with these issues?  
 

 
• The members of the Association (please, indicate the name of the speaker) 
o Who are the members of the Association (individuals or households)? 
o Who and how can become member of the Zberoaia Water Users’ Association? 
o How many members did the Association have at the very beginning?  
o Please, show the dynamic of the number of members 
o Please, explain on what principles is based the relationship between the regular members 

and the leaders of the Association, and among the ordinary members of the Association 
o Which are the advantages of being a member of the Association?  
  

 
50 min   

 
   
Theme #2  
The principles of activity and the main achievements of Zberoaia Water Users’ Association   

 
• The achievements of Zberoaia Water Users’ Association (please, indicate the name of 

the speaker) 
o Please, describe the achievements of the Water Users’ Association: installing of water pipes 

and the sustainability of the system, metering 
o What achievement do you consider to be the most significant and why? 
o Which was the role of regular members in these achievements?  
o How sustainable are these achievements and how is their sustainability ensured?  
 
• The work with the members of the Association (please, indicate the name of the 

speaker) 
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o Keeping members informed, general and extraordinary meetings with the members of the 
Association  

o Signing & observing of contracts  
o Quarterly work plans, reports 
o How is the access to the documents of the Association and to the Board members ensured 

for the regular members?  
o How do you keep track of the problems the Association’s members encounter? 

 
• The partnership with local public administration (please, indicate the name of the 

speaker) 
o What does the partnership between the Association and the local government consist in? 
o How did this partnership emerge?  
o Which joint projects have been implemented?  
o Is there cooperation with other internal and external stakeholders of the community? (ex. 

with “Moldova Apa Canal”)  
o Are there any problems related to cooperation with stakeholders in general? 

 
 
• Lessons learned (please, indicate the speaker) 
o If you had the possibility to create the Association now, what would you do differently?  
o Please, describe the problems the Association is facing now and the methods of their solving  
o What lessons have you learned from you activity until now?  
o What would you recommend to chairmen of Water Users Associations-beginners?  
o What would you recommend to the Board and regular members of the associations-

beginners? 
 

40 min  

Theme #3  
Accounting aspects of the activity of Water Users’ Association  

o Establishment of tariffs. Differential tariffs. Is depreciation considered? How?  
o Collection of data and its processing. Issuance / distribution of bills    
o Collection of payments: terms and ways   
o Problems and solutions to them (non-payers, fines for water theft) 

 

7.2 30 min 
 
Theme #4  
Technical aspects of the activity of Water Users’ Association  

 
Site visits 
 

o Technical basis (tools’ workshop) 
o Technical staff: its responsibilities  
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o Technical problems and solutions to them (electrical transformer, freezing of meters, lack of 

taps, etc.) 
o Visit of 1-2 members of Water Users’ Association  

 
  
2,5 – 3 hours 

 
MODULE #2 
 
The participants go back to the training room for:  
 

o Questions & answers  
o Exchange of opinions  

  
 

           40 min  
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Evaluation of the training program for Water Consumers’ Associations in Zberoaia             
 

September 26, 2005 
Beginners 

 
19 participants – 19 questionnaires  
 

1. Do you consider the creation / effective management of Water Users’ Associations necessary and actual?  
Answer:  YES – 19 participants  
 

2. To what degree are you satisfied with the result of the training? 

 
3. Please rate the importance of each topic discussed during the seminar, using a 10 point system (1- is not 

important; 10 – is very important) 

To a full 
extent  17 

Not satisfied 
0 

To a great 
extent 2  

 
# Topic Points 

1. Public associations – types and areas of activity, legal aspects of registration 
and functioning 

9,47 

2. The historical background of Zberoaia Water Consumers’ Association  9,88 
3. The structure and the principles/fields of activity of Water Consumers’ 

Association 
9,47 

4. The members of the Association and how to better work with them 9,42 
5. The achievements of Zberoaia Water Consumers’ Association and projects 

implemented in Zberoaia village 
9,63 

6. The partnership with local public administration  9,78 
7. Accounting aspects of the activity of Water Consumers’ Association  9,63 
8. Technical aspects of the activity of Water Consumers’ Association 9,66 

 
4. Which of the methods used during the seminar were the most appropriate for you? 

 
 

Training 
methods used 

Discussions 
Q&A  
9,73 

Narrative  
 

9,72 

Team work 
 

9,66 

Site visits  
 

9,66 

5. What training topics, which were not included in this training program, would be interesting and necessary 
for you?  

- All topics were covered   
- Water system sustainability  

 
6. What can be done better in the seminar? What needs to be improved in the future? 
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a. To organize such study visits in other LGRP partner communities 
b. To continue such cycle of training programs  
c. To train the accountants of future Water Consumers’ Associations  
d. To pay attention to the time limits  
e. To raise the tariffs for 1m3 of water in Zberoaia  
f. To raise the salaries of Zberoaia Water Consumers’ Association staff  
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Evaluation of the training program for Water Consumers’ Associations in Zberoaia             
 

September 27, 2005 
Existing Water Consumers’ Associations  

 
21 participants – 17 questionnaires  
 

1. Do you consider the creation / effective management of Water Users’ Associations necessary and actual?  
Answer:  YES – 17 participants  
 

2. To what degree are you satisfied with the result of the training? 
To a full extent   

11 
 

Not satisfied  
0 
 

To a great extent  
6 

 
 
3. Please rate the importance of each topic discussed during the seminar, using a 10 point system (1- is not 

important; 10 – is very important) 
# Topic Points 

1. Public associations – types and areas of activity, legal aspects of registration 
and functioning 

9,4 

2. The historical background of Zberoaia Water Consumers’ Association  9,7 
3. The structure and the principles/fields of activity of Water Consumers’ 

Association 
9,7 

4. The members of the Association and how to better work with them 9,8 
5. The achievements of Zberoaia Water Consumers’ Association and projects 

implemented in Zberoaia village 
9,47 

6. The partnership with local public administration  9,8 
7. Accounting aspects of the activity of Water Consumers’ Association  9,6 
8. Technical aspects of the activity of Water Consumers’ Association 9,75 

 
4. Which of the methods used during the seminar were the most appropriate for you? 

 
 

Training 
methods used 

Discussions 
Q&A  
9,5 

Narrative  
 

9,47 

Team work 
 

9,41 

Site visits  
 

9,64 

5. What training topics, which were not included in this training program, would be interesting and necessary 
for you?  

- Fundraising & grant-proposal writing on water utilities  
- Accounting aspects  
- Leak detection techniques  
- Cooperation with Swiss Agency for International Development  
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- Everything was covered  

 
6. What can be done better in the seminar? What needs to be improved in the future? 

a. More such training programs  
b. More extensive time & more examples  
c. Discussions with beneficiaries  
d. Installation (with LGRP support) of an accounting program for Water Users’ Association in their 

communities 
e. Everything was very well-done   
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USAID LOCAL GOVERNMENT REFORM PROJECT (LGRP) – MOLDOVA 

UI Project No. 06901-007-00 (UI) 
 

Statement of Work 
 
Name:  Dumitru Axenti, President of Zberoaia Water Consumers Association 

Stela Besleaga, Accountant in Zberoaia Water Consumers Association 
     
Functional Titles:   CCN Municipal Trainer/Consultants 
 
UI Project/RFS/Task No.: 06901-007-00 (UI) 
 
Period of Performance:  September 2005 
 
LOE:      4 days each 
 
Subject:  Training for Water Consumers’ Associations 
 

General Description 
 
The one-day training program on strengthening / developing community based associations (CBOs) prepared by 
USAID Local Government Reform Project (LGRP) is intended to steer the activities of local CBOs as partners of 
local government. This training will be for two types of trainees: 1) for the members of the associations that 
already exist, aimed at strengthening the association and improving its activities and 2) for members of 
community groups who wish to create such associations. It is intended that such associations will work in 
partnerships with local governments. The ultimate goal of these training programs is to contribute to increasing 
the problem-solving capacity of community based associations working in partnership with their respective local 
governments. 
 
Tasks to be performed will focus on the technical, financial and managerial aspects of the operation of a 
water consumers association and on the aspects of starting-up and registration of such an association.  
Consultant will perform the following activities: 
 

1. Design and develop a one-day interactive training workshop under the supervision of LGRP 
specialists. 

2. Conduct training and consultancy in managerial and financial aspects of an efficient operation of 
water Consumers associations for at least six communities that will express interest in such 
activities. 

3. Conduct training and consultancy on how to start-up and operate a water consumers association 
for up to six communities that will express interest in such activities. 
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Methodology  
 
Task 1. Training of members of the existing water Consumers associations 
 
The training will be conducted by the above-mentioned CCN consultants-members of the water consumers 
association from Zberoaia village on site. This program consists of two parts. In the first part the 
participants will learn about principles of operation of a water consumers association, including technical, 
managerial and accounting aspects, methods of problem solving, staff management and work with 
members. In the second part the participants will have the possibility to visit the assets administered by 
Zberoaia Water Consumers’ Association, to meet with beneficiaries, to exchange opinions and get answers 
to their questions.  
 
Task 2. Training on how to start-up and efficiently operate a water consumers association for beginners 
The training will be conducted by the same CCN consultants from Zberoaia village on site and will consist 
of a two parts as well. In the first part the LGRP partners will learn of the concept of “water consumers’ 
association” and principles of its operation, including legal, technical and accounting aspects, methods of 
problem solving, staff management and work with the members. This training will be an adjusted version of 
the training for existing associations, with a primary focus on the initial stages of starting an association, like 
mobilizing people, having all legal documents and all the necessary approvals in place.  In the second part 
he participants will be given the possibility to visit the assets administered by Zberoaia Water Consumers’ 
Association, to meet with beneficiaries, to exchange opinions and get answers to their questions.  
 
Deliverables 
 

1. Detailed training outline, with sessions breakdown, training methods, time allocations, talking 
points and presenters 

2. Agenda of the one-day workshop 
3. Trainers’ presentations 
4. Training report.  

Supervision 
 
Under the general direction of the Chief of Party, the Team Leader for Democracy & Governance Team 
and the Planning/Monitoring/Organizational Development Specialist will supervise the work of Mr. Axenti 
and Mrs. Besleaga. Payment arrangements will be processed upon a formal acceptance given by the 
Democracy and Governance Team Leader and LGRP Planning/Programming/Evaluation Specialist 
concerning the quality of performed activities and provided work products.   
 
Level of Effort 
 Activity LOE 
1. Preparing the Training on how to start and operate an water consumers 

association 
1 

2. Conducting the Training on how to start and operate an water consumers 
association 

1 

3. Preparing the Training on efficient operation for existing water consumers 
associations 

1 
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4. Conducting Training on efficient operation for existing water consumers 
associations 

1 

 TOTAL LOE 4 days each 
 
Requested by:  
 
               ______________________________________________  ______________     
                                    Duane C. Beard, CoP                  Date 
 
Approved:                          
 
   __________________________________________  ______________     

Corneliu Rusnac, CTO  
USAID/Moldova                                            Date 
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 USAID Local Government Reform Project 
 #202, Stefan cel Mare Avenue, Chisinau, MD 2004, Moldova   
 Tel: +373 22 233-000; Fax: +373 22 75-44-33 E-mail: info@lgrp.md
 

30 September 2005

 
TO:  D. Beard, Chief of Party 

FROM:  A. Ciornei, D&G Program Specialist 
CC:  A. Cantemir, D&G Team Leader 
   
RE: Report on CBO Training for Dwellers’ Associations conducted in Ialoveni  
  
DATE: 30 September 05  
 
In Ialoveni a one-day training program was conducted for community groups who wish to create dwellers 
associations (September 28, 2005). 
 
 In total 5 communities interested in how to start up a dwellers association were trained. They all were LGRP 
partner communities. Three to four people represented each community (please see the list of invitees for 
details). These people are supposed to become the task force in creating future dwellers associations in the 
respective communities. 
 
 The Mayor of Ialoveni, Mr. Anatol Moldovan, greeted the participants in the opening of the workshop. The 
turnout of the attendees could be better. Out of 17 invited 14 showed up. One person, representative of Singera, 
left during the day (the list of invitees is given below, in the annex).   
 
The trainers who conducted this one-day training program were the president of Ialoveni Dwellers Association, 
Mr. Iurie Slepoi, one member of Ialoveni Dwellers Association board, Mr. Fiodor Osipov and Mrs. Valentina 
Diacenco, the Ialoveni Dwellers Association accountant. A fourth trainer, only for one topic, was the University 
lecturer Tatiana Saptefrati from the Academy of Public Administration, who was specially invited to lecture on 
legal aspects concerning the community based associations activities, and consult on creation and registration 
issues for the dwellers associations. She stayed through the whole training and answered questions and 
consulted on several critical concerns and matters when the trainers were not able to provide answers, given 
their experience. 
 
The host trainers were prepared for the training, they prepared presentations and the room, made arrangements 
for lunch and one coffee break. In their endeavors to prepare and conduct this training they were assisted by the 
LGRP employees Valeria Ieseanu, Aurelia Cionei and Veronica Moroi. 
 
Although LGRP program specialists gave proper instructions, the trainers paid less attention to the methods of 
presentation. Mr. Osipov, for example, who is a pensioner and a former “middle level bureaucrat” read his hand 
written presentation form papers, although he submitted a typed version of his presentation to the LGRP. His 
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manner of presentation was of old soviet style, and plus to that he was slightly arrogant. Mr. Slepoi, on the 
contrary, did not use his written notes; instead he was too laconic for a trainer. For a great part of his 
presentation he was just giving answers to the questions from the training outline that were meant to ease the 
full coverage of the topic they had to present. It sounded more like a report on what they did rather than sharing 
their experience and recommendations for beginners on how to better start a dwellers association and make this 
process easier.   
 
The Agenda (available in Romanian and Russian) consisted of 2 parts. It was based on the training outline 
specially developed for this purpose. The first part was more theoretical and it included such topics as:  

• Public associations – types and areas of activity, legal aspects of registration and functioning  
• The historical background of Ialoveni Dwellers Association  
• The structure and the principles/fields of activity of Ialoveni Dwellers Association 
• Accounting aspects of the activity of Ialoveni Dwellers Association 
• Technical aspects of the activity of Ialoveni Dwellers Association 
• The members of the Association and how to better work with them 
• The achievements of Ialoveni Dwellers Association  
• The partnership with local public administration  
• Lessons learned from the experience of dwellers association functioning 

 
These topics were presented by the above-mentioned trainers.  
 
The second part was more of practical orientation, and it included site visits to assets administered by the 
Ialoveni Dwellers Association: 

o The autonomous boiler house 
o The accountants workplace 
o Visit of 1 member of Ialoveni Dwellers Association (to see his method of heat conservation 

discuss with the beneficiary). 
 
After the practical part the trainees returned to the training room to discuss what they saw and ask/answer 
questions. The whole program lasted for 5,5 hours, starting at 9:30 with registration and ending at 4:00 p.m. 
 
While the structure and the presented topics were of interest to the participants in general, now, in 
retrospective, it has to be said that the training for beginners in dwellers associations had to include a wider 
range of issues.  
 
For example, the participants were interested in such issues as: 
 how to convince the apartment owners to privatize their dwellings;  
 how to better manage the situation when in the same block there is a pretty high percentage (close 

to 40%) of non-privatized apartments, whose owners do not pay for water, heat and electricity;  
 how to negotiate with the main service providers like “Termocom” and “Apa Canal” in the case 

when the members of the association accurately pay for the received services, but because the 
non-members from the same block do not pay, the above mentioned service providers disconnect 
the whole building, not only the debtors;  

 how to solve the debt issue at the point when the association has to take ownership over the 
building and its facilities from the state public utility,  but it is not capable to pay this debt. 
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 what would be the best methods and ways of collecting money from members for such works as 

repairs of stairs and especially repairs of the roof – all of these were of great interest to the 
members.  

 
Although the participants listened with interest the topics approached in the workshop the impression is that 
the expectations of participants from this training were higher, and the range of issues they would have 
liked to be consulted on was larger.  
 
The Ialoveni Dwellers Association experience with the boiler house installation and operation is very good, 
but it was not enough. Given that this Association does not own yet the buildings themselves, and did not, 
thus, have any experience in “debt solving issue”, its representatives couldn’t share much in this regard, 
other than explain why they do not yet own the buildings. By the end of the workshop one of the 
participants remarked to Slepoi that his association is unbalanced, to what Mr. Slepoi replied they do not 
pretend they are perfect. 
 
As a whole the training program went well, except for the above mentioned limited issues coverage. The 
extensive participants' feedback / proposals is submitted in a separate document. 
 
Recommendations: 
 
• If LGRP decides to conduct trainings for either beginners or existing dwellers associations it is 

recommended to conduct these training programs on another site, so as the trainees see in action a 
successful dwellers association with more functions than the one in Ialoveni. The Ialoveni association 
can be used to demonstrate the well functioning of one aspect of a dwellers associations activity - 
autonomous heating. LGRP received requests for training dwellers associations from 9 more 
communities (please see the Memo on CBO training communities updated on October 3, 2005). 

• It would be advisable that LGRP study the experience of an existing successful dwellers association 
with a larger range of activities that could serve as a training site. They say there is one like this in 
Anenii Noi.  

•  If LGRP decides to conduct trainings for dwellers associations-beginners it is recommended that the 
training outline be modified as to cover typical concerns and issues that such associations face at the 
beginning of the process, in a separate module. It is worth considering inviting a lawyer with experience 
in dwelling issues as one of the trainers, so as to at least partially approach the most crucial (and 
difficult) issues in this training. 

 
 
 
 
 

 



Moldova 
Local Government Reform Project 

 
 

 
 

COMMUNITIES TRAINED IN IALOVENI  
 

IALOVENI, training for groups willing to create DWELLERS ASSOCIATIONS:  
Wednesday, 28 September 2005, Ialoveni Mayor’s Office, 10:00.  

OLANESTI, Stefan Voda, come to Chisinau 
1. Plasevici Lidia, teacher 
2. Samoilenco Claudia, vice-mayor 
3. Chetrari Iurie, builder 
4. Bulbuc Andrei, employed 

RAZENI, Ialoveni - go to Ialoveni 
1. Ciotu Tamara, kindergarten manager  
2. Codreanu Mark, pensioner 
3. Gangan Parascovia, winery employee. 

HRUSOVA, Criuleni - go to Ialoveni 
1. Postolachi Sergiu, medical doctor 
2. Ciorba Grigore, entrepreneur 
3. Capcanari Nicolaie, administrator M. E. 

VADUL LUI VODA, Chisinau - come to Chisinau (417-275, Lungu Natalia-coordinator) 
1. Jechiu Viorel 
2. Leşan Gavril   
3. Tcaci Sofia 
4. Arap Margareta 

SINGERA, Chisinau- go to Ialoveni 
1. Lungu Tudor 
2. Popa Ioana 
3. Coban Gheorghe 

Three to four representatives from each community –17 trainees per workshop in total. 
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LOCAL GOVERNMENT REFORM PROJECT 
 

TRAINING PROGRAM 
 

Dwellers’ Associations: principles of activity and problem solving methods.  

The model of Ialoveni Dwellers Association 
September 28, 2005  

 
Ialoveni  

 
AGENDA  

 
9:45 – 10:00  Registration of participants  
 
10:00 – 10:15   Greeting the participants.  
   Anatol Moldovan, Mayor of Ialoveni town  
 
10:15 – 10:50  Public associations and Non-governmental organizations: general aspects  
   Tatiana Saptefrati, lecturer, Academy of Public Administration 
 
10:50 – 11:15  The historical background of Ialoveni Dwellers Association. 

Recommendations for setting up and registration  
 Iurie Slepoi, Chairman of the Ialoveni Dwellers Association   
 
11:15 – 11:30  Coffee break  
 
11:30 – 12:00  The structure and fields of activity of Ialoveni Dwellers Association. 

Cooperation with Local public Administration   
 Iurie Slepoi, Chairman of the Ialoveni Dwellers Association   
 
12:00 – 12:50 The achievements of Ialoveni Dwellers Association. The members of the 

Association  
 Fiodor Osipov, member of the Board, Ialoveni Dwellers Association   
 
13:00 – 14:00  Lunch  
 
14:00 – 14:30  Accounting aspects of the activity of Ialoveni Dwellers Association 
   Valentina Diacenco, Accountant of the Ialoveni Dwellers Association   
 
14:30 – 14:50   Technical aspects of the activity of Ialoveni Dwellers Association 
   Iurie Slepoi, Chairman of the Ialoveni Dwellers Association   
 
15:00 – 16:00   Site visits (boiler house, accountant’s office, one beneficiary) 
   Iurie Slepoi, Chairman of the Ialoveni Dwellers Association   
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   Valentina Diacenco, Accountant of the Ialoveni Dwellers Association   
   Fiodor Osipov, member of the Board, Ialoveni Dwellers Association   
 
15:45 – 16:30   Questions & Answers  
 
16:30    Departure of participants  
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LOCAL GOVERNMENT REFORM PROJECT 
 

Training program 
 

Dwellers’ Associations: principles of activity and problem solving methods.  

The model of Ialoveni Dwellers Association 
 

Ialoveni  
 

1. Do you consider the creation / effective management of Dwellers’ Associations necessary and 
actual? 

YES     NO  
 

2. To what degree are you satisfied with the result of the training? 
a. To a full extent  
b. To a great extent  
c. Partially  
d. Not satisfied  
e. Others  
Comments 
_________________________________________________________________________ 
 
 

3. Please rate the importance of each topic discussed during the seminar, using a 10 point system (1- 
is not important; 10 – is very important) 

# Topic Points Comments  
1.  Public associations – types and areas of activity, legal aspects of 

registration and functioning 
  

2.  The historical background of Ialoveni Dwellers Association     

3.  The structure and the principles/fields of activity of the Association   

4.  The members of the Association and how to better work with them   

5.  The achievements of Ialoveni Dwellers Association    

6.  The partnership with local public administration    
7.  Accounting aspects of the activity of Dwellers Association    

8.  Technical aspects of the activity of Water Consumers’ Association   

 
 
 
4. Which of the methods used during the seminar were the most appropriate for you? 
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# Method  Points Comments  
1. Narrative    
2. Discussions/Q&A    
4. Site visits    

 
5. What training topics, which were not included in this training program, would be interesting and 

necessary for you?  
a.  
b.  
c.  
 
6. What can be done better in the seminar? What needs to be improved in the future? 
a. 
b. 
c.  

THANK YOU! 
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09/03/2005 

 
Dwellers’ Associations: principles of activity and problem solving methods.  

The model of Ialoveni Dwellers’ Association 
 

The preliminary training outline for LGRP partners 
 

 
This training program is designed to LGRP partners, which are interested in the creation and 

effective functioning of Dwellers’ Associations in the communities they represent.   
 

The goal of the training program: to acquaint the LGRP partners with the concept of “Dwellers’ Association” 
and principles of activity, including technical and accounting aspects, methods of problem solving, staff 
management and work with the members.  
 
Duration of the training program: 6,5 hours.  
This program includes both theoretical and practical parts. The participants are given the possibility to visit 
the objects administered by the Dwellers’ Association, to meet beneficiaries, to exchange opinions and get 
answers to their questions.  

 
Expected outcomes: practical knowledge in the creation and effective administration of Dwellers’ 
Associations.   

 
The detailed plan of the training program:  
 The training program consists of 2 modules:  
o Theoretical module (What does an Association of Dwellers mean? The model of Ialoveni Dwellers’ 

Association; The management of the Association; Technical and accounting aspects); 
o Practical module (sight visits; meetings & discussions with beneficiaries). 
 

 
MODULE #1 

Theme #1  
The concept of “Dwellers’ Association”. The model of Ialoveni Dwellers’ Association 

 
• Public associations and non-governmental organizations – differences and 

similarities, including legal aspects of registration  
o What does an Association of Dwellers mean?  
o Its role, functions and structure.  
o Legal framework for Dwellers’ Association activity (matters of ownership & control) 

 
• The historical background of Ialoveni Dwellers’ Association (please, indicate the name 

of the speaker) 
o The prerequisites of the creation of the Association: why was it necessary to create such an 

Association?  
o Who came up with the initiative to create an Association?  
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o Who was in charge of preparing the registration of the Association?  
o Which are the legal aspects of the registration of the Association?  
o Undertaken steps, necessary documents and instances. 
 
• The structure and fields of activity of the Association (please, indicate the name of the 

speaker) 
o The administration of the Association: Board and its members, the principles of members’ 

election and their terms in office, reporting and frequency of meetings 
o Are their any commissions, which is their role?  
o How do the regular members have access to the documents of the Association and its 

Board?  
o What other problems, except autonomous heating, does the Association solve (e.g. roof, lifts 

– if any, cellar, stairwells etc.)? 
o Why the Association has decided to deal namely with these issues and when/how they have 

been selected?  
o Does the Association have the intention to broaden its activity by including new directions of 

solving dwellers’ problems?  
 

• The members of the Association (please, indicate the name of the speaker) 
o Who and how can become member of the Association (are their any fees)? 
o How many members did the Association have at the very beginning?  
o Please, show the dynamic of the number of members  
o Please, explain the relationship between the regular members and the leaders of the 

Association as well as the relations among ordinary members 
o Which are the advantages of being a member of the Association?  
  
• The partnership with local public administration (please, indicate the name of the 

speaker) 
o What does the partnership between the Association and the local government consist in? 
o How did this partnership emerge?  
o Which joint projects have been implemented?  
o Is there cooperation with other stakeholders of the town?  
o Are there any problems related to cooperation in general?  

 
60 min   

 
   
Theme #2  
The principles of activity and the main achievements of the Ialoveni Dwellers’ Association   

 
• The main achievements of the Association (autonomous heating, repair of water-

pipes, ventilation) 
o What do you consider an achievement and why?  
o Which was the role of regular members in these achievements?  
o How sustainable are these achievements and how is their sustainability ensured?  
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• The work with the members of the Association (please, indicate the name of the speaker) 
o Keeping members informed  
o Signing & observing of contracts  
o Annual (and other) meetings with the members of the Association.   
 
• Lessons learned (the problems that you face and solutions to them) (please, indicate 

the speaker) 
o If you had the possibility to create the Association now, what would you do differently?  
o Please, describe the problems the Association is facing now 
o Please, describe the methods of problem solving (please, be more specific when speaking 

about non-payers) 
o Which other lessons have you learned from you activity until now?  
o What would you recommend to chairmen of Associations-beginners?  
 

50 min  

Theme #3 
Technical aspects of the activity of Dwellers Association  

o Technical basis  
o Technical staff (please, explain the principles on contract-based work) 
o Technical problems and solutions to them  

 
30 min  

Theme #4  
Accounting aspects of the activity of Dwellers’ Association  

o Establishment of tariffs. Registration of consumed gas  
o Collection of data and its processing. Issuance / distribution of bills   
o The control of revenue from the use of assets   
o Dwellers’ association staff. Remuneration  
o Problems and solutions to them 

 
35 min  

 
MODULE #2 

 
Site visits (please, indicate the name of the person responsible for the organization of site visits and 
meetings) 

o The visit at the boiler-house. Meeting with technical staff 
o Meeting with the accountant at her working place  
o Meeting with Board members  
o Visit of 1-2 apartments and discussions with beneficiaries  

2,5 – 3 hours 
 
 

 



Moldova 
Local Government Reform Project 

 
 
The participants go back to the training room for:  

o Discussions  
o Questions & answers  
o Exchange of opinions  

 
Board members, the accountant and technical staff should attend this session for participation in 
discussions and answering the questions.  
 

           40 min  
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Evaluation of the training program for Dwellers’ Associations in Ialoveni          

 
September 28, 2005 

Beginners  
 

14 participants – 13 questionnaires  
 

1. Do you consider the creation / effective management of Dwellers’ Associations necessary and 
actual?  

 
Answer:  YES – 13 participants  
 

2. To what degree are you satisfied with the result of the training? 
 

 
 

To a great extent  
5 

No answer  
2 

Not satisfied  
0 
 

Partially 
1 
 

To a full extent   
4 

3. Please rate the importance of each topic discussed during the seminar, using a 10 point system (1- 
is not important; 10 – is very important) 

 
# Topic Points 

1. Public associations – types and areas of activity, legal aspects of 
registration and functioning 

8,83 

2. The historical background of Ialoveni Dwellers’ Association   9,66 
3. The structure and the principles/fields of activity of Dwellers’ Association 8,9 
4. The members of the Association and how to better work with them 8,66 
5. The achievements of Ialoveni Dwellers’ Association 8,58 
6. The partnership with local public administration  8,66 
7. Accounting aspects of the activity of Dwellers’ Association  9,08 
8. Technical aspects of the activity of Dwellers’ Association 8,58 

 
4. Which of the methods used during the seminar were the most appropriate for you? 
 

 
 

Training methods 
used 

Narrative  
9,1 

Discussions 
Q&A  

9 

Site visits  
9 
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5. What training topics, which were not included in this training program, would be interesting and 
necessary for you?  

 
- Fundraising & grant-proposal writing from Dwellers’ Associations   
- Relations with state institutions  

 
6. What can be done better in the seminar? What needs to be improved in the future? 
 

a. More practical seminars  
b. Organize training programs for the Presidents of Dwellers’ Association (topics: accounting 

aspects, staff management, psychological aspects) 
c. More methodological materials  
d. More meetings in other LGRP partner communities  
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USAID LOCAL GOVERNMENT REFORM PROJECT (LGRP) - MOLDOVA 

UI Project No. 06901-007-00 (UI) 
 

Statement of Work 
 
Name:    Iurii Slepoi, President of Ialoveni Dwellers Association 

Fiodor Osipov, Member of Ialoveni Dwellers Association Board 
     
Functional Titles:   CCN Municipal Consultant/Trainers  
 
UI Project/RFS/Task No.: 06901-007-00 (UI) 
 
Period of Performance:  September 2005 
 
LOE:      4 days each 
 
Subject:  Training for Dwellers Associations 
 

General Description 
 
The one-day training program on strengthening / developing community based associations (CBOs) prepared by 
USAID Local Government Reform Project (LGRP) is intended to steer the activities of local CBOs as partners of 
local government. This training will be for two types of trainees: 1) for the members of the associations that 
already exist, aimed at strengthening the association and improving its activities and 2) for members of 
community groups who wish to create such associations. It is intended that such associations will work in 
partnerships with local governments. The ultimate goal of these training programs is to contribute to increasing 
the problem solving capacity of community based associations working in partnership with their respective local 
governments. 
 
Tasks to be performed will focus on the technical, financial and managerial aspects of the operation of a 
water users association and on the aspects of starting-up and registration of such an association.  
Consultant will perform the following activities: 
 

1. Design and develop a one-day interactive training workshop under the supervision of LGRP 
specialists. 

2. Conduct training and consultancy in managerial and financial aspects of an efficient operation of a 
dwellers association for up to six communities that will express interest in such activities. 

3. Conduct training and consultancy on how to start-up and operate a Dwellers Association for up to 
six communities that will express interest in such activities. 
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Methodology   
 
Task 1. Training of members of the existing dwellers associations 
 
The above-mentioned CCN consultants-members of the Ialoveni Dwellers Association will conduct the 
training on site. This program consists of two parts. In the first part the participants will learn about 
principles of operation of a dwellers association, including technical, managerial and accounting aspects, 
methods of problem solving, staff management and work with the members. In the second part the 
participants will be given the possibility to visit the assets administered by Ialoveni Dwellers Association, to 
meet with beneficiaries, to exchange opinions and get answers to their questions.  
 
Task 2. Training on how to start-up and efficiently operate a dwellers association for beginners 
 
The training will be conducted by the same members of the dwellers association from Ialoveni on site and 
will consist of two parts as well. In the first part the LGRP partners will learn of the concept of “dwellers 
association” and principles of its operation, including legal, technical and accounting aspects, areas of 
activity, methods of problem solving, staff management and work with the members. This training will be an 
adjusted version of the training for existing associations, with a primary focus on the initial stages of starting 
an association, like mobilizing people, having all legal documents and all the necessary approvals in place.  
In the second part he participants will be given the possibility to visit the assets administered by Ialoveni 
Dwellers Association, to meet with beneficiaries, to exchange opinions and get answers to their questions.  
 
Deliverables 

1. Detailed training outline, with sessions breakdown, training methods, time allocations, talking 
points and presenters 

2. Agenda of the one-day workshop 
3. Trainers’ presentations 
4. Training report.  

Supervision 
 
Under the general direction of the Chief of Party, the Team Leader for Democracy & Governance Team 
and the Planning/Monitoring/Organizational Development Specialist will supervise the work of Mr. Slepoi 
and Mr. Osipov. Payment arrangements will be processed upon a formal acceptance given by the 
Democracy and Governance Team Leader and LGRP Planning/Programming/Evaluation Specialist 
concerning the quality of performed activities and provided work products.   
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Level of Effort 
 Activity LOE 
1. Preparing the Training on how to start and operate a dwellers association 1 
2. Conducting the Training on how to start and operate a dwellers association 1 
3.  Preparing the Training on efficient operation for existing dwellers associations 1 
4.  Conducting Training on efficient operation for existing dwellers associations 1 

 TOTAL LOE 4 days each 
 
Requested by:  
 
            _______________________________________________  ______________     
                                   Duane C. Beard, CoP                  Date 
 
Approved:                          
 
   __________________________________________  ______________     

Corneliu Rusnac, CTO  
USAID/Moldova                                            Date 
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USAID Local Government Reform Project 
 #202, Stefan cel Mare Avenue, Chisinau, MD 2004, Moldova   
Tel: +373 22 233-000; Fax: +373 22 75-44-33 E-mail: info@lgrp.md
 

30 September 2005

TO:  D. Beard, Chief of Party 

FROM:  A. Ciornei, D&G Program Specialist 
CC:  A. Cantemir, D&G Team Leader 
   
RE: Communities that expressed interest in CBO Training and the ones that were included in the 

first round of Trainings for Water Consumers Associations and Dwellers Associations 
  
DATE: 30 September 05  
 
This to inform you that, as of today, September 30, 2005, LGRP received 37 responses to the 89 questionnaires 
sent to LGRP partners (please see Annex 1). The questionnaire inquired which of communities are interested in 
undertaking a one-day training program on strengthening / developing community based associations, and 
namely Water Consumers and Dwellers Associations. The questionnaire also indicated that this training is 
intended for two types of trainees:  
 
1) for the members of existing associations, aimed at strengthening the association and improving its activities; 
and  
2) for community groups who wish to create such associations. It also inquired which type of training they would 
like to undertake. The deadline for responses was September 12, 2005. 
 
Out of 37 responses 22 responses came in time and 15 responses – after the deadline. 
 
Among these 37 communities only a few expressed a clear interest in only one type of training of the four 
possible types announced. The majority displayed interest for a couple or even three of them as showed below: 
 

1. Communities interested only in training for existing Water Users Associations: 
 Bolduresti*, Talmaza, Carahasani, Chiscareni, Cisla, Dubasarii Vechi (late), Cristesti (late), Pascani 

(late) 
 
2. Communities interested only in training for groups who wish to create Water Users Associations:  
 Geamana, Balasesti, Alexandreni, Ermoclia (late), Dobrusa, Tvardita (late), Sireti (late), Marinici (late), 

Rosietici (late) 
 
3. Communities interested in training for both existing Water Users Associations and groups who wish to 

create Water Users Associations 
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  Pepeni, Calfa, Vatici, Sarata Galbena, Rosu (late), Selemet (late) 
 

4. Communities interested only in training for existing Dwellers Associations: 
  Balti, Briceni, Singerei, Ungheni 
 

5. Communities interested in training for both existing Dwellers Associations and groups who wish to 
create Dwellers Associations:  
Ialoveni, Anenii Noi, Hincesti 
 

6. Communities interested in training for groups who wish to create Water Users Associations and for 
groups who wish to create Dwellers Associations:  

 Olanesti, Hrusova, Razeni, Vulcanesti (late) 
 
7. Communities interested in training for existing Dwellers Associations, for groups who wish to create 

Water Users Associations and for groups who wish to create Dwellers Associations 
 Vadul lui Voda, Singera (late) 
 
One community, Telenesti (late), was interested in training for existing water Users and Dwellers 
Associations.  
 

Based on this range of preferences first, on telephone discussions with mayors about their priorities when they 
expressed more than one preference second, and on timeliness of questionnaire submission three groups of 
trainees were selected to be recommended for training on two sites: Zberoaia and Ialoveni. Two groups of 
trainees formed of 7 communities each were trained in Zberoaia on the 26 and the 27th of September (one 
training was for existing Water Consumers Associations representatives and another was for beginners, people 
who intend to create such). Another group, including representatives of 5 communities, was trained in Ialoveni on 
how to start-up a Dwellers Association (on September 28, 2005).  Please see Annexes 2, 3 and 4 for the lists 
with communities and their representatives included in training. 
 
The dates for trainings were selected together with host trainers-consultants to fit most their schedules and to not 
to conflict with LGRP schedule of events. 
 
* The training programs conducted in the period 26-28 September in Zberoaia and Ialoveni included the 
communities in Italic from this Memo, plus Corjevo community, which is not an LGRP partner. 
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Annex 1 
LGRP Training Programs for CBOs (Water Consumers and Dwellers Associations) 

September 2005 
List of 31 communities that responded to the CBO training questionnaire: 

 
1. Alexandreni, Singerei*  
2. Anenii Noi  
3. Balasesti, Singerei 
4. Balti  
5. Bolduresti, Nisporeni    
6. Briceni 
7. Calarasi  
8. Calfa, Anenii Noi  
9. Carahasani,Stefan Voda  
10. Chiscareni, Singerei  
11. Cisla, Telenesti  
12. Comrat  
13. Cristesti, Nisporeni 
14. Dobrusa, Soldanesti  
15. Dubasarii Vechi, Criuleni 
16. Ermoclia, Stefan Voda 
17. Geamăna, Anenii Noi  
18. Hincesti 
19. Hrusova, Criuleni  
20. Ialoveni 
21. Marinici, Nisporeni  
22. Olanesti, Stefan Voda 
23. Pascani, Hincesti  
24. Pepeni, Singerei   
25. Razeni, Ialoveni 
26. Roşietici, Floreşti  
27. Rosu, Cahul 
28. Sarata-Galbena, Hincesti 
29. Selemet, Cimislia   
30. Singera, Chisinau 
31. Singerei 
32. Sireti, Straseni 
33. Talmaza, Stefan Voda 
34. Telenesti  
35. Tvardita, Taraclia 
36. Ungheni  
37. Vadul lui Voda, Chisinau  
38. Vatici, Orhei 
39. Vulcanesti 
These responses were received until and on October 3, 2005 
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*The communities in Italics were trained in September 2005. 

 



 
Balti

 Suruceni 

Anenii Noi 

Orhei  

 Comrat

 Edinet

Drochia
 

Ialoveni 

 
Cimislia

           
Ceadir-Lunga

 Hincesti

 Cahul 

Soroca 

 Colibasi

 Cantemir

 Balauresti

Nisporeni 

Straseni 

 
Falesti

Floresti 

 Singerei 

  CHISINAUCHISINAU
  

   Singera
 

Vatici 

 Viisoara 

 Ciuciulea

 Rosu 

 
           Geamana

Cricova 

 Ungheni

Rezina 

 Zberoaia

 Briceni

 Glodeni  Biruinta

Donduseni 

 Cornesti

Causeni 

Basarabeasca 

Taraclia

 Vulcanesti

 
Ocnita

Gribova 

 Calarasi 

Leova 
  Antonesti 

Calfa  

  Pascani (Pereni )

Carahasani 

 Cristeşti

Bilicenii Vechi 

 Vadul lui Voda
 

 Tvardita

      Talmaza 

Badiceni 

 Copceac

Ermoclia  

 Bolduresti

                      Casunca

Cigirleni

Cisla 

Dobrusa
 

 Dubasarii Vechi
Hrusova

Marinici  

 Selemet

    Rosietici

Neculaieuca 

 Molesti

Durlesti 

Stefan Voda
 

 Magdacesti

 Otaci

Pelinia
Alexandreni
                           

Chiscareni 

Pepeni  Balasesti

 Zorile Telenesti
 Pohrebeni

Peresecina 

Cojusna 
Siret

 Bubueci

 Olanesti

 RazeniSarata –Galbena 

Congaz 

Slobozia Mare  

Cazaclia 

THE URBAN INSTITUTE
LOCAL GOVERNMENT REFORM PROJECT

NOTES
Black      LGRP Old Partners
Red        Newly selected partners
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1. Report on the 3rd National Symposium “Development and Efficient Water and Wastewater 

Systems Operations” 

2. Report on the Efficient Water Supply Operations Training Program Based on MEWSO 

3. Comrat Water Utility Action Plan 

4. Report on Training Program for Demonstration Projects’ Application Process (Project Design 
and Management) 
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REPORT ON THE THIRD NATIONAL SYMPOSIUM 

“DEVELOPMENT AND EFFICIENT WATER AND WASTEWATER SYSTEMS OPERATIONS” 
 
On 29 - 30 of September 2005, the Third National Symposium of Water Utilities Development and Efficient 
Water and Wastewater Systems Operations took place in Cahul, Moldova.  
 
This important event, targeted for specialists and organizations in Moldova who are active in the field of 
water and wastewater operations.   
 
This major training/technical assistance event was organized and financially supported by LGRP, in 
collaboration with Moldova Apa-Canal Association and Cahul Water Utility. The event included 187 
participants, including mayors, local elected councilors, managers and chief accountants from Moldovan 
Water Utilities as well as a delegation from the National Water Utility Association of Romania – “ARA”. First 
day of the Symposium was combined with Quarterly Mayors` Meeting - Mayors of LGRP Partner 
Communities.  
 
An organizational committee was created among the USAID Local Government Reform Project, the 
Moldova Apa-Canal Association, a municipal association representing the interests of water utilities across 
the country, Technical University of Moldova, Cahul local government and Cahul Water Utility. 
 
The first day of the Symposium focused on the Current Situation and Perspective of Water Supply in 
Moldova. First Valeriu Cojocaru, Chief of Municipal Services Department, Agency of Territorial 
Development described the situation of water supply in general. Gheorghe Lica, Manager of Hincesti Water 
Utility presented case study of Hincesti Town in main sewerage pump station reconstruction in the 
wastewater system. Afterwards, Felix Stroe, Vice President of the Romanian Water Association, General 
Manager of RAJA (Regional Water Utility) Constanta, took the effort to explain in details the most important 
activities aimed to the managerial performance of regional water utilities operators with emphasis of 
R.A.J.A. Constanta. Dr. Dumitru Ungureanu, introduced the participants to the concept of compact 
installations for wastewater treatment plant and general considerations about elimination of nutrients from 
the biological treated waste water. In the afternoon session, Vasile Bagrin, Manager of Falesti Water Utility 
made a presentation on leak detection and pipe location equipment with practical application for Moldovan 
water utilities. Next to panel presentation was Dr. Sergiu Calos, from Technical University of Moldova with a 
presentation on unregistered water losses. Pavel Panus, consultant at Apa-Canal Orhei described the 
principles of sustainability in the municipal water utilities. Also in the afternoon session participants were 
proposed to work in three discussion groups: Water Production; Financial Operations; Quarterly Mayors 
Meeting.  
 
The second day, like it was designed, turned into a practical day with useful visits like visits to the newly re-
constructed water & wastewater system in nearby Braila, Romania and discussions on legislative changes 
in tax legislation and means of debt restructuring in the municipal utilities. 
Overall, the National Symposium was extremely successful. 
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LIST OF PARTICIPANTS, SYMPOSIUM 

 
Nr.  Community Name  

 
Position  

Cheibas Mihail Mayor 

Croitor Marari   Local councilor  
Iorgaciov Dumitru Manager 

1.   
 
Anenii Noi 
 
 Puscas Elena Accountant 

2.  Balti  Victor Reutchi  Deputy Manager  
Kaici Mihail Deputy Mayor  
Zagorodnii Iurie Local councilor 
Donici Tatiana Manager 

3.  Basarabeasca  

Veadutenco Maria Accountant 
Alexei Gherman  Mayor  4.  Briceni 
Eremenciuc Nicolai Manager 
Zagorodnii Gheorghe Mayor 
Ghetivu Gheorghe  Deputy Mayor  
Fana Ion  Local councilor  
Zagaevschi Vasile Manager 

5.  Cahul 

Rosca Maria Accountant 
Danalache Angela Mayor 
Bacalov Alexei Deputy Mayor 

6.  Cantermir 

Tichim Anton Manager 
Formuzal Mihail Mayor  
Valerii Cravcenco Local councilor 
Petru Civrijic Manager 

7.  Ceadir Lunga  

Ana Chiosea Accountant 
8.  Causeni Victor Doaga Manager 

Becciev Constantin Manager 
Junea Ion  Technical Manager  
Oleg Ciornei  Local councilor 

9.  Chisinau 

Cecan Raisa Chief Engineer  
Ion Alexandreanu Mayor 
Raileanu Natalia Local councilor 
Dem Vladimir Manager 

10.  Cimislia 

Matei Leonid Accountant 
Volcov Victor  Deputy Mayor 
Serghei Cilcic Manager 
Gheorghe Capsamun  Local councilor 

11.  Comrat 

Hristofor Ibrisin  Accountant 
Bandac Nichifor  Deputy Mayor 
Ion Turcanu  Manager 

12.  Cojusna 

Constantin Dvorniciuc Accountant 
Ion Coropcean  Manager 13.  Cricova 
Nina Timbaliuc Accountant 
Costenic Ivan Deputy Mayor 14.  Donduseni 
Valentina Rusu Manager 
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Botnaric Valentina Accountant   
Jitari Oleg  Engineer  
Sacara Liubomir Deputy Mayor 
Talmaci Nicolae Local councilor 
Bagrin Vasile Manager 

15.  Falesti 

Claudia Lisii Accountant 
Iurie Tap Mayor 
Sergiu Rusu Manager 

16.  Floresti 

Neonila Railean Accountant 
Iurie Evteev Mayor 
Ursachi Mihail Local councilor 

17.  Glodeni 

Mocanu Dumitru Manager 
Alexandru Botnari Mayor 
Ceglei Vladimir Local councilor 
Gheorghe Lica Manager 

18.  Hincesti 

Lazari Pavel Executive Director  
Condrea Ilie Mayor 
Belicev Valentin Local councilor 
Antoniu Victor Manager 

19.  Leova 

Carcea Raisa Accountant 
Ulinici Tudor Deputy Mayor 
Hincu Grigore  Local councilor 
Ulinici Constantin Manager 

20.  Nisporeni 

Arseni Grigore Accountant 
Ion Sarban Mayor 
Mihai Chiperi Manager 

21.  Orhei 

Ludmila Tricolici Accountant 
22.  Singerei Birlibov Mihai  Local councilor 

Serghei Nastas  Deputy Mayor 23.  Soroca 
Eugen Crudu  Manager 
Vladimir Botnari Mayor 
Gutan Gheorghe  Local councilor 

24.  Straseni 

Constantin Costov  Manager 
Ion Dragomir Manager  25.  Stauceni 
Colomiet Nelea Accountant 
Gheorghe Anghel Mayor 
Leonid Sofroniuc Local councilor 
Danila Nicolae Manager 

26.  Stefan Voda 

Zagaiciuc Valentina Accountant 
Vladislav Nani  Manager 27.  Soldanesti  
Veronica Grigore Accountant 
Serghei Filipov Deputy Mayor 
Popozoglo Afanasii Local councilor 
Popov Serghei Manager 

28.  Taraclia 

Burlacova Elena Accountant 
Zglavuţa Valeriu Deputy Mayor 
Carp Grigorii Manager 

29.  Telenesti 

Tolic Efim  Accountant 
30.  Ungheni Ceban Victor Manager 



Annex C 
Municipal Services/Demonstration Projects 

 
  Adela Curteva  Accountant 

Ivan Bogoev Deputy Mayor 
Vasile Silcu Local councilor 
Berbec Gheorghe Manager 
Arnaut Larisa Accountant 

31.  Vulcanesti (2) 

Todorov Dumitru  Manager 
32.  Alexandreni Bandac Nichifor Deputy Mayor 
33.  Antonesti Anatolie Sirbu Mayor 
34.  Balauresti Gheorghe Batrinu Mayor 
35.  Badiceni Valeriu Tinerele Mayor 
36.  Balasesti Gheorghe Chetraru Mayor 
37.  Bilicenii Vechi Alexei Cozma Mayor 
38.  Biruinţa Anatolie Prodan Mayor 
39.  Bolduresti Vasile Miron Mayor 
40.  Bubuieci Ion Saranuţ Mayor 
41.  Calfa Ludmila Ceaglic Mayor 
42.  Carahasani Vladislav Cociu Mayor 
43.  Casunca Eleonora Ciupac Mayor 
44.  Cazaclia Petru Uzun Mayor 
45.  Chiscareni Silvia Ţurcanu Mayor 
46.  Cisla Olga Bors Mayor 
47.  Ciuciulea Veaceslav Barat Mayor 
48.  Colibasi Maria Stirbu Mayor 
49.  Congaz Uzun Ivan Mayor 
50.  Cristesti Alexei Secrieru Mayor 
51.  Dobrusa Victor Grosu Mayor 
52.  Dubasarii Vechi Aurel Antoci Mayor 
53.  Ermoclia Alexandru Pavlicenco Mayor 
54.  Geamana Galina Acris Mayor 
55.  Hrusova Simion Cotovici Mayor 
56.  Ialoveni Secrieru Nicoale Deputy Mayor 
57.  Magdacesti Tudor Spinu Mayor 
58.  Marinici Ion Croitoru Mayor 
59.  Neculaieuca Claudia Bejenaru Mayor 
60.  Ocniţa Galina Zalevscaia Mayor 
61.  Olanesti Samoilenco Claudia Mayor 
62.  Otaci Ion Scripcaru Mayor 
63.  Pascani Cosntantin Curnic Mayor 
64.  Pelinia Gheorghe Bagrin Mayor 
65.  Pepeni Serghei Grosu Mayor 
66.  Peresecina Petrachi Alexandru Deputy Mayor 
67.  Pohrebeni Veaceslav Strisca Mayor 
68.  Razeni Ion Luchian Mayor 
69.  Rezina Ruslan Solcol  Mayor 
70.  Rosietici Iulian Rotaru Mayor 
71.  Sarata Galbena Stefan Vlas Mayor 
72.  Selemet Tatiana Badan Mayor 
73.  Singera Ghenadie Iurco Mayor 
74.  Sireţ Vasile Cartira Mayor 
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75.  Slobozia Mare Rodion Placinta Mayor 
76.  Talmaza Vladimir Plesca Mayor 
77.  Tvardita Maria Pascova Deputy Mayor 
78.  Vadul lui Voda Iurii Onofriiciuc Mayor 
79.  Vatici Petru Dogocher Mayor 
80.  Viisoara Gheorghe Burlac Mayor 
81.  Zberoaia Nadejda Darie Mayor 
82.  Zorile Victor Rusnac Mayor 
83.  Iprocom  Cotruta Vasilii Manager 
84.  Soroca Acva Nord Duca Ion Manager 
85.  Laura  Hudeacov Alexandr Manager 
86.  Alura Cravcenco Iulia Manager 
87.  Romania Felix Stroe Manager R.A.J.A. Constanta 
88.  Romania Sorin Zaharcu Manager Aquaserv Tulcea 
89.  Technical University of Moldova Dumitru Ungureanu  
90.  Technical University of Moldova Sergiu Calos  
91.  Technical University of Moldova Natalia Ciobanu   
92.  Technical University of Moldova Lilian Balmus  
93.  Orhei Pavel Panus Consultant  
94.  Moldova Apa Canal Association Iurie Nistor Executive Director 
95.  Moldova Apa Canal Association Panuli Nicolai  
96.  Moldova Apa Canal Association Stirban Mihail  
97.  Moldova Apa Canal Association Bilinschii Valentin  
98.  Moldova Apa Canal Association Fedorţov Mihai  
99.  Moldova Apa Canal Association Cuţurubenco Zinaida  
100.  Moldova Apa Canal Association Timofeeva Svetlana  
101.  LGRP Duane Beard  
102.  LGRP Cristian Murariu  
103.  LGRP Maria Salabuga  
104.  LGRP Eugen Hristev  
105.  LGRP Alexandru Pelivan  
106.  LGRP Eugenia Busmachiu  
107.  LGRP Tatiana Voloh  
108.  LGRP Leonid Meleca  
109.  LGRP Vladimir Paraschiv   
110.  LGRP Igor Catruc   
111.  LGRP Eugen Cheptene  
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REPORT ON THE EFFICIENT WATER SUPPLY OPERATIONS TRAINING PROGRAM BASED ON THE 

MANUAL FOR EFFICIENT WATER SUPPLY OPERATIONS SMALL SYSTEMS (MEWSO-SS) 
 
In 2005, LGRP conducted a series of comprehensive training programs centered on the Manual for 
Efficient Water Supply Operations Small Systems (MEWSO-SS) in order to address Moldovan water 
consumers’ associations’ problems.   
 
LGRP realized the importance of providing potable water not only in the large communities, but also 
communities that have small water systems and initiated an effort to develop a comprehensive training 
program centered on a manual in the area of efficient water supply operations to address the problems 
faced by local government water utilities in Moldova.  
 
The purpose of the training seminars was to improve the capacity of small water consumers associations in 
order to increase the efficiency of technical, financial and management departments of the utility using 
modern techniques of management and elaboration of an Action Plan.  
 
The trainings were considered successful. During the year, four (4) consequent training seminars were 
conducted for sixty-seven (67) participants (including mayors, chairpeople, accountants, and engineers) 
from twenty-seven ( 27) small water consumers’ associations/municipalities.      
 
As a results of trainings delivered by Local Government Reform Project, based on the Manual for Efficient 
Water Supply Operations - Small Systems (MEWSO-SS) and Manual for Efficient Water Supply Operations 
(MEWSO) six water utilities/small water consumers associations (Ungheni, Balauresti, Comrat, Rosietici, 
Floresti, Cristesti) developed water utility action plans.  
 
The Municipal Services Team directly assisted LGRP partners with preparing and developing Action Plans 
for improvement of water utilities operations. 
 
All Action Plans were officially approved by local councils of these communities. The Action Plan 
determines the anticipated required investments and proposes implementation schedules. The 
implementation of the Action Plans turns into priority for communities that compete for demonstration 
project assistance in the area of water system improvements.  
 



Moldova 
Local Government Reform Project 

 
 

TRAINING DESIGN 
 

TRAINING PROGRAM FOR LGRP PARTNER COMMUNITIES IN 
EFFICIENT WATER SUPPLY OPERATIONS FOR SMALL SYSTEMS  

(MEWSO - SS) 
 

This training course is designed for LGRP partners who want to get additional knowledge and improve 
abilities in the efficient management of water supply operations for small systems and in developing up 
action plans to provide sustainable potable water systems in these communities.  
 
Goal of the training: to introduce water utility managers from water utilities from different communities to 
the concept of Action Plan and Management, Technical and Financial Audits and to have participants 
develop practical skills in developing action plans for efficient water supply operations in their communities.   

 
The training course is designed for 1,5 days. The training program has both theoretical and practical 
aspects. Throughout the training participants are involved in group discussions and practical exercises 
based on financial reports, management and technical information from their Associations and using 
trainers’ examples. The participants have the possibility to work both in dyads and in small groups with their 
colleagues grouped by their organizations.  

 
Expected outcomes of the training:  
Participants are expected to acquire skills that would enable them to: 

• Draw up an Action plan with its subsequent submission within 1 month; 
• Increase the operational efficiency of their utility through effective management of material, 

human and financial resources.  
 
Detailed design  
The training program consists of three Modules: Management Audit, Financial Audit, and Technical Audit.  

 
The Trainer opens the training by setting up the objectives:  

• to develop evaluation skills for evaluating the operations of Water Consumers’ Associations; 
• to get acquainted with ways of improvement of small water systems of Moldova; 
• to determine the role of Management, Financial and Technical Audits to improve small water 

systems’ operations;  
• to develop skills in conducting Management, Financial and Technical Audits;  
• to draw up a preliminary Action plan design using data from the Water Consumers’ 

Associations.  
 
Management audit  
This module is designed for all participants. The trainer should remind that the goal of the seminar is to 
develop an Action plan, which consists of several stages.  
In order to have participants focus on the importance of Action plans, they are invited to take part in a 
discussion about general issues which their organizations face day by day. The participants will be asked to 
identify measures taken to solve these issues. The trainer suggests that this type of issues and measures 
should be included in their future Action Plans.  



Annex C 
Municipal Services/Demonstration Projects 

 
By the end of this module, the participants should be able to draw up a realistic plan aimed at developing 
the ‘management’ component to improve the situation at their utilities/water consumers’ 
associations/NGOs, etc.  
 
In order to achieve this objective, the trainer will use several practical examples of potential problems and 
will provide possible solutions to these problems, thus encouraging the participants to use examples known 
to them from their activity.  
 
The trainer will use the prepared in advance slides when explaining the management component within this 
Module. The participants will need to understand the concept of an ‘efficient management’ and which are 
the difficulties related to it.  

 
Technical audit  
 
This module is designed to technical staff of water utilities. By the end of this module the participants will be 
able to draft a realistic plan for ‘technical’ improvements of the small water system they manage in their 
communities. In order to achieve this objective, there will be used practical examples based on data 
submitted by participants and data collected on on-site visits made in these communities. The trainer will 
use a great variety of practical examples of problems and solutions to these problems thus encouraging the 
participants to use examples from their own activity.  
 
The trainer will use handouts, the MEWSO-SS guide, slides, tables and drawings thus helping the 
participants to understand the ‘technical’ part of water systems.  

 
Financial/accounting audit  
 
This module is designed for participants who work in the financial field of water utilities. The module 
includes: financial analysis, financial forecasting, management accounting and financial measures.  
 
By the end of this module the participants will be able to develop a realistic plan for the improvement of 
financial/accounting management of the organization.  

 
Evaluation:  
 
The evaluation is one of the most important parts of the training program. The participants should be led to 
this point gradually throughout the entire training. From the very beginning, the participants should be 
informed that they are to draft an audit plan and develop a mini Action plan by the end of the training 
program. Each group formed of specialist in management, accounting, technical issues should elaborate a 
draft of an Action plan based on the model presented by the trainers as well as using data from reports on 
economical situation of the organization they represent.  
 
The goal of the evaluation is to encourage the participants to apply practical abilities and knowledge gained 
during the program. This is a very good occasion for the trainer to evaluate the training program, to identify 
its weak/strong points as well as to evaluate participants’ abilities to act after taking a 1.5-day training 
course.  

 
After the presentations the trainers open the floor for Q&A. 
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EFFICIENT WATER SUPPLY OPERATIONS 

FOR SMALL SYSTEMS 
 
March 2-3,  2005    Kentford building   
Chisinau, Moldova   202 Stefan cel Mare ave. , 9 floor 
     Tel: (373 22) 233 000 / Fax (373 22) 754 433 

  
A training organized by: 

• USAID Local Government Reform Project  
 
 
Wednesday March 2, 2005 
 
09.30 – 10.00  Registration 

 
10.00 – 10.15 Opening Words. 

The purpose of the training 
• Duane C. Beard, Chief of Party, USAID Local Government Reform Project  

10.15 – 10.30 Introducing the trainers. Distribution of the handouts. Introducing the participants  
• Eugenia Busmachiu, Program Specialist, USAID Local Government Reform 

Project    
10.30 – 10.45 Preparation of the Action Plan for municipal water utilities 

• Eugenia Busmachiu, Program Specialist, USAID Local Government Reform 
Project    

 
10.45 – 11.00  Coffee Break 
11.00 – 11.15 Introduction to Management Audit  

• Eugenia Busmachiu, Program Specialist, USAID Local Government Reform 
Project    

 
11.15 – 11.30 The Management Audit Plan, Preparation of Data and Information Request (DIR). 

Commercial activity description   
• Eugenia Busmachiu, Program Specialist, USAID Local Government Reform 

Project    
11.30 – 11.50 Human resources, training, public relations 

• Eugenia Busmachiu, Program Specialist, USAID Local Government Reform 
Project    

11.50 – 12.10 Emergency Planning 
• Sergiu Calos, technical consultant  

12.10 – 12.30 Performance Benchmarking 
• Georgeta Melnic, financial consultant 

12.30 – 13.00 Tariff Policy and Tariffs 
• Sergiu Calos, technical consultant 
• Georgeta Melnic, financial consultant 
 

13.00 – 14.00 Lunch 
14.00 – 15.00 Working Group Sessions 
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15.00 – 15.15 Coffee Break 
15.00 – 17.00 Working Group Sessions:  

 
Group A. Technical Audit 
Chair and Reporter: Sergiu Calos, technical consultant 
 -  Conducting the Technical Audit   
 - Operation and Maintenance  
 - System Statistics and Parameters 
 - Pumps operating  
 - Operation of Distribution System 
 
 
Group B. Financial Audit   
Chair and Reporter: Georgeta Melnic, financial consultant 
 - Financial Audit  and Preparation of Data and Information Request  (DIR)  
- Evaluating Financial Performance (study case)  
 

Thursday March 3, 2005 
09.30 – 11.00 Group A. Technical Audit 

Chair and Reporter: Sergiu Calos, technical consultant 
  - Operation of Distribution System   
   
 

Group B. Financial Audit   
Chair and Reporter: Georgeta Melnic, financial consultant 
 - Financial forecast  
 - Study case 1 
 - Study case 2 

11.00 – 11.15 Coffee Break 
11.15 – 11.40 Group A. Technical Audit 

Chair and Reporter: Sergiu Calos, technical consultant 
- Metering device  
- Performing the indicators  
- Questions and answers  
 
Group B. Financial Audit   
Chair and Reporter: Georgeta Melnic, financial consultant 
- Current situation   
- Questions and answers 

11.40 – 11.50  Investment Needs Assessment  
• Cristian Murariu, Team Leader, Municipal Services/Demo Projects Team, USAID 

Local Government Reform Project    
11.50 – 12.05 Potential Sources of finance.  Revenues enhancement strategy  

• Georgeta Melnic, financial consultant 
12.05 – 12.15 Presentations in front of the Local Council 

• Alexandru Pelivan, Program Specialist, USAID Local Government Reform Project    
12.15 – 13.00 Evaluation and Concluding Remarks  
13.00 – 14.00 Lunch  
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LIST OF PARTICIPANTS 
TRAINING ON EFFICIENT WATER SUPPLY OPERATIONS FOR SMALL SYSTEMS 

 
Nr. Community Name  Position  

Homitchi Stefan Manager 
Colun Tatiana Accountant  
Mocanet Alexandru Engineer 

1.  Cristesti 

Secrieru Stefan Engineer 

2.  Zberoia 
 Axenti Dumitru Manager  

Marian Sergiu Manager 
3.  Pereni 

 Lupei Elena Accountant 
Miron Vasile Manager  

4.  Bolduresti  
 Voinovan Nina Accountant  

Stefan Luncasu Manager 
5.  Nisporeni, Ciurleasa 

Eftodi Raisa Accountant 
Croitoru Leon Manager 

6.  Balauresti 
Croitoru Anastasia Accountant 

7.  Carahasani Ursachi Gheorghe 
Ursachi Vera 

Manager 
Accountant 

8.  Hrusova Capcanari Nicolae 
Olga Barbaneagra 

Manager 
Accountant 

9.  Rosietici 

Rotaru Iulian 
Ciugureanu Ion 
Bostanica Rodica 
Ceban Natalia 

Mayor 
Engineer 
Accountant 
Accountant 

10.  Dubasarii Vechi 

Mihai Dolcher 
Ojog Filip  
Coada Rodion   
Leahu Ion 

Manager 
Engineer 
Accountant 
Engineer 

11.  Cisla Cater Olesea Manager 

12.  Calfa 
Repeda Vladimir  
Morari Liubovi  
Costeţchi Vasile 

Manager 
Accountant  
Engineer 
 

13.  Neculaieuca Banu Stefan  
Bejenaru Claudia 

Manager 
Accountant  
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14.  Pelinia 
Bindiu Constantin 
Agachi Andrei  
Pisari Dumitru 

Manager 
Accountant  
Engineer 

15.  Recea 
Grajdianu Tudor  
Hapco Valentin 
Iaicu, Mariana 

Engineer 
Engineer 
Accountant 

16.  Suruceni Suruceanu Vasile Engineer 
 

17.  Razeni Busmachiu Tudor  
Luchian Ion 

Engineer 
Mayor 

18.  Cigirleni Boinceanu Gheorghe 
Boinceanu Ilie 

Mayor 
Engineer 
 

19.  Vatici 
Dogocher Petru  
Vainer Elena 
Ceban Valeriu 

 Mayor 
Accountant 
Engineer 

20.  Talmaza 
Plesca Vladimir  
Panucov Vasile 
Ceapa Maria 

 

Mayor 
Engineer 
Accountant 
 

21.  Selemet Badan Tatiana  
Bors Petru 

Mayor  
Manager 

22.  
Geamana  
 

Sirbu Rodica   
Coropas Stanislav  
Acris Galina 

Manager 
Accountant 
Mayor 

23.  Olanesti 
 

Caraus Galina 
Redico Eugenia  
Colibabciuc Anatol  

Accountant 
Accountant 
Engineer 

24.  Congaz 
Karaseni Demian 
Uzun Ivan  
Buzadji Zahar 

Mayor  
Engineer 
Engineer 

25.  Molesti 
Cujba Vasile  
Panaite Rodica 

 

Engineer 
Accountant  

26.  Copceac 
Orlioglo Fiodor 
Ciolac Maria  
Tabunsic Gheorghe  

Manager 
Accountant  
Engineer 

27.  Zirnesti 
Beju Nicolae 
Olari Ion 
Tutuianu Galina 

Mayor 
Engineer 
Accountant 
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 Unofficial translation   

Approved 
By the Decision of Comrat Town Council 

# 6/31 as of 20.05. 2005  
 
 
 
 
 
 
 
 
 
 

ACTION PLAN  
 

for COMRAT Municipal Water Utility 
 
 
 
 
 
 
 
 
 
 
 
 
 
Guiding principle: 

“To develop good quality, efficient, and accountable public water services” that provide equitable access to 
water, for all.” 

 
 

 
 
 

Comrat, 2005

http://www.earthsummit2002.org/ic/freshwater/f_public.htm#_ftn1#_ftn1
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1 INTRODUCTION 
Comrat Municipal Water Utility offers service to Comrat Municipality with the population of 25,600 residents. 
The overexploitation of a segment of water supply facilities, negligence and long overdue overhaul over the 
past decade, as well as the lack of water meters, are the reasons of the company’s highly inefficient and 
costly management. The city administration and Municipal water utility top management team are 
determined to boost the quality of water supply services by introducing general management development 
in three major directions, namely technical, financial and managerial quality improvements. This document 
contains the description of the enterprise’s current conditions, the set of requisite improvements, estimated 
expenses and the plan of activities. It is also designed to serve as a handbook for the enterprise 
management officials and personnel for the entire length of the plan development and implementation. The 
entire document, as well as some of its chapters, will be subject to sporadic changes to reflect all the 
necessary modifications and include more exact and specific data to be expected in the course of the plan 
implementation.  

2 OBJECTIVES 
The objectives of the plan of activities include an accurate presentation of the current conditions by auditing 
the municipal water utility management activities and identifying requisite measures and steps designed to 
reach the final goal of boosting the municipal water utility efficiency, reducing management costs and 
ensuring the stability of its performance. 
The plan of activities gives a description of the current conditions and it offers an overview of necessary 
technical, financial and managerial improvements to be initiated in the process of the municipal water utility 
management, fund-raising and investment projects, as well as provides the schedule of activities.  

3 OVERVIEW OF COMRAT MUNICIPAL WATER UTILITY  
This chapter contains the information on the present technical conditions of facilities, the operating 
parameters of the system equipment, the current financial and management situation, existing drawbacks 
and weaknesses. The presented data was based on the auditing of the Municipal water utility management 
activities carried out by the enterprise management team and personnel with reference to the training 
program, “Efficient Water Supply Operations” organized by USAID Local Government Reform Project.  
 
3.1 Technical Audit 
3.1.1 General data  

Table no. 1. 
Apartment buildings in Comrat municipality

Number of an apartment 
building 

Number of apartments in each 
building  

  

Number of apartments  
 

1 72 72 
9 60 540 
7 45 315 
5 40 200 
34 16 544 
39 12 468 
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17 8 136 
10 4 40 

104 - 2315 
 
 

3.1.2. Supply of potable water  
The center of the municipality is supplied with water from the Cioc-Maindan water intake. There are 12 
functioning artesian wells in the Cioc-Maindan region. The water main stretches for 25 km and reaches 
Comrat. Additionally, there are 4 artesian wells in the Geophysics urban district, DAU, Vetlecebnita and 
Pataevo, which provide these urban districts with water on a permanent basis. The residents of Comrat 
municipality are provided with quality potable water in compliance with the “potable water” national 
standards. 
    
 

Table no. 2.  
Equipment characteristics  

 (In accordance with the technical instruction handbook)  
 

№ of a 
pumping 
facility  

Equipment  
Engine 
power 

kw 

Pump 
power 
m3/h 

Well 
depth 

 m 

Hydrodyna
mic level 

m 

Hydrosta
tic level 

m 
1,2,3,4, 

 
High pressure 

centrifugal pump 
(HPCP) 8-25-200 

22 25 405 170 130 

5,7,10,11,1
2 HPCP 8-25-300 32 25 405 170 130 

6 HPCP 6-10-235 11 10 405 170 126 

1001 HPCP 6-6,3-85 2,8 6,3 72 50 34 

1002 HPCP 6-4-190 4,5 4 230 125 98 

1003 HPCP 6-4-190 4,5 4 190 150 130 

1004 HPCP 6-6,3-85 2,8 4 89 42 27 
 
 

Table nr. 3  
Characteristics of equipment installed in water supply facilities  

 
Setting  Cioc-Maidan Comrat 

 
Well 
Name 

 
 

№1,2,3,4,5
,7,8,9,10,1

1,12 
 

 
№6 

 

 
№100

1 

№100
2 
 

№100
3 

 

№100
4 

 

Depth   m 405 405 72 230 190 89 
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Total power m^3/
h 25 10 6,3 4 4 4 

Used power m^3/
h 26 11 6 4 4 4 

Electric equipment, type  HPCP 8-
25-300 

HPCP 6-
10-235 HPCP 6-10-190 

Power  m^3/
h 25 10 4 

Transport height   m 330 200 190 
Electric engine  kW 32 11 4,5 
Voltage V  380 380 
Controlling system  Remote control Engine operator 
Year of installation  1999 1990 
Condition  Satisfactory  Satisfactory 
Water storage facilities   Water tower  I, II Water tower  III, IV 
Type  Rojkovskii water tower  
Cubic capacity m^3 25 25 
Altitude m 14 12 
Distance from water 
resource m 5-10 5-10 

Year of installation  1990 1990 
Condition  Satisfactory Satisfactory 

 
Table no. 4   

Electric power consumption, artesian wells № 1002/3 
 

Date/ hour Well №1 Well №5 
2 March 2005 264 kw/22kw 384 kw/32 kw 
2 March 2005 264 kw/22kw 384 kw/32kw 

 
3.1.3 Distribution system 
In Comrat municipality, the Cioc-Maindan water intake distributes water in accordance with the scheme. 
From the primary sources of artesian wells, the water is delivered to reservoirs and later, during the second 
stage, is pumped by pump facilities to the 16 kilometer aqueduct where it is eventually stored in the 
reservoirs of the “B” sector. There the water is subject to disinfection with liquid chlorine and after it passes 
through two water main and storage facilities, it is delivered to the water supply facilities of Comrat 
municipality where the first water main supplies the water distribution system in the Cotovskii Street area.  
 
The second water main and storage system delivers the water to operating reservoirs located in the Gogol 
Street area. The water eventually goes from reservoirs to the distribution system of the downstream sector 
where the third level pumping facility delivers the water to the consumers of the upstream zone. The 
existing water distribution network located in the central zone of Comrat municipality is an integral system 
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that meets household, technical and fire-fighting needs. The water supply schedule adapted to the water 
distribution system (B sector) was devised with reference to the current maintenance of the water 
distribution network, water shortage and technical conditions of operating networks. The operating 
schedule of underground water intakes and disinfection facilities is consistent during the day and in the 
course of the entire year.  
  

Table no.  5. 
Distribution network

 
Nr.  Street Material  Diameter 

mm  
20 

years 
m 

30 
years 

m 

40  
years 

m 
Tukaniaska urban district 

1.  Dnestrovskaia Pe 50   1200 
2.  Dnestrovskii Str Pe 40   340 
3.  Dostoievskii Pe 63   400 
   100   240 
   150   860 
4.  Pokrisnika Pe 50   400 
5.  S. Kovalevskoi  Pe 20   220 
6.  Keivskaia  Pe 50   520 
  a/c 150   300 
7.  Rileva Pe 20   240 
8.  Varnenskaia   Pe 50   920 
9.  Iujnaia Pe 50   140 
10.  Kuibisevaia Pe 50   340 
11.  Kotovskii Pe 20   360 
12.  Pobeda Pe 25   800 
  Ot 150   200 
13.  Dimitrovo Pe 50   600 
       
14.  I. Soltis Pe 25   140 
15.  Docuceaev Pe 20   160 
16.  Dimo Pe    170 
       
17.  60 years of Oktyabria  Pe 150   160 
18.  D. Cantemir  Pe 50   150 
19.  Gavrilov  a/c 150   460 
20.  Maiakovskii Pe 20   120 
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Table no. 6.  

Water metering 
 

      Available water metering 
Unavailable water 

metering Total 
  Private houses       
   Type  Lorens, Ivensus   
   Number  3721 2839 6560 
   Year of installation  1999-2005   
   Purchased by  Consumers     

  
State-financed 
institutions    

   Type Lorens, Ivensus   
   Number 39 ----- 39 
   Year of installation 2000-2005   
   Purchased by Consumers     
  Economic entities     
   Type Lorens, Ivensus   
   Number 144 2 146 
   Year of installation 1999-2005   
    Purchased by Consumers     

 
3.1.4 Water quality  
The quality of water should comply with STAS 2874-82 „Potable water” standard with the concentration of 
flour up to 4 m3/l, solid precipitation agent up to 2000 mg/l and colorants up to 80 percent. The quality of 
potable water is ensured by sanitary and ecological norms and measures designed to prevent the scarcity 
and pollution of water resources, as well as their adequate operation.  
         
3.2 Financial audit  
 
The evaluation of Comrat Municipal water utility financial activity was carried out in order to determine a set 
of measures designed to improve the enterprise’s financial situation and devise a relevant action plan.  

 
The analysis was carried out on the basis of financial reports, appendices, statistics and data reports on 
services and expenses of the enterprise (no. 5-c), information and figures presented in collected and 
systematic accounting reports and balance sheets.  
 
3.2.1 Commercial activity 
The plan of activities at issue is consistent with the water supply services provided by Comrat Municipal 
water utility. In this context, the enterprise’s commercial activity is composed of water supply services 
provided to registered consumers and their billing intended to cover the projected production costs. The 
categories of Comrat municipal water utility consumers/ clients are represented in Table 7.  
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Table no. 7.  
Municipal water utility consumers  

 
Category of water 

consumers  
Number of 

water 
consumers 

Clients buying 
sewerage services 

Population 
Including: 

1050544 118625 

State-financed area 1483451 810792 
 

The enterprise foresees a number of illegal consumers; however, no such case has been reported to date. 
Public security and fire-fighting services, albeit being regular water consumers, do not report the amount of 
water consumed, which consequently is not covered in book records and thus remains unaccounted.  

 
3.2.2 Tariffs on water and sewerage services  
Current tariffs on water and sewerage services are presented in Table 8. The population’s subsidy 
assistance is apparent, which in turn imposes a significant tariff burden on other categories of consumers.  

 
Table no. 8.  

Tariffs on water and sewerage services 
 

Categories 
 

Water, 
lei  

Sewerage, 
lei 

Residents 4,95 2,95 
State-financed institutions 
and economic entities 30,00 28,00 

3.2.3 Financial results  
The report on financial results presents an overview of the company’s financial results and records and 
includes revenues, spending, profit and loss rates, account and balance sheets for the reviewed period.  
 

Table no. 9. 
Financial results: thousand, lei 

 
Report on financial results 2004 2003 2002 
Net sales 2496308 2547412 2840351 
Cost of sales 4790477 4898462 4286961 
Gross profit  (2294169

) 
(2351050

) 
(1446610

) 
Other operating revenues 

36341 
 

2941 6142 
General and administrative expenses 

654485 
 

370180 296499 
Other operating  expenses 673594  69504 
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29801 

Profit from operating activity  (3585907
) 

(2748090
) 

(1806471
) 

Financial results of economic and financial 
activities 

(3585907
) 

(2748090
) 

(1806471
) 

Profit prior taxation (3585907
) 

(2748090
) 

(1806471
) 

Income tax - - - 
Net profit  

(3585907
) 

 
(2748090

) 
(1806471

) 
 
Following the statistic in the table, the enterprise registered net sales ranging between 2496 –2840 
thousand lei in 2002-2004. In 2004, the net sales rates were registered at 2496 thousand lei. The dynamics 
of financial results is indicative of a fluctuating tendency. In 2002-2004, the financial result is negative. The 
profit structure of the company’s other financial activities is represented in Table 10: 

           Table no. 10. 
Net sales weight, thousand, lei 

 
2004 2003 2002 Index 

thousand 
lei 

% thousand 
lei 

% thousand 
lei 

% 

Water supply services 1504,2 60 1668,4 65 1880,3 66 

Sewerage services 992,1 40 879,0 35 960,0 34 

Total sales return 2496,3 10
0 

2547,4 10
0 

2840,3 10
0 

 
The major revenues gains (60%) came from the water supply services.  
 
3.2.4 Financial reports  
 
The revenues before depreciation, profit and fees are the principal source of available funds. The 
enterprise’s management team is seeking means to offset profit rates with a spending-wary policy in the 
wake of prior experience when available resources were very limited for a considerable length of time. The 
2002-2004 cash flow is presented in Table 11. 
 

             Table no. 11. 
Cash flow, thousand, lei 

 
Index 2004 2003 2002 
OPERATING  ACTIVITIES    
Proceeds from sales  2194,5 2053,

5 
3219,

1 
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Index 2004 2003 2002 
Suppliers’ and entrepreneurs’ services payable  2499,4 2473,

5 
2543,

3 
Salaries payable and insurance payable  1207,0 950,1 800,7 
Profit payable - - - 
Income tax payable 60,4 34,1 34,2 
Other financial sources of revenues 1839,5 1340,

9 402,8 

Other cash disbursements 241,2 80,2 138,7 
Operating activities net cash flow  26,0 (143,

5) 105,0 

Investment activities net cash flow  - - - 
FINANCIAL ACTIVITIES    
Credit and loan receipts  - - - 
Credit and loan payable - - - 
Other receipts (payment) - - - 
Financial activities net cash flow  - - - 
Economic and financial activities net cash 
flow  26,0 (143,

5) 105,0 

Difference in exchange rates - - - 
Cash balance at the start of the year 382 181,7 76,7 
Cash balance at the end of the production 
term 64,2 38,2 181,7 

 
The enterprise continues to grapple with the lack of available funds in its daily activity, and therefore, is 
unable to finance renovation and maintenance activities and conduct major investment projects involving 
fixed assets. This, consequently, leads to the rise in operating expenses, causing the drop in the net profit 
before taxation and available financial resources. The analysis of the enterprise’s cash flow is illustrative of 
the tendencies similar to those of the financial results.  

 
The 2004 net cash flow received from operating activities is positive. Despite the fact that the enterprise 
faces financial challenges, the cash flow at the end of the administrative phase was positive due to the 
reported receipts registered at 88%, which are further distributed to cover current debts.  
             
Balance sheet 
 
By January 1, 2005, the enterprise’s assets are estimated at 103946.5 thousand lei and this number has 
slightly dropped against the 2002 records. 
              

Table no. 12.  
Balance sheet: 

Assets and liabilities of Comrat Municipal Water Utility 
2004 2003 2002 

INDEX thousand 
lei 

% thousand 
lei 

% thousand 
lei 

% 
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2004 2003 2002 

LONG-TERM ASSETS       
Intangible assets  9,6  6,4  7,0  
Fixed assets  1108,2  1108,2  958,2  
Tangible resources  120107,2  122520,5  122509,6  
Accumulated depreciation  (21828,1)  (21835,8)  (20385,5)  
Book value 99387,3  101792,9  103082,3  
Other long-term assets 1157,1  1157,1  1157,1  
Total long-term assets 

100544,0 
96.7
% 

102956,4 
96.6
% 

104246,4 96.4% 

CURRENT ASSETS       
Inventories   167,6  99,9  92,8  

Short-term accounts receivable  3160,7  3441,9  3662,4  

Cash 64,2  38,2  181,7  

 TOTAL current assets 
3392,5 

3.3
% 

3580,0 3.4% 3936,9 3.6% 

TOTAL ASSETS 103946,5 100
% 106536,4 100% 108183,3 100% 

 
The structure of assets is predominantly composed of long-term assets, which constitute 97 percent of the 
total assets and include tangible resources and fixed assets that comprise up to 98 percent of all long-term 
assets. Fixed assets have a high depreciation index. Current assets are predominantly composed of short-
term trade accounts receivable, the share of which is estimated at 93 percent of current assets and 3 
percent of total assets. 94 percent of accounts receivable include outstanding debts for water supply, 
sewerage and heating services provided by the enterprise. The issue of accounts receivable is an issue of 
the management of problematic accounts.  

 
Table no. 13.  

Balance sheet: Liabilities 
 

INDEX 2004 2003 2002 

SHAREHOLDERS’ EQUITY thousand lei %  %  % 

 Reserves 106452,3  93535,9  93535,9  

 Profit, net  (7865,5)  (8579,5)  (5716,9)  

Subsidies (17,9)  (17,9)  (17,9)  

TOTAL EQUITY 
98568,9 95% 100606,9 94.5% 103469,6 

95.6
% 



Annex C 
Municipal Services/Demonstration Projects 

 

INDEX 2004 2003 2002 

LONG-TERM LIABILITIES       
 Long-term bank loans       
 Other long-term liabilities 1177,8  1177,8  1177,8  
Special financial allocations 1101,7  1101,7  951,7  
TOTAL long-term liabilities 2279,5 2.2% 2279,5 2.1% 2129,5 2.0% 
SHORT-TERM LIABILITIES        
Short-term bank loans       
Business liabilities 1805,3  2841,7  2019,7  
Budget liabilities 665,6  304,9  126,0  
Insurance liabilities 105,9  82,5  87,7  
Other current liabilities 521,3  420,9  350,8  
TOTAL short-term liabilities 3098,1 2.3% 3650,0 3.4% 2584,2 2.4% 

TOTAL LIABILITIES 103946,5 100
% 106536,4 100% 108183,3 100

% 
 
The 2004 structure of liabilities indicates a slight value drop. Shareholders’ equity was set at 95 percent; 
the share of short-term liabilities in 2004 was estimated at 2.3 percent and that of short-term business 
liabilities at 1.74 percent. Another important issue the enterprise is currently grappling with is the time 
discrepancies that appear between accounts receivable and business liability disbursements. A poor social 
environment, the general industrial decline and lack of funds at public institutions have accounted for the 
rise in outstanding debt rates. The structure of trade liabilities is presented in Table 14.  
 

Table no. 14.  
Accounts receivables by January 1, 2005 

 
01.01.2005 Type 

 thousand, lei  
Public utility services 213.4  
Heat and power services  240.2  
Suppliers 38.1  
Total liabilities 491.7  

 
The enterprise’s management team is seeking to prioritize the increase in profit rates. In current conditions, 
it is important to keep a minimum level of unpaid debts (to at least maintain the current rates) in order to 
provide for sufficient funds to pay current liabilities (overall, power service costs and wage disbursements). 
It is a prerequisite to the enterprise’s long-term activity and survival.  
 
The enterprise’s accounts payable have risen significantly. They are presented in Table 15. 
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Table no. 15. 

 
Accounts payable on December 31, 2004 (thousand lei). 

 
Suppliers 1354,5 
National budget 523,1 
Social fund 105,9 
Wage arrears 454,4 
Other accounts payable 660,2 
Total 3098,1 

 
The largest share of accounts payable by Comrat Municipal utility is composed of the accounts payable to 
national budget estimated at 523.1 thousand lei, tax debts and accounts payable to Energotride Ltd for 
power services estimated at 497 thousand lei. 
 
Costs and expenditures  

 
The costs and expenditure structure of Apa Canal Comrat Municipal utility is comprised of direct costs of 
supplies, direct wage and salaries payable and indirect goods expenditure. The direct costs of supplies to 
provide for water supply and sewerage services generally include electric power consumed during 
operating activities, supplies used for water treatment and costs incurred by the aqueduct maintenance 
services. 
 
 

Table no. 16.  
Direct expenditure of supplies, thousand, lei 

 
Expenditure type 2004 2003  2002 

Power supply  
1095

.4 
2013

.0 
1284.

3 

=total expenditure share  
53.8
% 

73.7
% 

65% 

Reagents 9.0 16.9 7.2 

= total expenditure share 
0.4 
% 

0.6 
% 

0.4 % 

Expenditure and wage and salary 
payable , total 

932.
2 

702.7 685.7 

= total expenditure share 45.8
% 

25.7
% 

34.6% 

Total expenditure  
2036

.6 
2733

.6 
1977.

2 
 
Electric power accounts for the biggest share in the direct expenditure structure being set at 65%-73%. In 
order to ensure a 20 percent drop in expenditure rates, in Q IV 2004, the enterprise replaced low capacity 
electric equipment at the Cioc Maidan water intake.  
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Over the past 2 years, the operating activities and water supply and sewerage services register the rise in 
output rates and a consolidating tariff policy. A detailed structure of operating results posted by the water 
supply and sewerage services is shown in Table 17.  
 

Table no.17. 
Expenditure structure of water supply services, thousand, lei 

  
Index 2004 2003 2002
Supplies (reagents) 9.0 16.9 7.2

Power supply 950.3
1696.

5 
1017.

1
Salaries 449.2 321.2 300.5
Social ensurance 125.8 93.2 87.1

Fixed assets depreciation 1303.2
1108.

9 
1295.

8
Indirect expenditure 708.2 520.5 390.5

Total 3545.7
3757.

2 
3098.

2
 

 
Table no. 18.  

Expenditure structure of sewerage services, thousand, lei 
 

Index 2004 2003 2002
Supplies (reagents)  
Power supply 145.1 316.5 267.2
Salaries 279.1 223.5 231.1
Social insurance 78.0 64.8 67.0
Fixed assets depreciation 516.0 305.2 265.3
Indirect expenditure 226.5 231.2 358.3

  TOTAL (thousand lei) 
1244.

7 1141.2
1188.9

  
According to available data, it becomes apparent that the biggest share of total expenditure of water supply 
and sewerage services is comprised of fixed assets depreciation, about 42 percent, and salaries payable, 
about 22.4 percent. In order to reduce fixed asset depreciation costs, the enterprise’s assets and liabilities 
policy stipulates two depreciation methods, a linear method and a method employing production facilities in 
the Cioc-Maidan water intake, since the output capacity is set there at 5 thousand cubic meters, whereas 
the water supply is ensured in accordance with a schedule that stipulates 1,800-2,700 cubic meters per 
day.  

 
In order to examine the payment of operating costs by accounts receivable from the water supply and 
sewerage services as a source of expenditure allocations, the specialists used the results of supply 
expenditure during the sewerage and water supply activities.  
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Table no. 19.  
 

Water supply and sewerage services tariffs payable rates 
 

Index 
2004 

 2003 2002 

Water supply (thousand cubic meters) 325 400 490 
Flat rate, lei/ cub m 10,91 9,39 6,32 
Average tariff, lei 5 4,96 4,96 
Price coverage rates, % 56 53 78 
Sewerage services (thousand cubic meters) 136 169 183 

Flat rate, lei/ cub m 9,15 6,75 6,5 
Average tariff, lei 11,05 3,06 3,06 
Price coverage rates, % 121 45 47 
Water supply and sewerage services (thousand 
cubic meters) 461 569 673 
Flat rate, lei/ cub m 20,06 16,14 12,82 
Average tariff, lei 17,2 8,02 8,02 
Price coverage rates, % 85 50 63 

 
The available records show that the average tariff is barely sufficient to ensure the reimbursement of all the 
expenses and costs of water supply services. Both water supply and sewerage services in 2002 and 2004 
were provided at the rates below operating costs. Given the depreciation rates of water supply and 
sewerage network facilities, as well as high electric power costs, it became necessary to identify new 
methods of reducing operating losses by means of services and new approaches of attracting investment 
to enable the replacement of old water distribution facilities with better ones.   
 
 
3.2.5 Performance indicators  
 
In order to identify major dynamic shifts and the change of factors influencing performance indicators of the 
enterprise, the analysis focuses on key economic and financial indicators.   
 

Table no.  20.  
Key economic and financial indicators 

 

INDEX CATEGORIES/ RATIOS 2004  
2003 2002 

Performance indicators    
 Net Sales,  lei 2496308 2547412 2840351 
Operating profit, lei (3585907) (2748090) (1806471) 
Assets, average, thousand,  lei 105241,45 107359,85 11108183,3 
Shareholders’ equity (net) 98568,9 100606,9 103469,6 
Liquidity ratio    
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INDEX CATEGORIES/ RATIOS 2004  
2003 2002 

Current assets, thousand, lei 3392,5 3580,0 3936,9 
Intermediate liquidity (Current assets-Inventories/Short 
term liabilities) 1,04 0,95 1,48 

Equity turnover    
Liabilities turnover, days (Short term 
liabilities/Sales*360) 447 515 328 

Accounts receivables turnover, days (Average 
accounts receivables/Sales*360) 476 502 464 

 
The enterprise’s economic and financial activities in 2002-2004 generated losses. Sales rates registered a 
decline; the ratio of financial results and net sales changed sporadically and registered negative results.   
Liquidity ratios indicate the results insufficient to provide for an adequate performance over the reviewed 
period of time. The analysis of indicators shows upward instability and the rise in the enterprise’s debt 
rates, which in turn may prevent the enterprise from paying its current liabilities and cause the drop in 
current short-term liabilities. The turnover of liabilities and accounts payable denotes the period of accounts 
payable and receivable that is extended for over a year, indicating a lower rate of current liabilities payable 
to state and commercial creditors, as well as assets payable under optimal terms.  
 
3.2.6 Conclusions and recommendations 
 
Table 21 outlines a set of conclusions of the financial review, indicating the enterprise’s weaknesses and 
strengths, as well as opportunities and threats.  

Table no. 21. 
SWOT Analysis of Comrat Municipal Water Utilities 

 
 

Strength Weakness 
 
• Qualified financial experts  
 

• Declining sales rates 
• High electric power costs 
• Lack of financial resources to meet 

payment obligations 
• High depreciation rates of fixed 

assets 
• Loss-making activity  
• Significant loss 
• It is difficult to guarantee available 

funds to the enterprise on a 
permanent basis 

• Low accounts receivable  
• Lack of a financial and accounting 

database 
Opportunities Threats 



Moldova 
Local Government Reform Project 

 
• Establish profit centers and 

cost centers 
• Benefit from financial 

assistance provided by 
donor-companies and local 
budget; seek grants 

• Attract individual 
investments  

• Insolvency risk 
• Increasing network loss rates  
• Increasing energy resources prices 

 
Recommendations 

1. Establish the associations of residents of privatized apartments-condominiums;  
2. Organize the costs centers in each sector and install water meters; assign responsibilities in each 

sector;  
3. Install pressure gauges in downstream sectors; 
4. Install backflow check valves; 
5. Improve the system of costs and management accounting by installing meters among public 

consumers; 
6. Organize an information campaign to boost consumers’ awareness about the need to economize 

and reduce water consumption; 
7. Organize computer training courses for personnel;  
8. Attract investment and implement the №29П-53/2004 Project devised by Intexnauca Joint Stock 

Company to overhaul and revamp purification facilities; 
9. Evaluate new opportunities of pushing sales rates and accounts payable by residents and 

economic entities for water supply and heating services.  
10. Establish a data-base to monitor and maintain the enterprise’s economic relations with suppliers, 

banks, residents, economic entities and potential investors, etc; 
11. Study the opportunities of boosting the commercial value of unused fixed assets to cut indirect 

costs and consolidate book-keeping and accounting procedures; 
12. Attract financial resources; for example, international donor-organizations, investors, governmental 

allocations, etc; 
13. Establish profit centers and costs centers and implement the budget system; 
14. Monitor and optimize the costs and expenditure structure of the enterprise;  
15. Organize management accounting at the controlling centers and promote the cooperation system; 
16. Provide the accounting departments with computers, install  1C accounting software and organize 

training courses for the enterprise’s personnel;  
17. Devise financial strategies to cut operating costs, ensure liabilities payable and boost liquidity; 
18. Devise strategies to implement the project № 7235 designed to “clean the Ialpug river bed from the 

Comrat water reservoir to the Congaz water reservoir; replace water supply and sewerage 
facilities.” The project was devised by IPROCOM Design Institute. Study various methods to 
increase fund-raising.  
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3.3 Management overview  
3.3.1 Form of ownership – public (municipal) enterprise  
3.3.2 Corporate structure 
 
 
 Director    

 
 
 

    

Management 
Department  

 
Accounting 
Department 

  
Deputy 

Director for 
Operations 

 

 
Commercial 

and 
Production 
Department  

     
 
 
 

Power 
Management 
Department  

 Transport and 
Machinery 

Department 
 
 
 

Aqueduct 
Management 
Department 

 Purification 
Systems 

Department 
 

3.3.3 Personnel management  
№ Office/ position Units 
1 2 3 

Management Department 
1 Director of enterprise 1 
2 Deputy Director for Operations 1 
3 Lawyer  2 
4 Human Resources Specialist 1 
5 Secretary  1 
6 Software Specialist 1 
7 Warehouse Manager 1 
8 Safety Manager 1 
 TOTAL: 9 
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Accounting Department 
1 Chief Accountant 1 
2 Deputy Chief Accountant 1 
3 Accountant 1 
4 Cashier 1 
 TOTAL: 4 
Commercial and Production Department 
1 Head of Department   1 
2 Engineer  2 
3 Water Supply Engineer  1 
4 Economist  1 
5 Pay clerk 1 
6 Controller 7 
7 Locksmith 1 
8 Gas electric welder 1 
 TOTAL: 15 
 Aqueduct Management Department 
1 Head of Department   1 
2 Expert 1 
3 Controller   4 
4 UAZ Driver 1 
5 GAZ-52 Driver 1 
6 Locksmith 5 
7 Gas electric welder 3 
8 Tractor Driver   2 
9 Shovel Operator   2 
10 Aqueduct network engineer 6 
11 Pump Operator  12 
12 Chlorine Installation Operator  4 
 TOTAL: 42 
Purification Systems Department 
1 Head of Department   1 
2 Locksmith 5 
3 GAZ-52 Driver   1 
4 SPPAU Operator   4 
5 SE Operator 12 
6 Controller 1 
 TOTAL:  24 
Power Management Department 
1 Power Engineer, Chief 1 
2 Locksmith - electrician  1 
3 Electricians 2 
 TOTAL: 4 
Transport and Machinery Department 
1 Mechanic  1 
2 UAZ Driver (head and deputy) 2 
3 Watering machine driver 1 
4 Drainage vehicle driver 1 
5 Shovel Operator   1 
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6 Janitor 1 
7 Security 6 
 TOTAL: 13 
 TOTAL ENTERPRISE PERSONNEL 111 

4 ACTION PLAN 
The plan of activities stipulates a set of compulsory measures designed to improve the technical, 
financial and managerial aspects of Apa-Canal Comrat Municipal Enterprise. By prioritizing all 
the listed aspects, the plan itself is a gradual implementation of correlated activities and main 
goals, which seek to improve the enterprise’s performance, cut operational costs, develop the 
system’s technical conditions, boost the quality of public services and, consequently, improve the 
enterprise’s financial situation.  

4.1 Technical development  
             4.1.1 Water supply services: 

  - Repair 4,520 м of the water main; 
 -  Replace 45 penstocks, 115 safety valves, 55 collars and 200 lids. 
 -  Replace 4 water towers; 
-   Replace measuring devises and control gadgets;  
-   Replace the pump (Dostoevskii Street); 
 -  Replace automatic equipment at the A water intake. 
 -  Replace 3 centrifuge pumps at the pumping plant of the II stage;  
 
4.1.2 Purification facilities:  
 - Overhaul high water pressure mains;  
 - Resume the operation of sand catchers plants and aeration tank; 
 - Overhaul secondary and primary collectors, distribution devices, SPP reservoirs and purifying 
tanks;  
 - Re-open laboratories. 

 
4.2. Assessment of investment costs for the construction and development of the water supply 
network  
 
The following in the review of investment costs required for the construction and development of the water 
supply network in the 3d sector of Pobeda and Dostoievschi Streets in Comrat. The following information 
includes the description of measures and financial costs. 
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Table no.22 

Investment report  
Nr. Measures Total costs, MDL 
1. The extension of the water supply network in the 3d sector of Pobeda and 

Dostoievschi Streets 
309002 

2. Production control and network maintenance 11400 
3. Design development 13300 
4. Other expenses 10011 
5. Value Added Tax 68743 
 TOTAL INVESTMENT COSTS 412456 
 
The set of aforementioned measures will be prioritized in accordance with their economic value and 
available resources.  
 
4.3. Plan of activities 
 
The implementation of the project activities should be preceded by an overall technical and financial review 
of the outlined measures and prepared documentation for engineering works. The packet of documents 
must include engineering analysis and data, a detailed plan, the specifics of all the materials and 
equipment that require installation or replacement.  
In addition to specific information on the equipment, materials, activities and required investments, it is 
indispensable to determine financial resources. These resources may be comprised of the enterprise’s own 
funds, local budget allocations, grants provided by international donor-organizations and commercial loans 
offered by local banks. In order to ensure the availability of necessary funds, the enterprise is called on to 
consider all the improvements from the technical, financial and managerial standpoints, as well as to 
demonstrate its ability to repay loans and guarantee long-term system operation. 
Any subsequent activities will depend on the availability of necessary finances, and under certain 
circumstances, on the schedule and priorities, which will determine their implementation in accordance with 
the success or failure to obtain partial or full financial support.   
The project activities will further continue and include the need to collect purchase documents, organize 
tenders, select suppliers and contractors and issue payment orders.  
The construction works, installation and putting the equipment and facilities into operation represent the 
final stage of the project, followed by training courses and a long-term performance verification process (at 
least 6 months).   

 
Technical improvements 
 

            Anticipated results 

Final technical and financial assessment 
Design development 
Identify and ensure financial sources 

Reports on final assessment results  
A complete package of documents 
compiled in accordance with requirements 
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Provide purchase documents  
Organize bids and select contractors and 
suppliers 
Sign contracts and issue payment orders 
 
 
Purchase office equipment  
 
Introduce the procedures of assembling and 
analyzing economic information  
 

Selection of contractors and suppliers 
Signed payment orders and contractors 
Operational computerized system 
Reports on collected data and scheduled 
evaluation procedures 
Trained personnel in all subdivisions and 
departments 
 

 
 
4.4 Financial and accounting improvements 

Table no. 23.  
Financial and accounting improvements  

 
Activities  In charge Expected results  

Launch the informational system at the 
accounting departments 
 

Director of the 
Enterprise 

Improve the quality and 
availability of information 

Balance the disparity between adopted tariffs 
and real-term water costs 
 

City administration  Cover expenses 
 

Establish the associations of residents of 
privatized apartments – condominiums in multi-
storey apartment buildings.  
 

City administration 
and Director of the 
Enterprise 

Higher house bills 
disbursement rates 
 

Appoint a commission in charge of debt 
collection 

Director of the 
Enterprise 

Increase in debt collection 

Establish the system of management accounting 
at the controlling centers and install the 
computerized accounting system at the 
controlling centers  
 

Chief Accountant 
 

Improve the information 
quality  

 
4.5 Management improvements 
The plan of activities also foresees managerial improvements in the corporate structure of Apa-Canal 
Comrat Municipal Water Utility. It prioritizes the professional development courses for the personnel, as 
well as the employment of new specialists, the exchange of information, long-term investment strategies 
and system renovation. 
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Special attention will be given to the analysis of the opportunities of expanding the services’ spectrum, as 
well as to the studies of the services market. A key problem obstructing the efforts in the enterprise’s 
managerial reforming and improvements is lack of networking between the enterprise’s top management 
and subordinate departments, including the information on all existing technical problems and their impact 
on the operational process, costs, and the service quality. Another problem involves the need to regularly 
draw up financial reports that include the analyses of costs, profit rates and investment projects.   
An outline of major activities designed to promote the managerial improvements of Apa-Canal Comrat 
Municipal Water Utility as follows:  

Table no. 24 
 Major activities designed to promote managerial improvements 

 
Activities In charge  Expected results 

Ensure exchange of experience with 
other Apa-Canal branch companies 
 

 
Administrative 
departments 

 

 
Improvement of the quality 
of work and performance 

 
Devise long-term investment projects 
and a restructuring plan 

Heads of administrative 
departments 

 
 

Database on potential 
investors 

 

Establish a new lawyer position in the 
structure of the enterprise personnel  

 
Director of the 

Enterprise 

Improvement of the 
juridical base 

Organize computer training courses for 
the personnel 
 

Administrative 
departments 

 

Optimize activities and 
information access  

Appoint a special commission to 
investigate the cases of the illegal use of 
water and sewerage services 

Administrative 
departments 

 

Lower loss rates 

 
4.6 Schedule of activities  
The schedule of pre-planned activities is presented in Table 25, which includes the types of measures and 
the scheduled time of their start and end. In the course of the project implementation, the schedule should 
be periodically reviewed, as well as any substantial modifications and their influence on the schedule of 
other activities that have to be entered in the plan. 

 
4.7 Plan monitoring  
The Implementation of the Action Plan is supervised by Apa-Canal Comrat Municipal Water Utility, namely 
by the Director of the municipal water utility. The person in charge of the supervision process is expected to 
report on the progress made at the end of each quarter to the local council. 
 
 
 



 
 

Table no. 25. Schedule of the action plan implementation 
2005                                                 Month                                                                              
Month                                                          2006 

Nr.  Activities 

2 4 6 8 10 12 1 2 3 4 5 6 
I  Technical improvements              
1 Install water meters              
2 Install pressure gauges: 

 
            

2.1 Purchase new  pressure gauges 
 

            

2.2 Set up an installation work group             
3 Install check valves              
4 Provide water supply services:              
4.1.1 Repair 4.520 meters of the water main             
4.1.2 Replace 45 penstocks             
4.1.3 Replace 115 safety valves             
4.1.4 Replace 55 collars             
4.1.5 Replace 200 lids             
4.1.6 Replace 4 water towers             
4.1.7 Install measuring gauges               
4.1.8 Replace the pump (Dostoevskii Str.)             
4.1.9 Replace automatic equipment at the A water intake             
4.2.1 Replace 3 centrifuge pumps at the pumping plant of the II stage             
5 Purification facilities:             
5.1 Overhaul high water pressure mains             
5.2 Resume the operation of sand catchers plants and aeration tank              
5.3 Overhaul secondary and primary collectors, distribution devices, SPP 

reservoirs and purifying tanks 
            

6. Re-open laboratories             
7 Revamp the enterprise’s vehicle pool             
8 Develop and extend the water supply network in the 3d sector of 

Pobeda and Dostoievschi Streets 
            



 

                                                                                                                              
II Managerial improvements              
1 Appoint a special commission to investigate the cases of the illegal 

use of water and sewerage services. 
            

2 Establish the associations of residents of privatized apartments-
condominiums in multi-storey apartment buildings. 

            

3 Ensure exchange of experience with other Apa-Canal branch 
companies. 

            

4 Devise long-term investment projects and a restructuring plan.             
5 Establish a new lawyer position in the structure of the enterprise 

personnel.  
            

              
III Financial improvements              
1 Organize an information campaign; assemble relevant information 

and establish a data base.  
            

1.1 - organize round table debates to be broadcast on television;             
1.2 - produce radio shows;             
2 establish cost centers in the municipality districts             
3 Attract investment and implement the №29П-53/2004 Project devised 

by Intexnauca Joint Stock Company to overhaul and revamp 
purification facilities. 

            

4. Devise strategies to implement the project № 7235 designed to 
“clean the Ialpug river bed from the Comrat water reservoir to the 
Congaz water reservoir; replace water supply and sewerage 
facilities.” The project was devised by IPROCOM Design Institute. 
Study various methods to boost fund-raising. 

            

 
Director of Apa-Canal       Kilicik S.P.
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DEMONSTRATION PROJECTS TRAINING 
REPORT ON TRAINING / BACKGROUND INFORMATION 

 
From January to March 2005, LGRP delivered 5 (five) training programs in Project Design & Management 
(PDM) for LGRP partners on initiation, planning and implementation of small demonstration projects. These 
events were attended by 72 (seventy-two) participants from 61 (sixty-one) LGRP partner communities. 
 
This effort was targeted specifically for partner communities seeking to implement adopted community 
strategic plans and address critical community critical needs via demonstration projects. The training 
program was delivered in five different sessions in order to accommodate all LGRP partner communities 
who expressed interest in participation. 
 
The participants had the opportunity to discuss common problems in working groups and to identify 
solutions depending on available resources. 
 
All the trainings were extremely successful. The participants demonstrated enthusiasm and interest in 
improving the quality of provided services by means of gained knowledge concerning projects elaboration 
and implementation. 
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THE URBAN INSTITUTE
LOCAL GOVERNMENT REFORM PROJECT

 
 
 

TRAINING PROGRAM FOR THE LGRP PARTNER COMMUNITIES 
 

How to select, design, apply for and manage Small Demonstration Projects 
 

Implementation of Demonstration Projects in communities  
 
 

AGENDA  
 
February 15, 2005  
 
10:00 – 11:30    Identifying and defining the project  

Cristian Murariu, Sr. Program Specialist of Municipal Services/Demo 

Projects Team, LGRP,  

Duane C. Beard, LGRP Chief of Party 

 
11:30 – 11:50    Coffee break 
 
11:50 – 13:15   Planning and implementing the community projects  

Cristian Murariu, Sr. Program Specialist of Municipal Services/Demo 

Projects Team, LGRP 
     
13:15 – 13:30   Coffee break 
 
13:30 – 14:15   Completing and evaluating the community projects  

Cristian Murariu, Sr. Program Specialist of Municipal Services/Demo 

Projects Team, LGRP 
    Questions and Answers 
 
14:15 -    Individual work with Liaisons (optional) 
     
  



Annex C 
Municipal Services/Demonstration Projects 

 
 

DEMONSTRATION PROJECTS TRAININGS 
LIST OF PARTICIPANTS 

 
9 February 2005 
 

# Community Participant 
 

Note 

1 Biruinta Anatol Prodan   
2 Calfa Victoria Gozu  
3 Casunca Eleonora Ciupac  
4 Cigirleni Gheorghe Boinceanu  
5 Cisla Olga Bors  
6 Colibasi Maria Stirbu  
7 Dobrusa Victor Grosu  
8 Dubasarii Vechi Aurel Antoci 

Chief - accountant 
 

9 Neculaieuca Claudia Bejenaru  
10 Rosietici Iulian Rotaru  
11 Selemet Tatiana Badan  
12 Stefan Voda Gheorghe Anghel 

Vitalie Rusanovschi 
 

13 Talmaza Stefan Godeac  
14 Vatici Petru Dogocher  
15 Viisoara Gheorghe Burlac  

TOTAL    17 persons 
 
15 February 2005 
 

# Community Participant 
 

Note 

1 Causeni Tudor Cislaru  
2 Cimislia Ion Alexandreanu 

Vladimir Dem 
 

3 Ciuciulea Veaceslav Barat  
4 Geamana Galina Acris  
5 Gribova Valeriu Moroz  
6 Hrusova Semion Cotovici  
7 Marinici  Ion Croitoru  
8 Pascani Constantin Curnic  
9 Straseni Vladimir Botnari  

TOTAL    10 persons 
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17 February 2005 
 

# Community Participant 
 

Note 

1 Balti Aurel Puica  
2 Basarabeasca Liudmila Degtearenco 

Tatiana Donici 
 

3 Briceni Alexei Gherman 
Nicolae Eremenciuc 
Dumitru Baiesu 

 

4 Ceadir Lunga Mihail Formuzal 
Ross Brown 

 

5 Comrat Antonina Vacarciuc 
Comrat representative  

 

6 Copceac Oleg Garizan  
7 Congaz Ivan Uzun  
8 Edinet Nicolae Samcov  
9 Falesti Liubomir Sacara  
10 Ocnita Galina Zalevscaia  
11 Rezina Mihail Cut  
12 Taraclia Serghei Filippov  
13 Tvardita Maria Pascova  
14 Vadul Lui Voda Natalia Lungu  

TOTAL    19 persons 
 
 
22 February 2005 
 

# Community Participant 
 

Note 

1 Antonesti Anatol Sirbu  
2 Balauresti  Gheorghe Batrinu  
3 Bilicenii Vechi Alexei Cozma  
4 Cantemir  Angela Danalachi  
5 Carahasani Vladislav Cociu  
6 Ermoclia Alexandru Pavlicenco  
7 Hincesti Anadela Trofilat  
8 Ialoveni Anatol Moldovan 

Tamara Castrasan 
 

9 Leova  Victor Antoniu  
10 Nisporeni Victor Rusu  
11 Orhei Ion Sarban  
12 Rosu Vasile Ciobanica  
13 Soroca Elena Focsa  

TOTAL    13 persons 
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01 March 2005 
 

# Community Participant 
 

Note 

1 Badiceni Valeriu Tinerelu 
Badiceni representative  

 

2 Bolduresti Vasile Miron  
3 Cahul Gheorghe Zagorodnii  
4 Cornesti Margareta Andries  
5 Cricova Valentin Gutan  
6 Donduseni Aliona Vasilevscaia  
7 Floresti Iurie Tap  
8 Magdacesti Svetlana Bitlan  
9 Molesti  Mihai Catan  
10 Singera Ghenadie Iurco  
11 Singerei Gheorghe Brasovschi  
12 Zberoaia Ala Iancu  

TOTAL    13 persons 
 
TOTAL    72 persons 
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USAID Local Government Reform Project   Revised 07 Feb 2005, draft_2 
 

Application For Demonstration Project Assistance 
 
1. Name of project 
 

 
 
2.1. Community (City/Township/Village) 2.2. Location in community (attach map) 
  

 
 
3.1. Name of Mayor Contact information 
 
 
 

 

 
 
3.2. Community Project Coordinator Contact information 
  

 
 
4.1. Community Strategic Plan information 
Page / Paragraph  
Date Strategic Plan adoption by the Council 
(attach an official copy of Council Action) 

 

 
 
4.2. Community municipal services 
Action Plan (yes or no) 

4.3. If yes, date of official approval by the 
council. (attach an official copy of Council 
Action)  
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5. Description of the problem to be addressed by project 
 

 
 
6. Description of the project   
 
 
 
 

 
 

7. Benefits anticipated 
 
 
 

 
 

8. Number and types of beneficiaries (children, senior citizens, etc) 
Beneficiaries Type of benefit(s) Number 
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9. Total Project Budget (Type of expenditures) Amount 
Engineering / design 
 

 

Specialized Services  

Labor  

Construction Materials  

Equipment Purchase  

Use of Equipment /Machinery  

Transportation  

Project Administration and Monitoring  

Consultancy (other – explain)  

Contingencies 
 

 

Other (specify)  

  

  

  

Total Project Cost*  
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Source of Estimates: …………………………. 

 
 
* TPC = total project cost, i.e. all funds from whatever sources that are anticipated to be 
expended to complete the project.  
 
 
FUNDING 
 
10. Anticipated funding sources  
10.1. Local contribution (cash, labor, materials)  

10.2. Other donors 

10.3. Requested from LGRP 

Total 

  
 
10.1. Local contribution(s)- detailed 

Local Government  

Citizen contribution  

10.1.1. 
Cash 

 
Other (specify)……………………………… 

 

 
 

Total 
 

……….. 
 

Type of work (skilled/un-
skilled) 

Value/ 
working 

day 
pers 

No of 
workers

No of 
days 

Value 

     

     

     

10.1.2. 
“In-kind” 

Labor 

     

 
 
 
 
 
 

Total 
 

……….. 

Item Quantity Value 

   

   

   

10.1.3. 
Materials 

   

 
 
 
 
 
 

Total 
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……….. 

 
 
10.2. Other donors contribution - detailed 

Donor 
name/representation 

Donor Address/Contact Information Amount 

   

   

   

 
 

Total 
 

……… 

 
 
11. Implementation schedule 
Task/Activity Start date End date 
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Documentation 

 

 
12.2. List all permits and/or approvals that are required by law, and status of each 
 
Permit required  Authority that 

issues the permit 
Status (approved/pending/ when will be 
approved) 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

12.1. Design requirements  12.2. Status of design 

   Construction Design    “Bid Ready” for implementation 
(all documents ready) 

   Rehabilitation Design   Preliminary design (feasibility/cost 
estimate) 

  
 Other type 

(specify)…………………………..   Design under preparation 

  Design not required    Existing design but needs update 

    Sketch Plan/ Internal estimate 

    Design process not started 
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Certification 
 
I hereby certify the following: 
 

• The project will address a problem identified in the Community Strategic Plan, presented 

and discussed in a public hearing, and officially adopted by the Local Council, at the 

referenced date. (insert) 

• The Application for project assistance was reviewed by the Local Council and its 

submission authorized by the official action of the by the Local Council 

• Community contribution is available. 

• The project implementation will be completed in compliance with Moldovan laws, 

including the Environmental Protection Law, as well as all applicable US laws, 

regulations, administrative procedures, etc. I am also responsible for securing all 

necessary permits and approvals required by this project. 

• The implementation of the project does not favor any personal or political cause. 

• The statements made in this application are true and accurate to the best of my 

knowledge 

 
 

 

Mayor’s signature and stamp Date 
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APPLICATION FORM –demonstration project (sample) 
 
 
 

1. Name of the project 
Moldovenii Noi, construcţia reţelei de distribuţie gaz 

 
 
2. Place (Community, City/Village) 
Moldovenii Noi Village 

 
 
3.1. Mayor name Contact information 
Ion Moldovanu 356 – 48- 238 Office 

356 – 48- 315 Home 
356 – 48- 239 Secretary of the LC 

 
 
3.2. Responsible person Contact information 
Dumitru Popa, member of the city council 356 – 48- 237 Office 

356 – 48- 211 Home 
356 – 48- 239 Secretary of the LC 

 
 
 
4.1. Where in the Strategic Plan is this problem to be solved? 
Page 11 
Paragraph 2 
Priority rating in the strategic plan 2 
When was the Strategic Plan approved by the City Council? 20 Nov 2003 

 
 
4.2. Did the community elaborate an 
Action Plan for the specific municipal 
service area? (yes or not) 

4.3. If yes, when was approved by the city 
council? 
 

Yes 20 July 2004 
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5. Description of the problem 
In Moldovenii Noi homes, school, kindergarten and other public buildings there have no 
qualitative heating systems.  There was an attempt to build a low-pressure gas supply network to 
be connected to the main gas pipeline 15 years ago, but the project was not carried out for some 
reasons that occurred in 1989.  At the present moment the residents used gas cylinders 
(transported from Chisinau) associated with higher risks and expensive costs. In the cold season 
the village uses coal and wood for heating, but there are families could not afford to heat the 
houses during the winter time.  
 
 
 
6. Description of the project   
The Project consists in construction of a polyethylene gas pipe 1,400 meters long.  Also a 
pressure reducer and gas metering station for the Moldovenii Noi village will be installed. The 
gas supply pipe will provide 1,297 cubic meters per hour of natural gas for village. On the whole 
rout every 250 meters there will be installed a special sign indicating the gas pipe to prevent any 
unauthorized works along the rout. After all installation works will be finished the gas pipeline 
will be tested for pressure and resistance according to the security requirements in the area of gas 
supply.  Each household will pay for the individual connection to the main line. 
 
 
 

 
 

7. Benefits anticipated 
 Casele şi instituţiile publice din Moldovenii Noi vor fi asigurate cu combustibilul necesar 

pentru încălzire în perioada rece a anului.  
 Sistemul de încălzire cu gaz va permite utilizarea mai eficientă a energiei în instituţiile 

publice (inclusiv şcoli, grădiniţe, spital, bibliotecă şi Primărie), ceea ce va genera 
economii la bugetul local, care vor putea fi utilizate pentru soluţionarea altor probleme 
ale comunităţii.  

 
 
 
 
 

 
8. Number and types of beneficiaries (children, senior citizens, etc) 
Beneficiaries Number 
Students from the school  550 

Children from the kindergarten  80 

1000 homes, public buildings  3, 050 people 
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9. FUNDING 
 
9. Estimated total cost and founding sources 
9.1. Local contribution (cash, labor, materials) 60,000 lei

9.2. Other donors -

9.3. Requested from LGRP 200,000 lei

Total 260,000 lei

  
 
9.1. Local contribution - detailed 

City hall 30,000lei 

Collection from population 18,000 lei 

9.1.1.  
Cash 

Other - 

 
Total 

 
48,000lei 

Type of work 
(qualified/not qualified) 

Value/ 
working 

day 
pers 

No of 
workers

No of 
days 

Value 

Welders  50 2 10 1,000 

Not qualified 30 20 10 6,000 

     

     

     

9.1.2. 
Labor 

     

 
 
 
 
 
 

Total 
 

7,000lei 

Item Quantity Value 

Sand 10 tons 3,000 

Metal Pipe DN 50 100m 1,300 

Acrylic paint 10 kg 700 

   

   

   

9.1.3. 
Materials 

   

 
 
 
 
 
 

Total 
 

5,000lei 
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9.2. Other donors contribution - detailed 
Donor name Donor Address Value  

   

   

Total  

 
 

Total 
 

……… 
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10.1 Implementation period (months) 4 
10.2 Implementation schedule 
Activity Start date End date 
Accumulation of the necessary fund amounts for the 
construction and assembling 

September 1  October 1 

Conduct a tender and select the company to implement 
the project according to the design specifications 

October 10 October 31 

Carrying out the construction works of the network October 31 December 26 

    a. Digging the trench for the pipe October 31 November 15 

    b. Installation and assembling the polyethylene pipe November 20 November 30 

    c. Installing the distribution and metering devices November 25 December 15 

   d. Pressure testing December 15 December 20 

   e. Finalization works according to the design December 20 December 24 

    f. Inspection of the works December 24 December 26 

Official inauguration of the network December 28  
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11. Documentation 

 
 
 

 
 
11.3. List of stamps and permits that are required by the law, and status of each 
 
Permit required  Authority that issues the 

permit 
Status (approved/pending/ 
when will be approved) 

Authorization 1. “Moldova Gaz” JSC Approved 

Authorization 3. Energy supply company Approved 

Authorization 4.  Chief Architect of Raion Approved 

Authorization 5. Construction Department 
(Inspection) 

Approved 

Authorization 6. Environment Department  Approved 

Authorization 7. Sanitation Department Approved 

Authorization 6. Moldtelecom Approved 

Authorization 7. Fire Division Approved 

Authorization 8. City hall Approved 

   

   

   

   

   

 

11.1. It is required to have 
an authorized design?    

(Yes/Not) 

11.2. If yes, what is the status 
of the design? 

11.3 Does it exist a complete 
cost estimate?  

Yes Ready Yes 

Mayor/ Responsible ’s 
signature 

Date 

 August 3, 2005 
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HOW DO YOU MAKE YOUR
PROJECT SUCCESSFUL?

Initiating, planning and
implementing small
projects in an LGRP
partner community
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OBJECTIVES
by end of this training program you

will be able to:
Identify and prioritize projects from your
community strategic plan based on the
LGRP demonstration projects selection
criteria

Define/name your project(s) as your first
step in project planning

Organize a project so it can be completed
on schedule and within budget

Learn how to implement the principles of
a monitoring system that will keep you
and LGRP up-to-date on project status

Complete a draft demonstration project
application form with help from your
LGRP Staff Liaison
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THE PROJECT LIFE CYCLE

Identifying and defining the
project

Describing and planning the
project

Implementing the plan

Completing and evaluating
the project
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Important Factors for Project
Selection

Threshold Factors for
Demonstration Projects
– A completed application form that

meets all main requirements set out for
LGRP Demonstration Projects

High Value Factors for
Demonstration Projects
– Addresses basic human needs of

citizens
– Can be completed quickly (approx. 60

days from start)
– Addresses a strongly felt need in the

community
– Contribution/support from citizens is

very strong
– Involves minimum technical complexity
– Minimizes external dependencies

(permits, stamps, higher level
government approvals etc.)

– All required designs & documents are
already prepared

– Local government support
(financial/technical) is officially and
legally committed
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STEP 1
DEFINING YOUR PROJECT
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1. DEFINING YOUR
PROJECT

Getting under way
What is your problem? - Describe
the problem the project will solve
What is your project about? –
Prepare a brief, yet
comprehensive and clear,
summary
Do you have a name for your
project that reflects the project’s
essence? – Create one
How is your project beneficial for
citizens? - Enumerate the
anticipated benefits and
beneficiaries (quantify whenever
possible)
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Example of a problem
statement

In Moldovenii Noi homes, school,
kindergarten and

other public buildings there have no
dependable

heating systems.  There was an
attempt to build a

low-pressure gas supply network
connected to the main gas pipeline
15 years ago, but the project

was not carried out for some reasons
that occurred

in 1989.  At present, some residents
use gas cylinders (transported from
Chisinau). These are

associated with higher risks and
expense. In the winter, many in the
village use coal and wood for

heating, but there many are families
can not afford to heat their houses
during the winter time.
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What is a problem
description?

What is wrong?

Provide some history of the
problem

Explain the evolution of the
problem through time

Identify the threats and
negative consequences that
the problem has or may have
for citizens
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Example of a Project Description
The Project consists of the extension
of a gas supply into the village. It will
include a polyethylene gas supply line
of XXmm diameter of 1,400 meters in
length.  Also a pressure reducer and
gas metering station for the
Moldovenii Noi village will be installed.
The gas supply line will provide a
maximum of 1,297 cubic meters per
hour of natural gas for the village.
Along the whole route every 250
meters a special sign will be installed
indicating the location of the gas pipe
to prevent any damage or
unauthorized access along the route.
After completion of installation work,
the gas pipeline will be tested for
pressure and resistance according to
the official standards for gas supplies.
Each household will pay for the
individual connection to the street
line.
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Anticipated Benefits

Dependable fuel for winter
heating will be provided in homes
and public buildings in
Moldovenii Noi. The
improvement of public services
will have a positive impact on
health and the economic
development of the locality.
Gas heating systems will make
possible more efficient energy
use in public buildings (including
schools, kindergartens, hospital,
library and city hall) and the
savings will allow reduced
expenditures for heating and
more resources for other items in
the local budget.  
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STEP 2
2. PLANNING YOUR

PROJECT
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2. PLANNING YOUR
PROJECT

Planning Steps
Establish project goals and
objectives
Estimate project costs (all
costs)
Estimate all available revenue
including contributions from the
community and/or other donor
organizations
Divide the project into logical
subunits
Estimate the time and
resources that will be required
to complete each subunit or
step (and to totally complete
the project)
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Planning the time dimension

Define everything involved in
each step

Estimate the duration of each
step

Identify the date at which each
step will start

Identify the date at which each
step will end
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Planning the cost dimension
Typical cost components:

Design (plans, specifications, cost
estimates & bid documents)
Regulatory approvals
(permits/stamps etc.)
Administrative costs (bid advertising,
etc.)
Management (general,
administrative, inspections,)
Construction contracts and/or
Materials/services, paid labor,
equipment rental
Support for voluntary labor
Other costs
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Step 3

IMPLEMENTING
THE PROJECT

PLAN
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IMPLEMENTING YOUR PLAN
Key duties during

implementation stage

Managing/monitoring the project
schedule
Managing the current work in
progress
Timely reporting to LGRP all
major issues, problems or
challenges
Communicating progress
regularly to LGRP
Keeping the project moving on
schedule
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Controlling work in progress

Monitor implementation – keep a
register of activities

Carefully control and account for all
project resources (both financial and
material)

Take regular “action photos” of project
progress

Assure maintenance of required
USAID sign at the project site

Take corrective action(s) in
coordination with LGRP



USAID Local Government Reform Project, February 2005

STEP 4
COMPLETING AND

EVALUATING THE PROJECT
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COMPLETION OF THE PROJECT

Review progress against plan and
result against goal

Record of problems encountered and
how they were handled

Submit the final Project Register to
LGRP

Finalize all necessary documents
(financial reports, final inspections,
acceptance work and transfer of
property)
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With LGRP plan and conduct
project dedication ceremony



Eligibility Criteria
In order to be eligible for assistance from LGRP, the
applicant must meet ALL of the following eligibility criteria.
Failure to meet all of the following requirements will result
in ineligibility for assistance (projects may be re-
submitted).

•  The applicant must be a local government (Primaria) under
Moldovan Law, and listed as a partner of LGRP
•  The project must be a priority for the community, being
included in Strategic Plan officially adopted by the council and
updated as needed as prerequisite to application submittal
•  The submitted project must comply with the law/regulations  of
the Republic of Moldova and USAID (including environmental
protection law)
•  Local partner contribution (budget and community) must
constitute a minimum of 15% of the total value of the project
•  Duration of the project: no more than 4 months
•  The funds requested from LGRP do not exceed the $20,000.
limit.



Required Documents

• Complete application form with all attachments
• Council decision adopting the Community Strategic Plan
• Copy of the technical (engineering) design (if required)
• Detailed budget (including accurate cost estimates)
• Copy of the action of the local council approving filing of

application for the Demonstration Project
• Appropriate proof of secured contribution (Guarantee

letters, local council decisions, statement of bank
account, etc.)



Project Selection/Approval Process (monthly)

Announcement of demonstration project availability, distribution of: Application forms (guidelines), Eligibility and Selection Criteria, Selection
Chart, General Conditions. Organization of trainings for filling the application forms and for preparing the documentation.

If application incomplete,
returned to community until
complete (covered in
updated CSP, application
revision etc.)

If the preliminary
engineering review result is

negative (e.g. technical
problems, negative influence
on environment etc. ), then

STOP

4. Final Engineering Review
Detailed design, plans specifications, detailed estimations

1. Determine Eligibility (LGRP in-office evaluation) according to Eligibility
Criteria

LGRP receives completed applications continuously (an open process)

5. Preparation of Bid documents

6. Procurement
Announcement (call for bids), bids evaluation, obtaining Purchase order From Urban Institute

2. Project Evaluation
Preliminary Engineering Review (technical & financial feasibility)
On-site visit, environmental assessment, check consistency of preliminary budget
estimation, analysis of readiness, urgency and sustainability of the project
 (Completion of LGRP internal review/evaluation form – project ranking system)

7. Implementation

4.2 Establish the funding approach

Eligible

3. Project eligible and feasible



Evaluation criteria
• Readiness of the project - Existence of  new or updated design, including cost

estimates and approvals (if design is not required, complete cost estimate is
sufficient)

• Urgency of the problem

• Number of direct beneficiaries (cost per capita)

• Sustainability

• Secured contribution from the community (minimum 15%)

• Implementation time frame (maximum 4 months to be eligible)

• Support of other donors

• The project is part of an approved Action Plan adopted by the Local Council
(using MEWSO action plan model or HAH and SWMH)

• BONUS Community has conducted Public Hearing(s) on the specific project
and on the submittal of an application for a demonstration project.
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